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The Columbia City Council will conduct a Regular Meeting on Tuesday, 

January 21, 2025 at 2:00 p.m. at City Hall (Council Chambers), 1737 Main 
Street, Third Floor, Columbia, SC 29201. Members of the public may view 

the meeting online at www.columbiasc.gov. Please contact the City Clerk’s 

Office at (803)545-3045 or cityclerk@columbiasc.gov if you have questions 
regarding this meeting. 
 

The Honorable Daniel J. Rickenmann, Mayor 

The Honorable Edward H. McDowell, Jr., District II  The Honorable William Brennan, District 

III  The Honorable Aditi Bussells, At-Large  The Honorable Tina N. Herbert, District I 

The Honorable Peter M. Brown, District IV  The Honorable Tyler D. Bailey, At-Large 

 
Prior to entering the meeting please silence all electronic communication devices. All 

presenters are asked to speak directly into the microphone for recording purposes. 

 
 

CALL TO ORDER  

INVOCATION  

PLEDGE OF ALLEGIANCE  

ADOPTION OF AGENDA  

PUBLIC INPUT  

Individuals are allotted up to three minutes to address City Council about items on the agenda. Items 

requiring a public hearing cannot be addressed at this time.  

APPROVAL OF MINUTES  

1. Council is asked to approve the January 7, 2025 Regular Meeting Minutes.  

PRESENTATIONS  

2. Special Recognition of Mr. Kennis Goodman - The Honorable Daniel J. 
Rickenmann  

3. Small Business Administration Disaster Assistance Program - Mr. Antwan 

Harris, Public Affairs Specialist, U.S. Small Business Administration  

 

http://www.columbiasc.gov/
mailto:cityclerk@columbiasc.gov
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CONSENT AGENDA ITEMS 4 THROUGH 8 

4. Council is asked to approve a new Contract for Elevator Maintenance 

Services, as requested by the Support Services Division on December 16, 
2024. Award to TK Elevator Corporation using the OMNIA Cooperative 

Agreement in the amount of $90,780.00. The contract term is from January 
1, 2025 to January 1, 2030.  This vendor is located in Atlanta, GA.  

Funding Source: Utilities Lake Murray Water Plant - Maintenance and Service 

Contract (5516207-638200) $5,790.00; General Support Services - Maintenance and 

Service Contract (1011201-638200) $33,900.00; Drew Wellness Center - 

Maintenance and Service Contract (1015115-638200) $1,350.00; Police 

Administrative Services - Maintenance and Service Contract (1012402-638200) 

$2,400.00; Support Services Public Building - Maintenance and Service Contract 

(5511219-638200) $12,900.00; Parking Arsenal Hill Deck - Maintenance and Service 

Contract (5313103-638200) $1,740.00; Parking Lady Street Deck - Maintenance and 

Service Contract (5313104-638200) $5,100.00; Parking Sumter Street Deck - 

Maintenance and Service Contract (5313106-638200) $5,400.00; Parking 

Washington Street Deck - Maintenance and Service Contract (5313108-638200) 

$2,550.00; Parking Park Street Deck - Maintenance and Service Contract (5313109-

638200) $2,700.00; Parking Lincoln Street Deck - Maintenance and Service Contract 

(5313112-638200) $2,700.00; Parking PJ Cannon Deck - Maintenance and Service 

Contract (5313114-638200) $4,800.00; Parking Devine Street Deck - Maintenance 

and Service Contract (5313115-638200) $5,100.00; Parking Sable Street Deck – 

Maintenance and Service Contract (5313116-638200) $3,000.00; and Parking Freed 

Street Deck – Maintenance and Service Contract (5313117-638200) $1,350.00. The 

original budget amount is $90,780.00. 

5. Council is asked to approve the Purchase of Two (2) Double Stack Boat 
Trailers, as requested by the Columbia Fire Department on November 25, 
2024. Award to DLX Enterprises, LLC using the NC Sheriff's Association 

Cooperative Contract in the amount of $258,111.60. This vendor is located in 
Eugene, OR.  

Funding Source: Homeland Security Grant Control - Auto, Trucks, Heavy Equipment-

Capital (2549999-658500) $6,480.00; Homeland Security Grant Control - Special 

Departmental Supplies (2549999-627100) $251,631.60. The original budget amount 

is $258,111.60. 
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6. Council is asked to approve a new Professional Services Contract for 
Supervisory Control and Data Acquisition (SCADA) Instrumentation 

Maintenance services, as requested by Columbia Water on May 2, 2024.  
Award to CITI, Inc., in an amount not to exceed $185,440.00. The initial 

term of the contract will take effect upon issuance of the Notice to Proceed 
with an end date five (5) months from commencement and the option to 
renew for five (5) additional one-year periods. This firm is located in 

Charlotte, NC.  

Funding Source: Utilities Lake Murray Water Plant - Professional Services (5516207-

636600) $19,320.00, Utilities Columbia Canal Water Treatment Plant - Professional 

Services (552206-636600) $19,320.00, Utilities Metro Wastewater Plant - 

Maintenance and Service Contract (5516208-638200) $146,800.00.  The original 

budget amount is $185,440.00. 

7. Council is asked to approve Contract Amendment #3 for Project SS753901; 
Major Sewer Pipe Rehabilitation Project, as requested by Columbia Water on 
December 10, 2024. Award to Black and Veatch Corporation in the amount of 

$245,800.00. The current term of the contract ends on September 9, 2025. 
This firm is located in Columbia, SC.  

Funding Source: Water and Sewer Capital Projects – Major Sewer Pipe Rehabilitation 

(5529999-SS753901-658650.The original budget amount is $5,044,695.00. The 

budget amount for this amendment is $245,800.00. The revised budget amount is 

$5,290,495.00. 

 
 

This is a Mentor Protégé Project. Black and Veatch is the Mentor and will provide 

additional design services at 55.25% ($135,800.00) of the amendment amount.  

Highfill Infrastructure Engineering, PC of Columbia, SC is the protégé and will assist 

with design and construction phase services at 44.75% ($110,000.00) of the 

amendment amount.  

8. Council is asked to approve new Contracts for Project SS7604; Continuing 
Sewer Assessment Program (CSAP) Preventative Maintenance Assistance, as 

requested by Columbia Water on June 11, 2024. Award to the following 
contractors in a total amount not to exceed $987,400.00. The initial term of 
the contracts will take effect upon issuance of the Notice to Proceed with an 

end date five (5) months from commencement and the option to renew for 
four (4) additional one-year periods.  
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Funding Source: Utilities Wastewater Maintenance - Special Contracts-Water/Sewer, 

Stormwater (5516205-638200) $987,400.00.  The original budget amount is 

$987,400.00. 

 
 

This is a Columbia Disadvantaged Business Enterprise (CDBE) program project with 

a 7% CDBE goal. The CDBE Goal is currently being met at 7.53%. 
 
Contractor 1 
Gavel & Dorn Engineering, PLLC is the prime contractor and will provide project 

management services at 11.00% ($54,091.40) of the total contract amount. 
 
The following subcontractors/suppliers will provide the following services/supplies: 
 
KRCS, LLC dba Keefer Engineering, LLC, a Minority Business Enterprise (W) and 

Columbia Disadvantaged Business Enterprise located in Lexington, SC, will provide 

CCTV review, smoke testing, SL-RAT inspections, MACP Level 2 inspections and dye 

testing at 8.00% ($39,339.20) of the total contract amount. 
 
Woolpert, Inc., located in Columbia, SC, will provide CCTV (mains inspections) 

services at 35.00% of ($172,109.00) of the total contract amount. 
 
United Sewer Solutions, located in Hoboken, Georgia, will provide CCTV (lateral 

inspections) services at 46.00% of ($226,200.40) of the total contract amount. 
 
Contractor 2 
McKim & Creed is the prime contractor and will provide smoke testing, SL-RAT 

inspections, MACP Level 2 inspections, lateral inspections and dye testing at 92.94% 

($460,660.00) of the total contract amount. 
 
The following subcontractor/supplier will provide the following services/supplies: 
 
SAC Underground, a Minority Business Enterprise (W) and Columbia Disadvantaged 

Business Enterprise located in Lexington, SC, will provide cleaning and CCTV 

inspections at 7.06% ($35,000.00) of the total contract amount. 

 

 

 

 



 

 
 

COLUMBIA CITY COUNCIL MEETING AGENDA 

TUESDAY, JANUARY 21, 2025 

 
 

 
Page 5 of 5 

 

PUBLIC HEARING & FIRST READING FOR ZONING / PLANNING MATTERS 

9. ZONING MAP AMENDMENT CASE SUMMARY for 2212 Senate Street, TMS# 

11410-22-06  

Ordinance No.: 2025-001 - Amending the Official Zoning Map to modify the zoning 

for 2212 Senate Street, Richland County TMS #11410-22-06 

 

Council District: 2 

 

Proposal: Request to rezone the property from Residential Single Family – Small Lot 

District (RSF-3), Historic Preservation Overlay District (OV-HP, Old Shandon/Lower 

Waverly Historic District Area A) to Residential Mixed District (RM-1), Historic 

Preservation Overlay District (OV-HP, Old Shandon/Lower Waverly Historic District 

Area A). 

 

Applicant: Miles Madden, Handcrafted Property Solutions LLC 

 

Staff Recommendation: Approval 

 

PC Recommendation: 12/12/2024; Approve (7-0) 

RESOLUTIONS 

10. Resolution No.: R-2025-006 - Authorizing the City Manager to execute an 

Intergovernmental Fire Agreement between the City of Columbia and 
Richland County  

APPOINTMENTS 

11. Richland Lexington Airport District Commission  

CITY COUNCIL COMMITTEE REPORTS, REFERRALS AND NEW BUSINESS 

PUBLIC INPUT  

Individuals are allotted up to three minutes to address City Council. Items requiring a public hearing 

cannot be addressed at this time.  

ADJOURNMENT  
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MEETING DATE: January 21, 2025 
 

DEPARTMENT: City Clerk 
 

FROM: Erika Hammond, City Clerk 
 
SUBJECT: Council is asked to approve the January 7, 2025 

Regular Meeting Minutes. 

 
  
ATTACHMENTS: 

 #a: MN_01072025 (DOCX) 

FUNDING SOURCE & 
ORIGINAL BUDGET: 
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CALL TO ORDER 
 

The Columbia City Council conducted a regular meeting on Tuesday, January 7, 2025 
at City Hall (Council Chambers), 1737 Main Street, Columbia, South Carolina 29201. 
The Honorable Daniel J. Rickenmann, Mayor called the meeting to order at 4:06 p.m. 

and the following City Council members were present: The Honorable Edward H. 
McDowell, Jr., The Honorable William Brennan, Mayor Pro-Tem, The Honorable Aditi 

Bussells, The Honorable Tina N. Herbert, The Honorable Peter M. Brown, and The 
Honorable Tyler D. Bailey. Also present were Ms. Teresa Wilson, City Manager and 
Ms. Levanie S. Summerville, Assistant City Clerk. This meeting was advertised in 

accordance with the South Carolina Freedom of Information Act. The minutes are 
numbered to reflect the order of the meeting. 

 
INVOCATION 
 

The Honorable Edward H. McDowell, Jr. offered the invocation.  
 

PLEDGE OF ALLEGIANCE 
 
ADOPTION OF AGENDA 

 
Upon a motion made by Mr. Brennan and seconded by Dr. Bussells, Council voted 

unanimously to adopt the agenda subject to adding the receipt of legal advice relating 
to matters covered by attorney-client privilege pursuant to S.C. Code §30-4-70(a)(2) 

- Phillips Street to Executive Session as Item 18.  
 
PUBLIC INPUT 

 

No one appeared at this time.  
 
APPROVAL OF MINUTES 

 
1. Council is asked to approve the December 17, 2024 Regular Meeting Minutes. 

– Approved  

 
Upon a motion made by Dr. Bussells and seconded by Mr. Bailey, Council voted 

unanimously to approve the December 17, 2024 Regular Meeting Minutes. 
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PRESENTATIONS 
 

2. Special Presentation - Mr. Tony Grant, Member of the Omicron Phi Chapter of 
Omega Psi Phi Fraternity, Inc.  

 

Mr. Tony Grant, Member of the Omicron Phi Chapter of Omega Psi Phi Fraternity, Inc. 
expressed deep gratitude towards Ms. Wilson and City Council for their longstanding 

support of their chapter and fraternity. He presented a proclamation commemorating 
the fraternity’s partnership with the City, recognizing the chapter’s centennial 
celebration in 2026 and honoring the City's unwavering support over the past 29 

years.  
 

CONSENT AGENDA ITEMS 3 THROUGH 11 
 
Upon a single motion made by Mr. McDowell and seconded by Mr. Bailey, Council 

voted unanimously to approve Consent Agenda Items 3 through 11.  
 

3. Council is asked to approve the Annual Renewal of Mobile Area Routing and 
Vehicle Location Information System (MARVLIS) Software Support, as 

requested by the Columbia Police Department on December 11, 2024.  Award 
to Bradshaw Consulting Services, Inc., in the amount of $97,519.64. This 
vendor is located in Aiken, SC. - Approved 
 

Funding Source: Police Administrative Services - Maintenance and Service Contract 

(1012402-638200). The original budget amount is $97,519.64. 
 
4. Council is asked to approve the Annual Renewal of Cityworks Software and 

License Support, as requested by the Information Technology Department on 

December 12, 2024. Award to Azteca Systems, LLC, in the amount of 
$114,660.00. The term for this renewal is from January 15, 2025 through 

January 14, 2026. This vendor is located in Sandy, UT. - Approved 
 

Funding Source: Public Works Administration - Maintenance and Service Contracts 

(1011124-638200) $6,378.18; Public Works Administration - Computer 

Equipment/Hardware (1011124-627500) $2,868.19; Forestry Horticulture - 

Maintenance and Service Contracts (1011217-638200) $8,878.18; Streets Street and 

Sidewalk Repair - Maintenance and Service Contracts (1013201-638200) $3,378.18; 

Traffic Operations - Maintenance and Service Contracts (1013204-638200) $4,378.18; 

Streets - Storm Drains - Maintenance and Service Contracts (5534203-638200) 

$2,878.19; Streets - Water and Sewer Repair - Maintenance and Service Contracts 

(5513202-638200) $3,378.18; Customer Service - Special Contracts (5511407-

638300) $4,378.18; Meter Reading - Maintenance and Service Contracts (5516202-
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638200) $16,378.18; Solid Waste Street Sweeping - Maintenance and Service 

Contracts (5534408-638200) $11,378.18; Utilities Wastewater Maintenance - 

Software License (5516205-627510) $50,388.18. The original budget amount is 

$114,660.00. 
 
5. Council is asked to approve a new Professional Services Contract for the 

Parking Garage Capital Improvement Program, as requested by the General 
Services Department on October 7, 2024. Award to Kimley-Horn and 

Associates, Inc., in an amount not to exceed $300,000.00. The initial term of 
the contract will take effect upon issuance of the Notice to Proceed with an end 
date five (5) years from commencement and the option to renew for two (2) 

additional one-year periods. This contractor is located in Columbia, SC. – 
Approved 
 

Funding Source: Parking Facilities - Maintenance and Service Contract (5312501-

638200) $300,000.00.  The original budget amount is $300,000.00. 
 

Councilor Brennan noted that this item reflects the parking rate increases, which are 
being used to fund projects aimed at addressing deferred maintenance. 

 
Ms. Teresa Wilson, City Manager emphasized that the team is moving quickly to 
address the deferred maintenance in the parking decks by bringing in the necessary 

professional expertise as planned for this fiscal year. The construction documents are 
coming together and work is underway to resolve long-discussed maintenance issues. 

 
6. Council is asked to approve the Purchase of Vehicles for the Solid Waste 

Division, as requested by the Fleet Services Division. Award to multiple 

vendors using the SC State Contract and Cooperative Contracts in the amount 
of $1,647,356.95. - Approved 

 

Item Vendor Vehicles 
Procurement 

Method 
Amount 

a. Peterbilt of Knoxville, 

DBA The Peterbilt Store 

Columbia, SC 

One (1) 2026 Peterbilt 520 

Truck for the Solid Waste 

Division, as requested on 

November 13, 2024. 

Sourcewell 

Contract 

#060920-PMC 

$374,542.00 

Funding Source: Capital Replacement - Auto, Trucks, Heavy Equipment-Capital (6308972 -

658500). The original budget amount is $374,542.00.  

1.a
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b. National Auto Fleet 

Group Watsonville, CA 

One (1) 2026 Western Star 

Prentice Crane Truck for the 

Solid Waste Division, as 

requested on November 21, 

2024. 

Sourcewell 

Contract 

#032824-NAF 

$393,915.00 

Funding Source: Capital Replacement – Auto, Trucks, Heavy Equipment-Capital (6308972-

658500). The original budget amount is $393,915.00. 

c. Aquip, LLC 

Rock Hill, SC 

One (1) Refuse/Garbage 

Street Sweeper Truck for the 

Solid Waste Division, as 

requested on November 21, 

2024. 

Sourcewell 

Contract 

#093021-FAY 

$339,501.95 

Funding Source: Solid Waste Street Sweeping – Auto, Trucks, Heavy Equipment-Capital 

(5534408-658500). The original budget amount is $339,501.95. 

d. Charlotte Truck Center, 

Inc. DBA Excel Truck 

Center Charlotte, NC 

Two (2) 2025 Western Star 

Loadmaster Trucks for the 

Solid Waste Division, as 

requested on November 13, 

2024. 

SC State 

Contract 

#4400035153 

$539,398.00 

Funding Source: Capital Replacement – Auto, Trucks, Heavy Equipment-Capital (6308972-

658500). The original budget amount is $539,398.00. 

Total $1,647,356.95 
 

 

7. Council is asked to approve a new Contract for Project WM4813; Arborvine 
Court 6" Water Main Replacement, as requested by Columbia Water on 
November 26, 2024. Award to Carolina Tap and Bore, Inc., in an amount not 

to exceed $154,570.50. The initial term of the contract will take effect upon 
issuance of the Notice to Proceed with an end date sixty (60) days from 

commencement. This contractor is located in West Columbia, SC. – Approved 
 

Funding Source: Water and Sewer Capital Projects - Arborvine Court Water Main 

Improvement - Capital Project Costs (5529999-WM481301-658650). The original 

budget is $154,570.50. 
 

 

This is a Mentor Protégé Program project. Carolina Tap and Bore, Inc. is the mentor 

and will be performing project oversight services at 80.00% ($103,047.20) of the total 

contract amount. 

1.a
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LG Utility Contractors, Inc., a Minority Business Enterprise (W), located in Lugoff, SC, 

is the protégé and will be performing water line installation and asphalt patching 

services at 20.00% ($25,761.80) of the total contract amount. 
 
8. Council is asked to approve a new Sole Source Contract for a Light Ray 

Connection Trenchless Sewer Lining System, as requested by Columbia Water 
on November 8, 2024.  Award to LMK Technologies, LLC, in the amount of 

$340,503.46. This vendor located in Ottawa, IL. – Approved  
 

Funding Source: Utilities Wastewater Maintenance - Auto, Trucks, Heavy Equipment-

Capital (5516205-658500). The original budget amount is $340,503.46. 
 
9. Council is asked to approve a new Contract for Project SS7535; Olympia Sewer 

Rehabilitation Phase 1, as requested by Columbia Water on October 31, 2024.  
Award to GH Smith Construction, Inc., in an amount not to exceed 

$2,275,240.00, which includes contingency. The initial term of the contract will 
take effect upon issuance of the Notice to Proceed with an end date two 
hundred ten (210) days from commencement. This contractor is located in 

Columbia, SC. – Approved  
 

Funding Source: Water and Sewer Improvement Capital Projects - Olympia Sewer 

Relocation/Rehabilitation - Capital Project Costs (5529999-SS753501-658650). The 

original budget amount is $2,275,240.00. 
 

 

This is a Columbia Disadvantaged Business Enterprise (CDBE) Program project with a 

10% CDBE goal. The CDBE goal is being exceeded at 18.65%. 

 

GH Smith Construction, Inc. is the prime contractor and will provide sewer 

rehabilitation services at 56.84% ($980,542.00) of the total contract amount. 
 

The following subcontractors/suppliers will provide the following services/supplies: 

 

Smoak Construction, LLC, a Minority Business Enterprise (W) and Columbia 

Disadvantaged Business Enterprise located in Little Mountain, SC, will provide sewer 

line and clearing services at 17.98% ($310,260.00) of the total contract amount. 

 

Staline Waterworks, Inc., located in Columbia, SC, will provide pipe fitting and 

manhole services at 12.60% ($217,413.00) of the total contract amount. 

 

Armstrong Contractors, located in Columbia, SC, will provide asphalt paving services 

at 8.43% ($145,485.00) of the total contract amount. 
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Chao Engineering, Inc., a Minority Business Enterprise and Columbia Disadvantaged 

Business Enterprise located in Columbia, SC, will provide staking/record drawing 

services at 0.67% ($11,500.00) of the total contract amount. 

 

Martin Marietta, located in Cayce, SC, will provide rock/filling services at 3.48% 

($60,000.00) of the total contract amount. 

 

10. ANNEXATION, FUTURE LAND USE MAP AMENDMENT, AND ZONING MAP 
AMENDMENT FOR 549 Old Woodlands Road, TMS# 13713-02-18 – Approved 

on second reading.  
 

Ordinance No.: 2024-095 - Annexing 549 Old Woodlands Road, Richland County 

TMS # 13713-02-18 into the City of Columbia, South Carolina, and Incorporating 
said property into Columbia Compass: Envision 2036 and the Official Zoning Map – 

Approved on second reading. 
 

Council District: 3 
 

Proposal: Request to annex the property, assign the land use classification of Urban 

Edge Residential Large Lot (UER-2) and assign zoning of Residential Single Family 

Large Lot District (RSF-1) for a pending annexation. The property is currently 

classified as Mixed Residential (High Density) and zoned Residential 2 (R2) by 

Richland County. 
 

Applicant: Robert E. Wright, Jr. and Monica K. Wright / Matthew N. Simmons 
 

Staff Recommendation: Approval  
 

PC Recommendation: 11/14/2024; Approval (8-0) 
 

First reading approval was given on December 17, 2024. 

 
11. ANNEXATION, FUTURE LAND USE MAP AMENDMENT, AND ZONING MAP 

AMENDMENT CASE SUMMARY 3.56 and 0.516 acres S/S Broad River Road, 
TMS# 05000-04-40 and 05000-04-45 – Approved on second reading.  
 

Ordinance No.: 2024-096 - Annexing 3.56 and 0.516 acres S/S Broad River Road, 

Richland County TMS# 05000-04-40 and 05000-04-45 into the City of Columbia, 

South Carolina, and Incorporating said property into Columbia Compass: Envision 

2036 and the Official Zoning Map – Approved on second reading.  
 

Council District: 1 
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Proposal: Request to annex the property, assign the land use classification of 

Community Activity Corridor (AC-2) and the assign zoning of Light Industrial District 

(LI) for a pending annexation. The property is currently classified as Neighborhood 

(Medium Density) and zoned Light Industrial (M-1) and General Commercial (GC) by 

Richland County. 
 

Applicant: T. Moffatt Burriss, Jr. and Dennis Jay Murphy 
 

Staff Recommendation: Approval  
 

PC Recommendation: 11/14/2024; Approval (8-0) 
 

First reading approval was given on December 17, 2024. 

 
RESOLUTIONS 
 

12. Resolution No.:  R-2025-002 - Second Amendment to a Resolution authorizing 
the Mayor and City Council to execute an American Rescue Plan Act (ARPA) 

Stormwater Infrastructure Program Subrecipient Agreement between the City 
of Columbia and the South Carolina Office of Resilience to fund a stormwater 
infrastructure improvement project that will mitigate the impact of future 

disasters – Approved  
 

Upon a motion made by Mr. McDowell and seconded by Mr. Bailey, Council voted 
unanimously to approve Resolution No.:  R-2025-002 - Second Amendment to a 
Resolution authorizing the Mayor and City Council to execute an American Rescue 

Plan Act (ARPA) Stormwater Infrastructure Program Subrecipient Agreement 
between the City of Columbia and the South Carolina Office of Resilience to fund a 

stormwater infrastructure improvement project that will mitigate the impact of future 
disasters.  
 

 
EVENT RESOLUTIONS 

 
13. Resolution No.: R-2025-003 - Authorizing consumption of beer and wine 

beverages only at First Thursdays on Main Street – Approved  
 
Upon a motion made by Dr. Bussells and seconded by Mr. Brown, Council voted 

unanimously to approve Resolution No.: R-2025-003 - Authorizing consumption of 
beer and wine beverages only at First Thursdays on Main Street.  

 
OTHER MATTERS 
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14. Council is asked to direct staff to issue a Community Development Block Grant 

Notice of Funding Availability for all projects and programs that meet CDBG 
requirements and priorities, including city departments, as requested by The 
Honorable Tina N. Herbert. – Approved  
 

This NOFA process is not intended to disrupt the current timeline for the Five-Year 

Consolidated Plan. 

 
Upon a motion made by Ms. Herbert and seconded by Mr. McDowell, Council voted 
unanimously to approve the direction of staff to issue a Community Development 

Block Grant Notice of Funding Availability for all projects and programs that meet 
CDBG requirements and priorities, including city departments, as requested by The 

Honorable Tina N. Herbert. 
 
Councilor Herbert explained that applications are collected before priorities are set, 

which could help open up more opportunities for creative projects. She assured that 
this approach will not disrupt the timeline for the current Five-Year Consolidated Plan. 

 
Ms. Teresa Wilson, City Manager added that it's important to clarify the NOFA process 

and timeline, which is prescribed by HUD and typically follows specific guidelines. The 
City is in compliance with these requirements, but if needed, the process can be 
extended to accommodate any additional applications.  

 
CITY COUNCIL COMMITTEE REPORTS, REFERRALS AND NEW BUSINESS 

 
Councilor Brennan reported that the inaugural meeting of the Homeless Services 
Adhoc Committee took place today, January 7, 2024. During the meeting, Ms. 

Kameisha Hepphard, Director of Homeless Services provided an update which 
included the successful efforts of the Rapid Shelter and of the pallet housing program.  

He highlighted the upcoming Point in Time Count, scheduled for January 22, 2025, 
and urged everyone to volunteer in the City's efforts to gather accurate data on the 
number of unsheltered residents. 

 
Dr. Bussells referred public safety related to large events to the Council Legislative 

Committee. She emphasized the need to address the City’s limited resources, 
particularly barricades and bollards, which are insufficient for large-scale events that 
we frequently host. This gap in infrastructure impacts the state as a whole.  

 
Mayor Rickenmann clarified that funding for bollards has already been budgeted, 

allowing us to move forward with implementing them in the entertainment districts. 
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Portable bollards and other public safety needs, such as mobile command units, 
should also be addressed at the legislative level. Given Columbia’s 300+ annual 

events, he stressed that enhancing public safety is a priority and should be moved 
higher on the agenda. 
 

PUBLIC INPUT 
 

Ms. Diane Wiley expressed her gratitude to City Council for their hard work and 
offered to help with the Point in Time Count. 
 

EXECUTIVE SESSION 
 

Upon a motion made by Mr. Brennan and seconded by Dr. Bussells, Council voted 
unanimously to enter in Executive Session at 4:37 p.m. for the discussion of Items 
15 through 17 as amended to add the receipt of legal advice relating to matters 

covered by attorney-client privilege pursuant to S.C. Code §30-4-70(a)(2) – Phillips 
Street to Executive Session as Item 18.   

 
15. Discussion of negotiations incident to proposed contractual arrangements 

pursuant to S.C. Code §30-4-70(a)(2)  
 

Fire Services 

 

400 Laurel Street 

 
16. Discussion of matters relating to the proposed location, expansion, or provision 

of services encouraging location or expansion of industries or other businesses 
in the area served by the public body pursuant to S.C. Code §30-4-70(a)(5)  
 

Project Catalyst 

 

17. Discussion of the employment of an employee pursuant to §30-4-70(a)(1)  
 

Municipal Court Judges 

 
ADJOURNMENT 
 

The meeting was adjourned at 5:52 p.m. 
 

Respectfully submitted: 
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City Clerk 
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Updated: 1/16/2025 4:03 PM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: City Clerk 
 

FROM: Erika Hammond, City Clerk 
 
SUBJECT: Special Recognition of Mr. Kennis Goodman - The 

Honorable Daniel J. Rickenmann 

 
  
ATTACHMENTS: 

 #a: WIS Article 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

 

2
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MEETING DATE: January 21, 2025 
 

DEPARTMENT: City Clerk 
 

FROM: Erika Hammond, City Clerk 
 
SUBJECT: Small Business Administration Disaster Assistance 

Program - Mr. Antwan Harris, Public Affairs 
Specialist, U.S. Small Business Administration 

 
  

ATTACHMENTS: 

 #a: SBA_Helene_Presentation (PDF) 

FUNDING SOURCE & 

ORIGINAL BUDGET: 

 

3
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Disaster Declaration
Hurricane Helene

2

Oconee
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Primary

Contiguous

FEMA-4829-DR-SC 
dated 9/29/24
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Disaster Declaration
Hurricane Helene

3

• Declaration Numbers 
• Disaster Description
• Incident dates 
• Filing Deadlines 
• Credit Requirements 
• Interest Rates 
• Loan Terms 
• Loan Amount Limits 
• Eligibility Restrictions
• Mitigation   
• Refinancing 
• Relocation 
• Insurance 

Requirements
• How to apply 

information
• Contact Information  

3.a
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• The SBA disaster loan program is 
activated in conjunction with 
approval of a major 
(Presidential) declaration; or an 
SBA-only (Agency) disaster 
declaration (for small disasters).

• These loans are direct from the 
federal government; 
not from a bank.

• Disaster loans are made available 
for uninsured or otherwise 
uncompensated losses.

4

Real 
Estate

Personal 
Property

Economic 
Injury

Machinery 
& 

Equipment

Inventory Active-Duty 
Military

SBA Disaster Assistance Loans
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Why Apply For An SBA Disaster Loan?

 Low interest rates 

 Deferment 12 months

 No cost to apply 

 Mitigation funds available

 No closing costs

 No prepayment penalty

 Funds available even if insurance 
has not settled

 May be eligible for refinancing or 
relocation 

 Flexible terms (up to 30 years) 

 Loan can be modified

 Removed restrictions on mitigation 
funding – Any disaster

 No obligation to take the loan if 
approved

 Modified collateral requirements

 Reconsiderations require less 
paperwork 5

3.a
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Physical Damage Loans 

Loan Terms:

• Up to 30 years, based on ability to repay

• Low-Fixed interest rates 4% for businesses, 3.25% for 
private nonprofit organizations and 2.813% for 
homeowners and renters 

• No monthly payments or interest for the first year

• Physical Loan Application Deadline Date: 
11/27/2024. 

3

These loans cover disaster losses not fully covered by 
insurance or other sources. Proceeds from insurance coverage 
may be deducted from the eligible loan amount.

Homeowners, Renters, Small businesses and private nonprofit 
organizations. 

Maximum loans $500,000 for Homeowners 

Maximum loan $2,000,000 for businesses and non-profits

You may be eligible for up to a 20% loan amount increase 
above the real estate damage, as verified by SBA, for 
improvements to help prevent risk of future damages.

Renters and homeowners may borrow up to $100,000 to 
replace or repair personal property (clothing, furniture, cars) 
damaged or destroyed in a disaster.

3.a
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Economic Injury Disaster Loans (EIDLs) 

Loan Terms:

• Up to 30 years, based on ability to repay

• Low-Fixed interest rates 4% for businesses, 3.25% for 
private nonprofit organizations

• No monthly payments or interest for the first year

• (EIDL) Loan Application Deadline Date: 6/30/2025.

4

Working capital loans for small businesses and private 
non-profit organizations that sustained severe 
economic impact as a direct result in this incident.

EIDL assistance is available regardless of whether the 
business suffered any physical property damage.

Maximum loan amount is $2,000,000

Help meet working capital needs caused by the 
natural disaster (flooding in this case) and help the 
local economy.

EIDLs do not replace lost revenue, lost profits or fund 
expansion

3.a
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5

Business Recovery Centers
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Questions?

Hurricane Helene | U.S. Small Business Administration

9
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Updated: 1/16/2025 11:14 AM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Procurement and Contracts 
 

FROM: Shannon Lizewski, Director 
 
SUBJECT: Council is asked to approve a new Contract for 

Elevator Maintenance Services, as requested by the 
Support Services Division on December 16, 2024. 
Award to TK Elevator Corporation using the OMNIA 

Cooperative Agreement in the amount of 
$90,780.00. The contract term is from January 1, 

2025 to January 1, 2030.  This vendor is located in 
Atlanta, GA. 

 

REQUISITION NO.: R231929 

4
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Action Item (ID # 9849)  Meeting of January 21, 2025 

Updated: 1/16/2025 11:14 AM  Page 2 

 

CLEAN WATER 2020?: No 
 

FOCUS AREAS: Innovative & High Quality Municipal Services 
 
Sec 2-204. (10) of the City Ordinance.  Competitive sealed bidding required; 

exceptions allow the City to purchase goods and services without competitive 
sealed bidding when purchasing through cooperative purchasing. 
  

ATTACHMENTS: 

 #a: January 14 2025 Council Memo - General Services Requests

 (DOCX) 

 #b: Contract (PDF) 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

Funding Source: Utilities Lake Murray Water Plant - 

Maintenance and Service Contract (5516207-638200) 

$5,790.00; General Support Services - Maintenance and 

Service Contract (1011201-638200) $33,900.00; Drew 

Wellness Center - Maintenance and Service Contract 

(1015115-638200) $1,350.00; Police Administrative Services 

- Maintenance and Service Contract (1012402-638200) 

$2,400.00; Support Services Public Building - Maintenance 

and Service Contract (5511219-638200) $12,900.00; 

Parking Arsenal Hill Deck - Maintenance and Service 

Contract (5313103-638200) $1,740.00; Parking Lady Street 

Deck - Maintenance and Service Contract (5313104-

638200) $5,100.00; Parking Sumter Street Deck - 

Maintenance and Service Contract (5313106-638200) 

$5,400.00; Parking Washington Street Deck - Maintenance 

and Service Contract (5313108-638200) $2,550.00; Parking 

Park Street Deck - Maintenance and Service Contract 

(5313109-638200) $2,700.00; Parking Lincoln Street Deck - 

Maintenance and Service Contract (5313112-638200) 

$2,700.00; Parking PJ Cannon Deck - Maintenance and 

Service Contract (5313114-638200) $4,800.00; Parking 

Devine Street Deck - Maintenance and Service Contract 

(5313115-638200) $5,100.00; Parking Sable Street Deck – 

Maintenance and Service Contract (5313116-638200) 

$3,000.00; and Parking Freed Street Deck – Maintenance 

and Service Contract (5313117-638200) $1,350.00. The 

original budget amount is $90,780.00. 

4
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TO: Honorable Daniel J. Rickenmann, Mayor & Members of City 

Council 
  Ms. Teresa Wilson, City Manager 

 
FROM: Mr. Henry Simons, Assistant City Manager, Operations 

Mr. Jeff Palen, Assistant City Manager/Chief Financial Officer 

  ACM for the Department of Procurement and Contracts 
 

DATE:  January 14, 2025 
 
SUBJECT: Recommendation for Approval for a new contract for elevator 

maintenance services, as requested by the Support Services 
Division.  

  

The Department of Procurement of Contracts, in coordination with the General 

Services Department respectfully requests your review and approval of the 
purchase of a new contract for elevator maintenance services at our city 

facilities. 
 

These services were procured using the OMNIA Agreement for elevator 
maintenance services and are an operating and maintenance expense. These 
services will be funded using the General Services FY24-25 operations budget. 

 
If you have any questions or concerns, please do not hesitate to contact our 

office. 
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1Omnia Partners Group – Contract # R200502 

 for the Protection of Vertical Transportation Equipment

A. THIS AGREEMENT (hereinafter “Agreement”) made and entered into on this 1 st day of

November 2024 by and between City of Columbia having an address 1924 Calhoun St

(**multiple sites – see Exhibit A Table),  (hereinafter referred to as “Purchaser”), and, TK

Elevator Corporation, a Delaware corporation, having an address of 3100 Interstate North

Circle SE Suite 500 Atlanta, GA 30339 (hereinafter referred to as "Contractor”).  In

consideration of the mutual covenants contained herein, Contractor agrees to perform the

services described herein and Purchaser or its members agree to pay the amounts described

herein, all on the terms and conditions set forth in this Agreement.

WHEREAS, 

B. The Purchaser is engaged either as a real property owner or manager (or as a part in joint

ventures or consortiums to that effect); and

C. The Service Provider is engaged in the business of servicing and repairing elevators,

escalators and other vertical transportation equipment.

NOW THEREFORE, the Parties hereto agree as follows: 

1. BACKGROUND

The Purchaser and the Service Provider desire to enter into this Agreement as a long term commitment for the 

maintenance and repair of Purchaser’s vertical transportation equipment as further described in this Agreement. 

Under the Agreement the Purchaser may issue written requests to the Service Provider to provide certain vertical 

transportation maintenance services at locations controlled by Purchaser. The Agreement is to provide an 

umbrella for those location-specific written requests for vertical transportation maintenance services issued by 

the Purchaser.

2. GOVERNING DOCUMENTS

The following documents form and are an integral part of this Agreement and are to be taken as mutually 

explanatory of one another. In the case of any ambiguity or discrepancy between the documents forming the 

Agreement, then the priority of the documents will be in the order as listed below, unless otherwise agreed in writing 

between the parties: 

(a) Each individual location requirement (as specified at the time of ordering by the

Purchaser).  An Location requirement shall be considered “Accepted” if it is fully

executed by a duly authorized representative of both the Purchaser and the Service

Provider and provided to the Service Provider;

(b) This Agreement;

(c) Any other document mutually agreed and signed by the parties, forming part of this

Agreement.

4.b
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3. PERFORMANCE

Service Provider will provide the services and/or scope of work applicable to all vertical transportation equipment 

described on any fully executed and properly delivered Agreement (the “equipment”) on the terms and conditions 

set forth in this Agreement (the “Services”).  The term “Property” hereinafter will refer to the real property of the 

Purchaser on which the equipment is located.  Service Provider will use trained personnel directly employed and 

supervised by Service Provider or sub-contractors.  They will be qualified to keep Purchaser’s equipment properly 

adjusted, and they will use all reasonable care to maintain that equipment in proper operating condition.  Service 

Provider will regularly and systematically examine, adjust and lubricate as required, and, in Service Provider’s sole 

opinion, if conditions warrant, Service Provider will repair or replace all equipment parts and devices not 

specifically excluded by this Agreement. 

The Services shall be performed in a diligent and first class manner, with quality supplies, materials, equipment 

and workmanship and in such a manner so as to minimize the possibility of any annoyance, interference, or 

disruption to tenants or other occupants of the Property and their invitees.  Upon completion of the Services, 

Service Provider shall restore the Property to its original condition and shall leave the Property clean and free of all 

tools, equipment, waste materials and rubbish. 

Service Provider will service Purchaser’s equipment and its component parts in their present condition with the 

understanding that Service Provider shall neither be required nor obligated to service, make renewals or repairs 

upon the equipment by reason of negligence, obsolescence, misuse of the equipment, loss of power, blown fuses, 

tripped stop switches, theft, vandalism, explosion, fire, power failure, water damage, storm, lightning, nuisance 

calls or by any other reason or any other cause beyond Service Provider’s control, except ordinary wear and tear 

from the commencement date of this agreement.  With the passage of time, equipment technology and designs 

will change.  If any part or component of any equipment described in a NFA cannot, in Service Provider’s sole 

opinion, be safely repaired and is no longer stocked and readily available from either the original equipment 

manufacturer or an aftermarket source, that part or component shall be considered obsolete.  Purchaser will be 

responsible for all charges associated with replacing that obsolete part or component as well as all charges 

required to ensure that the remainder of the equipment is functionally compatible with that replacement part or 

component.   In addition, Service Provider will not be required to make any changes or recommendations in the 

existing design or function of the unit(s) nor will Service Provider be obligated to install new attachments or parts 

upon the equipment as recommended or directed by insurance companies, governmental agencies or authorities, 

or any other third party.  Any work not specifically covered under this agreement shall be at Purchaser’s sole 

expense. 

The Service Provider may propose changes to the Services by informing the Purchaser in writing.  To be 
binding, such changes must be approved by authorized representatives of both parties in writing.  The 
Parties may also, at any time, agree to add new Services at agreed prices to be covered by this Agreement.  
To be binding, such additions must be approved by corresponding authorized representatives of both parties 
in writing. 

Pledge of Purchaser Satisfaction 

3.1  In the event that Purchaser elects to undertake an audit of the service provided under this Agreement 

and any Location(s) Agreement, such audit must be announced in writing at least ten (10) working days 

in advance. If any non-compliance is identified in writing to the Service Provider at the address set forth 

in this Agreement, whether pursuant to an audit or under any other circumst ances, the Service Provider 

will begin to take appropriate measures to remedy such non-compliance within thirty (30) days 

thereafter. 

3.2 The Purchaser and the Service Provider shall appoint appropriate personnel to meet regularly at local 

and global levels and at such intervals as is deemed necessary to enable the parties to discuss and 

review the performance of both parties of their respective obligations under this Agreement. The reviews 

will take place in order to: 

a) Monitor the effectiveness and efficiency with which this Agreement is being implemented;

4.b

Packet Pg. 32



TK ELEVATOR CORPORATION | any other required information can be added here  

3/17 

b) Agree to mutual objectives and timescales;

c) Assess the overall performance of this Agreement by each party;

d) Review business implications, targets and risks;

e) Review whether this Agreement is being conducted in the spirit it was intended; and

f) Assess, under this review process, the need to amend or update the performance criteria included

in this Agreement.

4. INDEPENDENT CONTRACTOR RELATIONSHIP:

Service Provider shall assume all duties under this Agreement as an independent contractor, and shall not be 

deemed for any purpose to be an agent, servant, or representative of Purchaser.  Purchaser shall have no direct

control of Service Provider, its agents, or subcontractors in the performance of the work hereunder.  Nothing 

contained herein shall be construed to be inconsistent with such independent contractor relationship.

5. BY HIGHLY-TRAINED SERVICE PROVIDER PROFESSIONALS:

Service Provider employs and supervises elevator technicians who are among the most trusted in the industry and 

who will provide all maintenance courteously and dependably.  Service Provider’s elevator technicians receive 

ongoing training in general equipment development as well as advancements made to Purchaser’s specific 

equipment. 

6. ASSURANCE OF SERVICE PROVIDER’S STANDARD OF QUALITY:

To help increase elevator performance and decrease downtime, Service Provider’s technicians utilize the latest 

industry methods and technology available to Service Provider for Purchaser’s specific brand of equipment.  They 

will be equipped with the tools, documentation and knowledge to troubleshoot Purchaser’s unique system.

Behind Service Provider’s technicians is a team devoted to elevator excellence.  Technicians are supported around 

the clock by a family of engineers and field support experts.  Service Provider’s International Technical Support 

facility in Texas continuously researches advancements in the industry and in Purchaser’s equipment.

7. EXTENT OF COVERAGE:

Service Provider will perform the following Services with respect to any equipment described on any fully executed

ocation requirement: 

7.1 TRACTION ELEVATORS: 

Service Provider agrees to and shall maintain the traction elevator equipment described on any Location 

Agreements on the following terms and conditions: 

7.1.1 Service Provider will use trained employees directly employed and supervised by Service 

Provider.  Such employees shall be qualified to keep the Equipment properly adjusted, and Service Provider will 

use all reasonable care to maintain the Equipment in proper and safe operating condition. 

7.1.2 Service Provider will regularly and systematically examine, adjust, clean and lubricate the 

following as required, and if conditions warrant, repair or replace the same: 

7.1.2a Machine worm gear, thrust bearings, drive sheave, drive sheave shaft bearings, brake 

pulley and brake coil, contact linings and component parts; 
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7.1.2b Motor and motor generator, motor windings, rotating element, commutator, brushes, 

brush holders and bearings; 

7.1.2c Silicon control rectifiers, reactors, filters, heat sinks, amp traps, transducers, and all 

control components; 

7.1.2d Controller, selector and dispatching equipment, leveling devices and cams, all 

relays, solid state components, resistors, condensers, transformers, contacts, leads, dash pots, timing 

devices, computer and micro computer devices, steel selector cable or tape, and mechanical and 

electrical driving equipment; 

7.1.2e Governor, governor sheave and shaft assembly, bearings, contacts, and governor 

jaws; 

7.1.2f Deflector or secondary sheave, bearings, car and counterweight guide rails, top and 

bottom limit switches, governor tension sheave assembly, compensating sheaves assembly, 

counterweight and counterweight guide shoes including rollers or gibs; 

7.1.2g Hoistway door interlocks and hangers, bottom door guides and auxiliary door closing 

devices and all fastening devices and associated reinforcement in attached components; 

7.1.2.h Hoistway entrance door sill areas beyond the entrance frame opening; will be 

cleaned. 

7.1.2i Automatic power operated door operator, car door hanger, car door contact, door 

protective device, car ventilation system platform, load weighing equipment, car safety mechanism, 

elevator car guide shoes, gibs or roller; 

7.1.3 Service Provider shall maintain the individual minimum performance  standards defined 

below: 

7.1.3a “Start to Stop Time” as measured from the moment the car begins motion till the time 

it stops for a single floor run. 

7.1.3b “Door Open Time” as measured from the fully closed door position to a fully open 

stopped position. 

7.1.3c “Door Close Time” as measured from the fully open door position to a fully closed 

stopped position.  Door closing pressure shall not exceed 30 lbs. 

7.1.3d “Leveling Accuracy” as measured from car sill to landing sill at a fully stopped 

position under all load conditions. 

7.1.3e “Rated Speed” as the same shall be that noted and shall not vary by more than 5% 

regardless of direction or load. 

7.1.4 Service Provider shall maintain the Rated Speed in feet per minute, the original performance 

time, including acceleration and retardation as designed and installed by the manufacturer and perform the 

necessary adjustments as required to maintain the original Door Open Time and Door Close Time, within limits of 

applicable codes, or to adjust and maintain revised Door Open Time and/or door close Time upon direction of 

Purchaser. 
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7.1.5 Service Provider shall maintain smooth ride quality, smooth acceleration and deceleration and 

comfortable stop. 

7.1.6. Service Provider shall maintain positive and quiet door operation with rapid and smooth 

checking at limits of travel.  Service Provider shall annually, check the group dispatching systems and make 

necessary tests to insure that all circuits and time settings are properly adjusted and that the system performs as 

designed and installed by the manufacturer or to adjust and maintain revised settings upon direction of Purchaser. 

7.1.7 Service Provider shall examine periodically all safety devices and governors and conduct an 

annual no-load test. 

7.1.8 Service Provider shall calibrate load-weighing devices to Purchaser’s selected settings, after 

annual and, as applicable, five-year safety tests are conducted. 

7.1.9 Service Provider shall renew all wire ropes as often as is necessary to maintain an adequate 

factor of safety; equalize the tension on all hoist and compensation ropes, lubricate ropes appropriately and when 

necessary remove all residue and accumulated deposits from the rope surface and shorten ropes and chains as 

required to provide legal and reasonable bottom clearances. 

7.1.10 Service Provider shall repair or replace conductor cables and hoistway and machine room 

elevator wiring in such a way as to maintain the percentage of spare conductors present at the acceptance of the 

location requirement.  In no case shall the number of spare conductors be less than 5%. 

7.1.11 Service Provider shall furnish lubricants compounded to the manufacturer’s rigid 

specifications. 

7.1.12 Service Provider shall make other safety tests recommended or directed by all applicable 

governmental authorities in force at the time of the acceptance of the Agreement.  Service Provider shall not be 

required to install new attachments on the elevators recommended or directed by insurance companies, or by 

governmental authorities, nor to make replacements with parts of a different design recommended or directed by 

insurance companies, or by governmental authorities.   

7.1.13 Service Provider shall coordinate all testing requiring an independent witness or inspector with 

the Purchaser’s appointed representative.  

7.1.14  Service Provider shall not be required to make renewals or repairs necessitated by reason of 

Purchaser’s negligence or Purchaser’s misuse of the Equipment or by reason of any other cause beyond Service 

Provider’s reasonable control except ordinary wear and tear. 

7.1.15 Service Provider shall also maintain, and if conditions warrant, repair or replace the following 

auxiliary equipment: 

7.1.15a  All handicap devices; 

7.1.15b  All elevator related earthquake devices if applicable 

7.1.16 Service Provider shall have no responsibility for the following items of Equipment, which are not 

included: 

7.1.16a   the finishing, repairing, or replacement of cab enclosure, hoistway door panels, door 

frames, sills, car flooring, floor covering, lighting fixtures, light bulbs and tubes, main line power switches, breaker, 

feeders to controller, alignment of elevator guide rails, smoke and fire sensors, fire service reports, air conditioners 
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and all other items as set forth and excluded in this Agreement.  Elevator signal light bulbs will be replaced during 

regular service calls. 

7.2 HYDRAULIC ELEVATORS: 

Service Provider agrees to and shall maintain the hydraulic elevator equipment described on any fully executed 

Location Agreements under the same terms and conditions described under 7.1 entitled “Traction Elevators,” as 

the same are applicable to hydraulic elevators, with the following additions: 

7.2.1 Service Provider shall have no responsibility for the following items of Equipment in addition to those listed in provision 

7.1.16a above: the finishing, repairing, or replacement of cab enclosure, hoistway door panels, door frames, sills, car flooring, floor covering, 

lighting fixtures, light bulbs and tubes, main line power switches, breaker, feeders to controller, hydraulic elevator jack, hydraulic elevator outer 

casing, any type of underground piping or other material, alignment of elevator guide rails, smoke and fire sensors, fire service reports, air 

conditioners and all other items as set forth and excluded in this agreement.  Elevator signal light bulbs will be replaced during regular service 

calls. 

7.2.2 Filters, mufflers and muffler components are included. 

7.2.3 Service Provider shall periodically examine all safety devices and conduct pressure tests and 

other tests required by ANSI A1 7.1 or other applicable codes. 

7.2.4 Service Provider shall periodically conduct an inspection of hydraulic fluid to detect 

contaminants and assure proper viscosity, make necessary corrections and replace fluid as required and furnish 

hydraulic fluid compounded to the manufacturer’s rigid specifications. 

7.2.5 Service Provider shall clean excessive fluid leakage from pump pans, cylinder heads, machine 

room and pit floors. 

7.3 ESCALATORS: 

Service Provider agrees to and shall maintain the escalator equipment described on any  Location Agreements 

under the same terms and conditions described under 7.1 entitled “Traction Elevators,” as the same are 

applicable to escalators, with the following additions: 

7.3.1.  Controller, all relays, contacts, coils, resistance for operating and motor circuits, operating 

transformers and operating rectifier; 

7.3.2  Handrail, handrail drive chains, handrail brush guards, handrail guide rollers, alignment 

devices, steps, step tread, step wheels, step chains, step axle bushings, comb plates, floor plates and tracks; 

7.3.3  Upper drive, upper drive bearings, tension sprocket bearings, upper newel bearings, lower 

newel bearings; 

7.3.4  All balustrade fastenings, deck and trim fastenings (screws, clips, etc.); 

7.3.5   Skirt panels and panel finishes; 

7.3.6  Escalator under-step lighting and balustrade panel and skirt lighting;  

7.3.7  Upper and lower pit equipment spaces, pit lights, trusses and inclined truss pans. 
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7.3.8 Service Provider shall examine periodically (at intervals not longer than six months) all normal operating 

devices and equipment in accordance with ANSI A17.1, Section 1007 and conduct annual inspections and tests of all 

safety devices, brakes, step up thrust devices and governors in accordance with ANSI A17.1, Section 1008.  If required, 

the governor will be calibrated and sealed for proper tripping speed. 

7.3.9 Service Provider shall have no responsibility for the balustrade finishes, deck and trim finishes, wedge 

guards and exterior truss enclosures. 

8. PARTS INVENTORY

Service Provider maintains a comprehensive parts inventory to support its field operations.  Replacement parts are 

stored throughout North America in Service Provider’s facilities and are normally available as necessary.  Most 

specialized parts are available within 24 hours, seven days a week.  All replacement parts used in Purchaser’s

vertical transportation equipment will be new or refurbished to meet the quality standards of Service Provider.

9. TESTING 

Service Provider will, at its discretion and expense, perform governor and safety tests on traction elevators or annual 

relief pressure tests on hydraulic elevators per local and State codes.  Service Provider assumes no responsibility for the 

operations of the governor or safety on traction elevators, or the hydraulic system on hydraulic elevators, under the 

terms of this Agreement until all applicable and governmentally-mandated tests have been made.  Should the systems 

not meet applicable safety code requirements, it shall be the responsibility of the Purchaser, at its sole cost, to make 

necessary repairs and to place the equipment in a condition, which will be acceptable for coverage under the terms of 

this Agreement.  Service Provider shall not be liable for damage to the building structure or the elevator resulting from 

any testing of any type or kind at any time. 

Upon inception of contract all testing is assumed to be up to date, additional testing that is not in compliance and/or 

not up to date shall remain the responsibility of the purchaser.  

10. COMPLIANCE WITH LAWS: 

The rights and duties arising under this Agreement shall be governed by the laws of the State in which the Property 

is located.  In performing the Services required under this Agreement, Service Provider shall comply with all 

applicable federal, state, county, and municipal statutes, ordinances and regulations.  In the event that any portion 

of this Agreement is determined to be against public policy or statute, then all other provisions shall remain in full 

force and effect.

11. TERM: 

Service under the terms and conditions of this Agreement shall be for an initial non-cancellable period of 
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 Five (5) years commencing on November  1st, 2024 and shall automatically be renewed for successive five (5) year 

periods thereafter, unless either party timely serves written notice upon the other party of its intention to cancel at 

least ninety (90) days before the end of the initial Five (5) year period, or ninety (90) days before the end of any 

subsequent  Five (5) renewal period.  Time is of the essence. 

The term (length of contract) of maintenance agreements signed under the Omnia Contract may exceed the term of 

the Omnia Agreement.  The terms and conditions of the Omnia Agreement in effect at the date the maintenance 

agreement is signed will remain in effect for the duration of members’ local maintenance agreement.  Maintenance 

Agreements can be as long as the Omnia members request provided they are in accordance with local laws and 

regulations. 

12. AFTER HOURS WORK 

All Services are to be provided during Service Provider’s regular working hours of its regular working days unless 

otherwise specified below. 

For specified locations marked as “Gold” within the Exhibit “A”, any overtime work requested by the Purchaser, 

Purchaser agrees to pay us overtime labor at our normal billing rates, including travel time, travel expenses, and 

time spent on the property.

For specified locations marked as “Platinum” within the Exhibit “A”, any overtime work requested by the Purchaser, 

Purchaser agrees to pay us for the difference between regular and overtime labor at our normal billing rates, 

including travel time, travel expenses, and time spent on the property.

For specified locations marked as “Platinum Premier” within the Exhibit “A”, for overtime calls involving one 

mechanic, Contractor will include our services at no additional cost. 

For specified locations marked as “Bronze” within the Exhibit “A”, Oil & Grease only 

13. PRICING:

Pricing (Please See Exhibit A) The Price of Service Provider’s service as herein stated shall be specifically set forth 

on any fully executed Location Agreement(s), payable as agreed upon between the Service Provider and the 

Purchaser.  Those prices are net of all taxes, duties and other levies.  Those prices are valid for a period of one (1) 

year, commencing on the effective date of each respective Location(s) Agreement. Each such period of one year 

(365 consecutive days) shall be called a “Fixed Price Period”. Since Service Provider’s costs to provide Purchaser 

with the Services may increase, the Service Provider shall review and adjust the Monthly Payment Amount for each 

Location Agreement(s) at the end of each twelve (12) month period.  Eighty percent (80%) of the Agreement price 

for each Location Agreement(s) shall be adjusted to reflect any increase in labor costs based on the straight time 

rate of elevator mechanics in the local area where the Property is located.  The remaining twenty percent (20%) 

shall be adjusted to reflect any increase in material costs based on the Producer Price Index for Metals and Metal 

Products as published by the United States Department of Commerce, Bureau of Labor Statistics.  However, in no 

event shall the total price escalations at the end of each twelve (12) month period be no more than four percent 

(4%) in any subsequent one (1) year period.  Service Provider shall provide thirty (30) days advance written notice 

to Purchaser of all price adjustments referenced in this paragraph. 

Should equipment covered by any Location Agreement be modified by the Purchaser during the pendency of any 

Location Agreement the parties will endeavor to reach a written agreement on a modified price for the Services 

applicable to that equipment.  Should those parties fail to reach a written agreement on a modified price then that 

equipment will be removed from the applicable Location Agreement and the applicable Purchaser shall remain

financially responsible to the Service Provider for the Service Provider’s lost profits associated with the Services 

originally designated for that piece of equipment at the original, agreed-to price for the remaining term of the 

applicable Location Agreement. The price is subject to increase in the event the existing equipment is modified
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from its present state.  A service charge of 1 ½% per month, or the highest legal rate, whichever is less, shall apply 

to delinquent accounts.  Time is of the essence. 

14. INSURANCE REQUIREMENTS:

At its sole expense, Service Provider shall carry and maintain throughout the term of any fully executed Location Agreement 

the insurance described below.  The all risk and liabilities policies must each contain a provision by which the insurer agrees 

that such policy shall not be canceled except after thirty (30) days written notice to Purchaser. 

Before the commencement of the Services, Service Provider shall submit to Purchaser a Certificate of Insurance showing 

that all insurance requirements have been met.  If any policy expires during the term of any fully executed Location 

Agreement(s), it shall automatically be renewed and a new Certificate of Insurance shall be sent immediately to Purchaser. 

Worker’s Compensation Statutory Limits 

Employer’s Liability $1,000,000 each accident 

$1,000,000 policy limit-disease 

$1,000,000 disease-each employee 

General Liability 

This shall include all major divisions of coverage and be on a commercial occurrence form.  It shall include premises 

operations, products and completed operations, contractual, and personal injury. 

Limits Primary: $2,000,000 each occurrence – BI & PD 

$2,000,000 general aggregate 

$2,000,000 personal injury & adv. Injury 

Automobile Liability and Property Damage 

This shall be on an occurrence basis with a combined single limit of $2,000,000.  It shall include all automobiles 

owned, leased, hired or non-owned. 

15. PURCHASER RESPONSIBLITIES:
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Product Information.  Purchaser agrees to provide Service Provider with current wiring diagrams that reflect all 

changes, parts catalogs, and maintenance instructions for the equipment covered by this agreement.  Purchaser 

agrees to authorize Service Provider to produce single copies of any programmable device(s) used in the equipment 

for the purpose of archival back up of the software embodied therein.  These items will remain Purchaser’s property. 

Safety.  Purchaser agrees to instruct or warn passengers in the proper use of the equipment and to keep the 

equipment under continued surveillance by competent personnel to detect irregularities between elevator 

examinations.  Purchaser agrees to report immediately any condition that may indicate the need for correction 

before the next regular examination.  Purchaser agrees to shut down the equipment immediately upon 

manifestation of any irregularities in operation or appearance of the equipment, notifying Service Provider at the 

address and phone number listed on any fully executed Location(s) Agreement at once, and written notice within 

ten (10) days after any occurrence or accident in or about the elevator.   Purchaser agrees to provide Service 

Provider’s personnel a safe place in which to work.    Service Provider reserves the right to discontinue work in the 

building whenever, in Service Provider’s sole opinion, Service Provider’s personnel do not have a safe place in which 

to work.   Purchaser agrees to provide a suitable machine room including secured doors, waterproofing, lighting, 

ventilation and heat to maintain the room at a temperature of 50°F minimum to 90°F maximum.  Purchaser also 

agrees to maintain the elevator pit in a dry condition at all times.  Should water or other liquids become present, 

Purchaser will contract with others for removal and the proper handling of such liquids. 

Other.  Purchaser agrees not to permit others to make alterations, additions, adjustment, or repairs or replace any 

component or part of equipment during the term of any fully executed Location(s) Agreement.  Purchaser agrees to 

accept Service Provider’s judgment as to the means and methods to be employed for any corrective work under this 

agreement.  In the event of the sale, lease or other transfer of the elevator(s) or equipment described in any fully 

executed Location(s) Agreement, or the premises in which they are located, Purchaser agrees to see that such 

successor is made aware of that Location(s) Agreement and assumes and agrees to be bound by the terms of those 

documents for the balance of the Location(s) Agreement, and subject to termination herein provided, or otherwise 

be liable for the full unpaid balance due for the full unexpired term of the Location(s) Agreement. 

Items Not Covered.  Service Provider does not cover cosmetic, construction, or ancillary components of the elevator 

system, including the finishing, repairing or replacement of the cab enclosure, ceiling frames, panels, and/or 

fixtures, hoistway door panels, door frames, sills, car flooring, floor covering, lighting fixtures, ceiling light bulbs 

and tubes, main line power switches, breaker(s), feeders to controller, hydraulic elevator jack outer casing, buried 

piping, alignment of elevator guide rails, smoke and fire sensors, fire service reports, intercommunication devices, 

security systems not installed by Service Provider, batteries for emergency lighting and lowering, air conditioners, 

heaters, ventilation fans and all other items as set forth and excluded in this Agreement. Twin post hydraulic jack 

packings, drives, machines, ropes, and motor generators are excluded from this agreement.  

16. EXCLUSIVITY

This Agreement is an exclusive frame agreement, which means that the Purchaser only undertakes to buy

the Services, or parts thereof, from the Service Provider from the date that this Agreement is fully executed.

17. EXCUSABLE DELAYS

The Service Provider shall not be liable for delay in performing or for failure to perform its obligations under this 

Agreement or any location requirement if such delay or failure results from any of the following causes: (i) Acts of 

God, (ii) the act of any government or authority (including the denial or cancellation of any export license or other 

necessary license), (iii) the outbreak of wars, terrorism, insurrections, (iv) fire, explosion, flood (v) and strike, lock-

out or other industrial action which is beyond the Service Provider’s control or (vi) any other cause of any nature

which is beyond the applicable Service Provider’s control. 

18. TERMINATION AND REMEDIES
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18.1 The Service Provider has the right (but not the obligation) to terminate this Agreement or any location 

Agreement with 30 day’s prior written notice in case of the Purchaser’s failure to comply with any terms of this 

Agreements or any Location Agreement. Termination of a Location(s) Agreement shall not have effect on other 

existing Locations associated with this Agreement, which shall be completed in accordance with these terms and 

conditions. If such failure is remedied within the said 30 days period, this right to terminate shall expire. 

18.2  The provisions of this Agreement, and the right and remedies of a party in the event of the other party’s 

breach under this Agreement (including the breach of any warranty) are cumulative and are without prejudice to all 

other rights and remedies available to it and may have at law or otherwise; no exercise by a party of any one right or 

remedy under this Agreement, or at law or otherwise, shall operate so as to hinder or prevent the exercise of any 

other such right or remedy.  However, in no event shall one party to this Agreement be liable to the other party for 

any indirect or consequential loss or damage, including but not limited to loss of profit, loss of production, loss of 

interest or otherwise, which may be suffered by the other party in connection with the entering into or operation of 

this Agreement. 

19. ASSIGNMENT

Purchaser may not assign, transfer, novate, sub-contract or otherwise dispose of any of its rights and obligations 

under this Agreement without the prior written consent of the Service Provider. Notwithstanding the above, Service 

Provider may without the consent of the Purchaser; use subcontractors for the performance of any Services 

purchased by the Purchaser under this Agreement or a local agreement. The use of subcontractors to provide 

Services shall in no way relieve the Service Provider of its responsibilities and obligations towards the Purchaser 

under this Agreement or a local agreement. 

20. HEALTH & SAFETY, ENVIRONMENTAL AND QUALITY

The Service Provider and the Purchaser shall work towards the prevention of accidents aiming for zero accidents

and the creation of a safer work environment. 

21. ETHICAL COMMITMENT

The Service Provider has an extensive corporate compliance program and its employees are expected to maintain 

the highest level of ethical and legal conduct at all times during the term of the Agreement and expects the 

Purchaser to act in a like manner.   Should the Purchaser suspect that the Service Provider or its employees have 

engaged in any illegal or unethical conduct, such suspicions must be reported through the Service Provider’s toll-

free compliance hotline at 1-866-572-1739.

22. MISCELLANEOUS

22.1 The headings in this Agreement shall not affect its interpretation. 

22.2 Throughout this Agreement, whenever required by context, the use of the singular number shall be 

construed to include the plural, and the use of the singular number shall be construed to include the plural, and the 

use of the plural the singular, and the use of any gender shall include all genders. 

22.3 Should any term or provision in this Agreement shall be held to be illegal or unenforceable, in whole or in 

part, under any enactment or rule of law, such term or provision or part shall to that extent be deemed not to form 

part of this Agreement but the validity and enforceability of the remainder of this Agreement shall not be affected.
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22.4 The waiver or forbearance or failure of a party in insisting in any one or more instances upon the 

performance of any provision of this Agreement shall not be construed as a waiver or relinquishment of that party’s 

right to future performance of such provision and the other party’s obligations in respect of such future performance 

shall continue in full force and effect. 

22.5 In the event a third party is retained to enforce, construe or defend any of the terms and conditions of this 

Agreement or to collect any monies due thereunder, either with or without litigation, the prevailing party shall be 

entitled to recover all costs and reasonable attorney's fees. 

22.6   Purchaser hereby waives trial by jury and agrees that this Agreement and any applicable Location(s) 

Agreement shall be construed and enforced in accordance with the laws of the state where the equipment described 

on the applicable Location(s) Agreement is located. Purchaser further agrees to jurisdiction of the courts, both state 

and Federal, of the state in which the equipment set forth on the applicable Location(s) Agreement is located as to 

all matters and disputes arising out of this that Location(s) Agreement. 

22.7 The liability of the Service Provider under this Agreement shall not exceed the value of the Services remaining 

on the then current and unexpired term of the applicable Location(s) Agreement. 

22.8 This Agreement supersedes all prior oral or written agreement between the Service 

Provider and the Purchaser and constitutes the entire agreement between the parties with 

respect to the services and work performed hereunder.  

23 NOTICES: 

Every notice or other communication to be given by either party to the other with respect to this Agreement(s), shall be 

given by personal delivery, by facsimile or by United States registered or certified mail postage prepaid, return receipt 

requested, addressed as hereinafter provided.  Except as otherwise specified herein, the time period in which a 

response to any notice or other communication must be made, if any, shall commence to run on the earliest to occur of 

(a) if by personal delivery, the date of receipt, or attempted delivery, if such communication is refused; (b) if given by

telecopy, the date on which such telecopy is transmitted and confirmation of delivery, or attempted delivery, thereof is 

received; and (c) if sent by mail (as aforesaid), the date of receipt or delivery is refused.  Until further notice, notices and 

other communications under this Agreement shall be addressed to the parties at: 

FILL IN THE CONTACT INFORMATION FOR USA OPERATIONS FOR PURCHASER HERE 

TK Elevator Corporation 

3100 Interstate North Circle SE Suite 500 

Atlanta, GA 30339 

Attn: International Account Contract Administrator 
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This Agreement has been prepared in duplicate, of which each party has received a copy. 

ACCEPTED: 

City of Columbia  TK ELEVATOR CORP. 

BY: BY: 

Signature of Authorized Individual 

TITLE: TITLE: Branch Account Executive 

DATE: DATE: 

TKE CORP.APPROVAL: 

BY: 

TITLE: National Accounts Executive 

DATE: 
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    Exhibit “A” 
Property list/Location  

Contract Type and Price 

Location Name: City of Columbia   

Location Address – Multiple – see below unit table  

Unit Count - 41 

Unit Type – 17 hydraulic, 20 Traction, 2 MRL traction & 2 Wheel Chair lifts  

Contract Type –Gold for Elevators &  Bronze  (Oil & Grease for Wheel chair lifts) 

Omnia Group Pricing: -  $13,630    Gold

Billing Frequency - Quarterly 

List of Units – Pricing Per Location/Unit see below table  

Pre-Maintenance required – Please see below table  

4.b

Packet Pg. 44



State ID Site Address UnitDescription Machine Type Manufacturer Gold Pricing Pre Maintenance Items

4001188 Eau Claire Police Annex 3905-11 ENSOR AVENUE Passenger Hydraulic DOVER 225 Twin post above packings needed

4001539 Metro  Waste Water 1200 Simon Tree Lane Passenger Hydraulic DOVER 225
Packing and pit cleaning needed (once 
repaired shall be covered under agreement)

4001606 Park Street Parking 1007 Park Street Passenger Hydraulic DOVER 225
Vein reader tape rusted (once repaired 
shall be covered under agreement) 

4001607 Park Street Parking 1007 Park Street Passenger Hydraulic DOVER 225

Valve leaking, packing needed, pit clean, vein reader tape 
rusted (once repaired shall be covered under agreement)

4000099 Municipal Court 811 Washington Street Passenger Hydraulic OTIS ELEVATOR 225

4000613 Arsenal Hill Parking 1812 Lincoln Passenger Hydraulic OTIS ELEVATOR 225

Packing replacement needed (once repaired 
shall be covered under agreement)

4001081 Fire Dept. HQ Laurel & Barnwell Street Passenger Hydraulic SCHINDLER ELEVATOR 225 Packing and oil needed

4001698 Vista Parking 820 Washington Street Passenger Hydraulic SCHINDLER ELEVATOR 225

4001699 Vista Parking 820 Washington Street Passenger Hydraulic SCHINDLER ELEVATOR 225

4001522 Walker Soloman 2401 WALKER SOLOMON WAY Passenger Hydraulic THYSSENKRUPP ELEVATOR 225

4001945 Park Street Parking 200 A Gregg Street Passenger Hydraulic THYSSENKRUPP ELEVATOR 225 Packing replacement needed

4000145 1401 Main 1401 Main Street Passenger Hydraulic WESTINGHOUSE 225

4001793 Taylor St Parking / TJ Cannon 1227 Taylor Street Passenger MRL KONE INC 400

4001794 Taylor St Parking / TJ Cannon 1227 Taylor Street Passenger MRL KONE INC 400

4001501 Arsenal Hill Lift 1800 Lincoln Street Wheelchair Lift Other NATL WHEEL O'VATOR 65

4001550 Metro Waste Water Plant 1200 Simon Tree Lane Wheelchair Lift Rack & Pinion DOVER 65

4000100 Police HQ 1 Justice Square Passenger TRACTION W/STEEL ROPES MCE 400 Rope replacement needed; machine leaking

4000105 Washington Square Garage 1100 Washington Street Passenger TRACTION W/STEEL ROPES MCE 425
Governor rope rusted (once repaired shall be 
covered under agreement), existing drive issue

Exhibit A continued: 4.b
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4000102 1225 Laurel DW 1225 Laurel Street Dumbwaiter TRACTION W/STEEL ROPES OTIS ELEVATOR 500

4001031 1225 Laurel EL 1225 Laurel Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 450

4000109 Sumter St Parking 1421 Sumter Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 450

4000133 Sumter St Parking 1421 Sumter Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 450 Machine grinding noise & leak

4000146 1401 Main 1401 Main Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 450 Ropes needed 

4000147 1401 Main 1401 Main Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 500 Otis in process of rope replacement

4000148 1401 Main 1401 Main Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 500 Ropes needed, existing leveling issue

4000149 1401 Main 1401 Main Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 500 Ropes needed 

4000284 Five Points - Devine 2221 Devine Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 425

4000285 Five Points - Devine 2221 Devine Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 425

4000774 1800 Main United Way 1800 Main Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 450

4000781 Lady Street Parking 1100 Lady Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 425

4000782 Lady Street Parking 1100 Lady Street Passenger TRACTION W/STEEL ROPES OTIS ELEVATOR 425

4000098 City Hall 1737 Main Street Passenger TRACTION W/STEEL ROPES SOUTHEASTERN 400

4000030 Washington Square 1 1339 Main Street Passenger TRACTION W/STEEL ROPES TKE 400 Ropes and sheave replacement

4000032 Washington Square 3 1339 Main Street Passenger TRACTION W/STEEL ROPES TKE 400

4000031 Washington Square 2 1339 Main Street Passenger TRACTION W/STEEL ROPES TKE 400 Machine leak (original westinghouse machine)

4001591 Canal Water Plant 300 Laurel Street Passenger Hydraulic TKE 225 Water in pit; pit rust

4001912 Keenan Building 801 Wildewood Avenue Passenger Hydraulic TKE 225 First inspection needed
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3200048 Lake Murrary Water Plant 102 Rocky Point Road Passenger Hydraulic TKE 225 First inspection needed

3200049 Lake Murrary Water Plant 102 Rocky Point Road Passenger Hydraulic TKE 225 First inspection needed

4002155 Freed Parking 1575 Freed Street Passenger TRACTION W/ BELTS OTIS ELEVATOR 500 First inspection needed

4002156 Sabal Street Parking 1575 Freed Street Passenger HYDRAULIC OTIS ELEVATOR 225 First inspection needed
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Updated: 1/14/2025 1:05 PM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Procurement and Contracts 
 

FROM: Shannon Lizewski, Director 
 
SUBJECT: Council is asked to approve the Purchase of Two (2) 

Double Stack Boat Trailers, as requested by the 
Columbia Fire Department on November 25, 2024. 
Award to DLX Enterprises, LLC using the NC 

Sheriff's Association Cooperative Contract in the 
amount of $258,111.60. This vendor is located in 

Eugene, OR. 
 
REQUISITION NO.: R231685 

 
CLEAN WATER 2020?: No 
 

Sec 2-204. (10) of the City Ordinance.  Competitive sealed bidding required; exceptions 

allow the City to purchase goods and services without competitive sealed bidding when 

purchasing through cooperative purchasing. 
  
ATTACHMENTS: 

 #a: DLX Quote-HAR (PDF) 

 #b: North Carolina Sheriff Association-HAR (PDF) 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

Funding Source: Homeland Security Grant Control - Auto, 

Trucks, Heavy Equipment-Capital (2549999-658500) 

$6,480.00; Homeland Security Grant Control - Special 

Departmental Supplies (2549999-627100) $251,631.60. The 

original budget amount is $258,111.60. 
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Updated: 1/16/2025 11:49 AM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Procurement and Contracts 
 

FROM: Shannon Lizewski, Director 
 
SUBJECT: Council is asked to approve a new Professional 

Services Contract for Supervisory Control and Data 
Acquisition (SCADA) Instrumentation Maintenance 
services, as requested by Columbia Water on May 2, 

2024.  Award to CITI, Inc., in an amount not to 
exceed $185,440.00. The initial term of the contract 

will take effect upon issuance of the Notice to 
Proceed with an end date five (5) months from 
commencement and the option to renew for five (5) 

additional one-year periods. This firm is located in 
Charlotte, NC. 

 

REQUISITION NO.: R227672, R232149 

 
CLEAN WATER 2020?: No 

 

There was one (1) submittal to RFP008-24-25-KDD SCADA Instrumentation 

Maintenance 
  
ATTACHMENTS: 

 #a: Memo.MT9855.CITIServices.RFP008-24-25-KDD (PDF) 

 #b: Final.Contract.CITIInc.RFP008-24-25-KDD (PDF) 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

Funding Source: Utilities Lake Murray Water Plant - 

Professional Services (5516207-636600) $19,320.00, Utilities 

Columbia Canal Water Treatment Plant - Professional 

Services (552206-636600) $19,320.00, Utilities Metro 

Wastewater Plant - Maintenance and Service Contract 

(5516208-638200) $146,800.00.  The original budget amount 

is $185,440.00. 
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Lake Murray Water Plant/Utility Operations 
102 Rocky Point Road | Columbia, SC 29212 | (803) 781-2181 

ColumbiaSCWater.Net 

 

DATE:  January 13, 2025 

 
TO:  Honorable Daniel J. Rickenmann, Mayor & Members of City Council 

               Ms. Teresa Wilson, City Manager   

     
FROM:   Mr. Clint Shealy, Assistant City Manager, Columbia Water 

    Mr. William Frank Eskridge, Director of Utility Operations 
                 Mr. Jeff Palin, Assistant City Manager/Chief Financial Officer 

 

RE:  Recommendation for Approval:  Recommendation for Approval: 
Agreement for Professional Services with CITI, Inc. for SCADA Integration 

and Maintenance Services 

 

 

The City of Columbia's Supervisory Control and Data Acquisition (SCADA) systems are critical 

for ensuring the efficient and reliable operation of our water and wastewater treatment 
facilities. These systems allow for real-time monitoring and control of processes, facilitating 

the delivery of safe, high-quality water to our community. 

In response to operational needs and to address ongoing maintenance and integration 
requirements, the City of Columbia issued a Request for Proposals (RFP008-24-25-KDD) on 

November 19, 2024, seeking qualified firms for SCADA integration and maintenance services. 

Approval was granted to move forward with establishing a contract with CITI, Inc. 

Scope of Services: 

CITI, Inc. will provide comprehensive SCADA integration and maintenance services, 

including: 

 Real-time monitoring and control systems upgrades. 
 Preventative maintenance and emergency repair services. 

 Cybersecurity enhancements and system hardening. 
 Field instrumentation calibration and network support. 
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 Implementation of High-Performance HMI standards to optimize system usability and 

efficiency. 

CITI, Inc. brings nearly 30 years of expertise in municipal and industrial automation and has 
demonstrated exceptional qualifications through prior projects, including work for Columbia’s 

Metro Wastewater Treatment Plant and the Lake Murray Water Treatment Plant. Their local 
presence and proximity to Columbia facilities ensure prompt and efficient service delivery. 

Contract Terms: 

The proposed contract includes a fixed contract of $185,440.00 with an initial term of five (5) 
months, effective February 1, 2025 through June 30, 2025; and annual fixed contract of 

$445,056.00 effective July 1, 2025, renewable for five (5) additional one year periods upon 

mutual agreement. Funding for these services will be allocated from the O&M budgets of the 
Canal Water, Lake Murray Water, and Metro Wastewater Treatment Plants. 

Justification: 

Maintaining and upgrading our SCADA systems is essential to: 

 Enhance operational efficiency and reduce downtime. 
 Address increasing cybersecurity threats. 

 Ensure compliance with state and federal regulations. 
 Support the City’s growth and evolving infrastructure needs. 

 
If you have any questions or concerns, please do not hesitate to contact our office. 
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CITI, Inc. 
SCADA Instrumentation Maintenance 

 

1 | P a g e  
 

  
 

CONTRACT FOR PROFESSIONAL SERVICES 

 
This Contract awarded under procurement method RFP008-24-25-KDD SCADA Instrumentation 

Maintenance. 

  

1. PURPOSE – This Contract is entered into as of the date of the last signature affixed hereto, by and 

between the City of Columbia, South Carolina (hereinafter referred to as the “City”) and CITI, Inc., 

(hereinafter referred to as the “Contractor”), to perform integration and maintenance services of the 

Supervisory Control and Data Acquisition (SCADA) and instrumentation systems for the City of Columbia, 

SC. 

 

For and in consideration of the mutual covenants and promises contained herein, the parties agree as 

follows:  

     

2. SCOPE OF SERVICES – Upon written notification by the City to proceed, the Contractor shall provide the 

scope of work more fully described in Exhibit A, attached hereto. The Contractor shall perform any and 

all incidental services not specifically set forth in Exhibit A, which are necessary to fully complete the 

scope of services described in Exhibit A.   

 

3. SUPPLEMENTAL OR ADDITIONAL SERVICES – The City may require supplemental or additional services 

of the Contractor or recommended by the Contractor and approved by the City in writing. 
 

The Contractor must obtain written approval from the City for any supplemental or additional services 

prior to the work being performed.  If the Contractor fails to obtain prior written approval to perform the 

work, the City is under no obligation to compensate the Contractor for services performed. 

 

4. TERM OF CONTRACT – The term of the Contract is the date of the execution of a Notice to Proceed and a 

valid Purchase Order from the City of Columbia for an initial term of five (5) months, through June 30, 

2025, with the option to renew or continue with work for five (5) additional one (1) year periods at the 

mutual pleasure of both parties. 

 

The decision whether to extend the Contract, upon written request, shall be the sole and exclusive 

discretion of the City and neither party shall be under any obligation to agree to an extension of the initial 

term or any additional term.  The decision to extend the initial term and any subsequent extension periods 

may be determined no later than 90 days prior to the end date of each period.  

  

5. SCHEDULE FOR COMPLETION OF SERVICES – The Contractor shall complete any and all services 

performed under this Contract within the timeframes as outlined in Exhibit B, attached hereto. 

 

6. COMPENSATION – (See Exhibit C) 

 

A. The total compensation to be paid by the City to the Contractor under this Contract shall not 

exceed One Hundred Eight-Five Thousand, Four Hundred Forty Dollars and No/100 

($185,440.00).   
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B. The Contractor shall submit invoices no more frequently than monthly for services rendered 

during each phase of the Project. Each invoice submitted must describe the services for which 

payment is requested, show payment calculations and specify the person(s) rendering such 

service(s). Contractor must invoice monthly regardless of work being completed during that 

period. If no work is completed, a zero balance invoice should be submitted.  Each invoice must 

also clearly identify any portion of the fee invoiced for subcontracted services, including 

any such services that are specified in the Summary of Proposed Subconsultants shown 

on Exhibit D hereto.  Each invoice shall bear the signature of the Contractor, whose signature 

shall certify that the information contained in the invoice is true and accurate and that the 

invoice amount is currently due and owing. The City will not pay interest or penalty on any past 

due amount. 

 

C. Invoicing Procedure  

Failure of the Contractor to follow these invoice requirements will result in the delay of payment 

of the invoice. 

 

D. Prompt Payment to Subconsultants and Material Suppliers (Use Prompt Payment Affidavit) 

 

1. The Contractor is required to pay all Subconsultants and material suppliers for all work 

that the Subconsultant has satisfactorily completed, no later than twenty (20) calendar 

days after the Contractor has received payment from the City. 

 

2. In addition, all retainage amounts received from the City by the Contractor must be paid 

by the Contractor to the Subconsultant no later than fourteen (14) calendar days after 

the Subconsultant has, in the opinion of the City, or designee, satisfactorily completed 

its portion of the Work.  

 

3. A delay in or postponement of payment to the Subconsultant or material supplier 

requires good cause and prior written approval of the City or designee. 

 

4. The Contractor is required to include, in each Subcontract, a clause requiring the use of 

appropriate arbitration mechanisms or other method to resolve all payment disputes. 

 

5. The City will not pay the Contractor for subsequent work performed unless and until the 

Contractor ensures that the Subconsultants have been promptly paid for the work they 

have performed under all previous payment requests, as evidenced by the filing of City 

lien waivers, canceled checks (if requested), and the Contractors sworn statement that 

it has complied with the prompt payment requirements. The Contractor must submit a 

Prompt Payment Affidavit, Subconsultant list that identifies each Subconsultant (both 

Disadvantaged Business Enterprises (DBEs) and non-DBEs) including Subcontract values 

and the date and amount of the last payment to such Subconsultant(s). That 

documentation must be provided with every payment request submitted to the City, 

except for the first payment request.  

 

6. Failure to comply with these prompt payment requirements is a breach of this Contract. 

The City reserves the right to pursue any and all remedies permitted under law for 

breach of contract, including, but not limited to, Contractor debarment. 
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E. Affirmative Action Procurement and Contracting Goals: 

 

It is the goal of the City of Columbia, SC to maximize opportunities for historically Disadvantaged 

Business Enterprises (DBEs) including, but not limited to, Small Business Enterprises (SBEs), 

Minority Business Enterprises (MBEs), and Women-Owned Business Enterprises (WBEs).  The 

City has implemented an overall citywide 15% goal to encourage socially and economically 

disadvantaged business participation.  This goal extends to bidders, contractors, Subconsultants 

and suppliers on its procurement and contracting offerings.  

Additional information on the City’s affirmative action goals and objectives may be obtained by 

contacting the following office: City of Columbia Office of Business Opportunities, 1401 Main 

Street, 4th Floor, Columbia, SC  29201, (803) 545-3950. 

 

The City’s success in tracking the amount of business received by SBE, MBE and WBE firms 

(whether as a prime Contractor or Subconsultant) is dependent upon the business community 

partnering with the City in this important endeavor. 

 

The Contractor must comply with the affirmative action terms and conditions as outlined herein. 

The Contractor, shall in the performance of the Contract, make constructive efforts to assist the 

City in complying with best practices in contracting as it relates to meeting affirmative action 

objectives. 

 

F. Subcontracting Goals 

Under this Contract, the subcontracting goals are as follows: 

 

SB Goals N/A % 

MBE N/A % 

WBE N/A % 

LSA N/A % 

        

The Contractor will ensure Subconsultant performance during the period of performance, 

and optional periods as applicable.  Achievement of these goals are expected during the life 

of the Contract, including any extensions thereof. 

 

7. MENTOR-PROTÉGÉ PROGRAM (http://www.columbiasc.net/business-outreach/) Non-applicable – The 

City of Columbia encourages, where economically feasible, establishment of mentor-protégé relationships 

to ensure contracting opportunities for all businesses, including minority / women / small business 

enterprises. The Mentor-Protégé Program (MPP) helps develop private sector business relationships and 

enhances the contracting capabilities of minority-owned business enterprises (MBE), women-owned 

business enterprises (WBE), and small business enterprises (SBE).  In order to provide opportunities for 

growth and to encourage hands-on business relationships, certain capital improvement projects may be 

designated by the City of Columbia as Mentor-Protégé Program projects.  The City of Columbia has 

determined that participation in the City’s Mentor-Protégé Program is required for this project.   

  

The Contractor must comply with Mentor-Protégé Program Guidelines.  The Contractor agrees that the 

Mentor Protégé Program does not create any third-party beneficiary status or contractual rights and/or 

duties between the City and the Protégé and that the City is not a party to the Implementation Plan.  The 

Contractor agrees that it has or will enter into a separate contractual Contract with the Protégé to which 

the City is not a party.  
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8. INDEMNIFICATION & INSURANCE 

 

A. The Contractor shall procure and shall maintain during the life of this Contract, whether such 

operation be by itself or by a Subconsultant or anyone directly or indirectly employed by either 

of them, such insurance as required by statute, ordinance, or this Contract, to adequately 

protect the City from any claims or damages including bodily injury or death, which may arise 

during performance and operations under this Contract. 

 

Each insurance policy required by these instructions shall be endorsed to state that coverage 

shall not be suspended, voided, OR cancelled by either party, reduced in coverage or in limits, 

unless thirty (30) days prior written notice, by certified mail, return receipt requested, has been 

given to the City. 

 

Workers Compensation Insurance: The Contractor shall procure and shall maintain during the 

life of this Contract, Workers Compensation Insurance for all employees to be engaged in work 

on the project under this Contract, and in case any work is subcontracted, the Contractor shall 

require the Subconsultant similarly to provide Worker Compensation Insurance for all of the 

latter employees to be engaged in such work unless such employees are covered by the 

protection afforded by the Contractors Worker Compensation Insurance.  The Contractor shall 

not permit any person who is not protected by Workers Compensation Insurance or a properly 

approved Self-Insured Workers Compensation Program to perform any activity related to this 

Contract. 

 

General Liability: The Contractor shall provide to the City evidence of General Liability insurance 

in an amount not less than One Million Dollars and no/100 ($1,000,000) per occurrence, and Two 

Million Dollars and no/100 ($2,000,000) dollars aggregate in accordance with the current Code 

of Ordinances, City of Columbia, South Carolina, which can be located at www.columbiasc.net.  

 

Professional Liability: Professional Liability Insurance in an amount not less than One Million 

Dollars and No/100 ($1,000,000.00) per claim, and Two Million Dollars and No/100 

($2,000,000.00) Aggregate. 

 

Automobile Liability Insurance: Five Hundred Thousand Dollars and No/100 ($500,000.00) 

combined single limit per accident for bodily injury and property damage. 

 

B. The Contractor shall furnish the City with a certificate showing satisfactory proof of carriage of 

the insurance required hereunder and such insurance shall be approved by the City prior to the 

Contractor and any Subconsultant of the Contractor commencing any services under this 

Contract and this insurance shall remain in effect throughout the term of this Contract, and any 

extensions of service. Insurance shall remain in effect for the duration of the project and for a 

period of one (1) year after completion.  The City of Columbia shall be the Certificate Holder and 

shall be named as an Additional Insured. 

 

C. The Contractor shall indemnify, defend, hold harmless and reimburse the City, its agents, and 

employees from and against any and all losses, liabilities, expenses, and all claims for damages 

of any nature whatsoever relating to or arising out of any action or failure to act by Contractor, 

its Subconsultants, officers, agents and employees of any of the obligations under the Contract.  

Losses, liabilities, expenses and claims for damages shall include, but will not be limited to, civil 

and criminal fines and penalties, loss of use or services, bodily injury, death, personal injury, or 
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injury to real or personal property, defense costs, legal fees and costs, and attorney’s fees for 

an appeal. 

 

The Contractor will also agree to promptly notify the City of any civil or criminal actions filed 

against the Contractor or of any notice of violation from any federal or state agency, or of any 

claim as soon as practical as relates to the services provided under this Contract.  The City, upon 

receipt of such notice, shall have the right at its election to defend any and all actions or suits 

or to join in defense. 

 

9. PERMITS & LICENSES 

  

A. The Contractor shall be responsible for obtaining any approvals, permits and/or licenses as may 

be required of the Contractor in performing the services required under this Contract. The 

Contractor shall be responsible for any costs relating to same. 

 

B. The Contractor shall be responsible for identifying the necessity for and providing any 

applications and supporting documentation to the City for any approvals and/or permits 

required of the City in order for the Contractor to perform the services required under this 

Contract. Such approvals and/or permits may include, but not be limited to, South Carolina 

Department of Health and Environmental Control (SCDHEC) Construction Permits, SCDHEC 

Stormwater Management for Construction Sites Permits, SCDHEC Water Resources Permits, 

Corps of Contractor s Permits, City/County/ South Carolina Department of Health and 

Environmental Control (SCDOT) Encroachment Permits, encroachment permits for other utility 

rights-of-way and railroad right-of-way encroachment permits/Contracts. The City shall obtain 

the approvals and/or permits identified by the Contractor and pay any costs relating to same.   

 

C. The Contractor shall answer questions and consult with the City and/or appropriate authorities 

as necessary to assist the City’s efforts in obtaining required permits/approvals.   

 

D. The Contractor shall procure a City of Columbia business license while performing services under 

this Contract. 

 

10. DUTIES UPON TERMINATION – At termination of this Contract, the Contractor shall immediately provide 

the City with all records and data in any format the Contractor is capable of producing and at no cost to 

the City, which were generated, created or received by the Contractor in performance of the services 

required by this Contract or as the City may deem necessary to perform the required services by the City 

or the Contractors successor. All records shall be free from any proprietary claims or interest. The 

Contractor agrees to fully cooperate with the City and any successor to ensure an effective transition to 

continuously provide the required services. 

 

11. INTEREST OF CONTRACTOR –  The Contractor covenants that Contractor presently has no interest and 

shall not acquire any interest, direct or indirect, which would conflict in any manner or degree with the 

performance of services required to be performed under this Contract or which is adverse to the interests 

of the City. The Contractor further covenants that in the performance of this Contract no person having 

such interest shall be employed. 

 

The Contractor is expected to make Contractors services available to other entities but agrees to refrain 

from representing other entities in matters where the position of the City conflicts with that of the other 

entity.   The City may at its discretion, waive this provision.   The Contractor has provided a list of all of 
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its clients with whom there may be potential conflicts with the City. This list shall be supplemented 

throughout the duration of this Contract. 

 

12. TERMINATION OF CONTRACT – The City may terminate this Contract at any time upon any of the 

following grounds: 

 

A. DUE TO UNAVAILABILITY OF FUNDS: Payment and performance obligations for succeeding fiscal 

periods shall be subject to the availability and appropriation of funds therefor. When funds are 

not appropriated or otherwise made available to support continuation of performance in a 

subsequent fiscal period, the contract shall be canceled. In the event of a cancellation pursuant 

to this paragraph, contractor will be reimbursed the resulting unamortized, reasonably incurred, 

nonrecurring costs. Contractor will not be reimbursed any costs amortized beyond the initial 

contract term; 

 

B. The Contractor fails to perform any of the services required in this Contract and does not correct 

such deficiency within fifteen (15) days after being notified by the City of such deficiency; 

 

C. Force Majeure; 

 

D. The City, at its sole option and discretion, has the right to terminate this Contract for any reason 

whatsoever. A termination for default under this Contract, if wrongfully made, shall be treated 

as a termination for convenience under this clause; 

 

E. Upon expiration of the term of this Contract; and 

 

F. By mutual Contract. 

Notice of termination shall be sent by registered mail, return receipt requested. In the event of 

termination, the Contractor shall only be entitled to the actual direct costs of all labor and 

material expended on the services required under this Contract prior to the effective date of the 

termination or the Engineer shall be entitled to be paid a pro-rata percentage of the total 

Contract price which is equal to its percent of completion, whichever of the two methods 

provides the lowest sum to be paid to the Contractor. In no event shall the Contractor be entitled 

to anticipatory profit or damages for any termination under this Contract. In no event shall the 

Contractor be entitled to assert a claim in quantum meruit or any other measure of damages 

other than that stated herein. 

 

13. OWNERSHIP OF PROJECT - All data, documents or other information of any description generated by or 

used by the Contractor or any Subconsultant retained by the Contractor and related to the services 

required by this Contract shall be the property of the City and shall not be used by the Contractor for any 

purpose whatsoever except to perform the services required by this Contract. 

 

14. OWNERSHIP OF PROJECT DOCUMENTS - All data, documents or other information of any description 

generated by or used by the Contractor or any Subconsultant retained by the Contractor and related to 

the services required by this Contract shall be the property of the City and shall not be used by the 

Contractor for any purpose whatsoever except to perform the services required by this Contract. 

 

15. NOTICE - All notices and communications in connection with this Contract will be addressed to the 

following: 
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City of Columbia CITI, Inc. 

Name: Office of Procurement and Contracts Name: Mario Gonzalez  

Title: Purchasing Agent Title: Regional Vice President  

Address: 1800 Main Street Address: 4030 Yancey Road 

Second Floor Charlotte, NC 28217  
Columbia, SC 29201 Phone: (704) 969-2484 

Phone: (803) 545-3470 Email: mario@citi-inc.com  

Email: procurement@columbiasc.gov 

 

16. CONSENT DECREE - Non-Applicable 

 

A. The services performed by the Contractor pursuant to this Contract are required in whole or in 

part to satisfy the terms of the Consent Decree entered by the United Stated District Court for 

the District of South Carolina on May 21, 2014, in the case captioned The United States of America 

and State of South Carolina by and through the Department of Health and Environmental Control 

v. City of Columbia, Civil Action No. 3:13-2429-TLW (the “Consent Decree”), a copy of which has 

been provided to the Contractor by the City and is incorporated by reference herein.  The 

Contractor shall perform the services pursuant to this Contract in conformity with the terms of 

the Consent Decree as required by Paragraph 5 therein. 

 

B. In addition to the requirements above, the Contractor shall comply with the document retention 

requirements of Paragraph 68 of the Consent Decree which includes, but is not limited to, the 

obligation to preserve all non-identical copies of all documents, records, or other information 

(including documents, records, or other information in electronic form) in the Contractors 

possession or control that relate in any manner to the Contractors performance under this 

Contract (“Preserved Documents”).  Upon the Contractors performance of all services required 

under this Contract, the Contractor shall provide the City with all Preserved Documents.  In 

addition to the requirements above, the Contractor shall provide the City with all Preserved 

Documents upon termination of this Contract. 

 

C. Upon the occurrence of a force majeure event as defined in Paragraph 55 of the Consent Decree, 

the Contractor shall provide notice to the City’s Director of Utilities and Engineering in person, 

by phone, or by electronic mail within twenty-four (24) hours of when the Contractor first knew 

or should have known that the event might cause a delay.  Within three (3) days thereafter, the 

Contractor shall provide written notice in accordance with Section XII above to include the 

following information:  an explanation and description of the reasons for the delay; the 

anticipated duration of the delay; all actions taken or to be taken in an effort to prevent or 

minimize the delay; a schedule for implementation of any measures to be taken in an effort to 

prevent or mitigate the delay or the effect of the delay; and the Contractors rationale for 

attributing such delay to a force majeure event.  The Contractor shall include with any notice all 

available documentation supporting the claim that the delay was attributable to a force majeure 

event. 

 

D. The Contractor shall reimburse the City the amount of any stipulated penalties imposed on the 

City pursuant to Paragraph 47 of the Consent Decree if the Contractor neglects, fails, or refuses 

to meet the deadlines set forth in Exhibit B attached hereto.  The Contractor agrees that any 

failure to meet such deadlines will result in the City’s failure to meet the deadlines set forth in 

the Consent Decree except in the event of force majeure notice by the Contractor that results in 

the extension of said deadline by the U.S. Environmental Protection Agency under the Consent 
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Decree.  The City reserves all other remedies available for the Contractors failure to perform 

pursuant to the Contract. 

 

E. The Contractor shall perform the services pursuant to this Contract using sound Contracting 

practices as set forth in Paragraph 9 of the Consent Decree. 

 

17. MISCELLANEOUS 

 

A. Nothing in this Contract shall be construed to give any rights or benefits to anyone other than 

the City and the Contractor. 

 

B. The Contractor shall be responsible for performance of all services required by this Contract. The 

Contractor does not act as the City’s agent or employee. 

 

C. The Contractor will not assign or sublet its obligations to perform the services required by this 

Contract without the written consent of the City. The Contractor shall be as fully responsible to 

the City for the acts and omission of its Subconsultants, as it is for the acts and omissions of 

persons directly employed by the Contractor. 

The Contractor shall furnish and its Subconsultants shall furnish all information and reports 

required hereunder. 

 

D. In the event there are any disagreements between the City and the Contractor with regard to 

any of the requirements, specifications or interpretation of this Contract, the Contractor agrees 

to defer to the reasonable interpretations of the City as, from time to time, may be made by the 

City. Ambiguities in the terms of this Contract, if any, shall not be construed against the City. 

 

E. This Contract shall be construed in accordance with the laws and City of Columbia Code of 

Ordinances and those of the State of South Carolina. The Contractor agrees to subject itself to 

the jurisdiction and venue of the courts of Richland or Lexington County, State of South Carolina 

as to all matters and disputes arising or to arise under this Contract and the performance thereof. 

The City may seek attorney’s fees and the Contractor agrees to pay such fees as awarded by the 

Court or other body. No attorney’s fees may be sought by, nor will be paid to, the Contractor. 

 

F. This Contract represents the entire Contract between the City and the Contractor and supersedes 

all prior communications, negotiations, representations or Contracts, either written or oral. The 

parties may amend this Contract at any time provided that such Amendments are executed in 

writing, signed by a duly authorized representative of both organizations, and approved, where 

applicable, by the City's governing body. 

The City may, in its discretion, amend this Contract to conform with federal, state, or local 

governmental guidelines, policies and available funding amounts, or for other reasons.  If such 

Amendments result in a change in the funding, the scope of services, or schedule of, the activities 

to be undertaken as part of the Contract, such modifications will be incorporated only by written 

amendment signed by both the City and the Contractor. 

 

G. The failure of either the Contractor or the City to insist upon the strict performance of any 

provision of this Contract shall not be deemed to be a waiver of the right to insist upon strict 

performance of such provision or of any other provision of this Contract at any time. Partial 

payment by the City shall not be construed as a waiver. Waiver of any breach of this Contract 

shall not constitute waiver of a subsequent breach. 
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H. In the event any provision of this Contract is determined to be void or unenforceable, all other 

provisions shall remain in full force and effect. 

 

I. This Contract is subject to City Council approval. 

 

J. The Contractor acknowledges, for itself and its Subconsultants, that it is subject to the provisions 

of the 1991 Ethics Reform Act (8-13-100, et seq, South Carolina Code of Laws, 1976, as amended). 

Under this Act, “A person may not, directly or indirectly, give, offer, or promise anything of value 

to a public official, public member, or public employee with intent to: 

 

1. influence the discharge of a public official’s, public member’s, or public employee’s 

official responsibilities; 

 

2. influence a public official, public member, or public employee to commit, aid in 

committing, collude in, or allow fraud on a governmental entity; or, 

 

3. induce a public official, public member, or public employee to perform or fail to perform 

an act in violation of the public official’s, public member’s, or public employee’s official 

responsibilities. 

 

“Anything of value” includes, but is not limited to, lodging, transportation, 

entertainment, food, meals, beverages, money, gifts, honorariums, discounts and 

interest-free loans. 

 

K. In carrying out the service, the Contractor shall not discriminate against any employee or 

applicant for employment because of that employee or applicant’s age, sex, gender, gender 

identity or expression, sexual orientation, race, religion, creed, color, disability, national origin, 

veteran or military status, political affiliation, or any other characteristic protected by federal, 

state, or local laws (“protected characteristic”).  The Contractor shall take affirmative steps to 

ensure equal employment opportunities for all applicants for employment, without regard to their 

protected characteristics.  For the purpose of this Non-Discrimination in Contracting Policy, the 

term “sex” includes medical needs and / or lactation needs arising from pregnancy, childbirth, 

or related medical conditions pursuant to the South Carolina Pregnancy Accommodations Act, 

2018 S.C. Act No. 244.  This Non-Discrimination in Contracting Policy extends to all aspects of the 

Contractor’s operations, including, but not limited to the Contractor’s employment practices 

(including selection, hiring, assignment, re-assignment, training, promotion, transfer, 

compensation, layoff, leave of absence, return from layoff or leave of absence, discipline, and 

termination); selection of volunteers and vendors, and provision of services.  The Contractor shall 

post in conspicuous places, available to employees and applicants for employment, notices to be 

provided by the government setting forth the provisions of this Non-Discrimination in Contracting 

Policy.  The Contractor shall incorporate the provisions of this Non-Discrimination in Contracting 

Policy in all subcontracts for service work.  

 

L. This Contract shall be binding upon the respondent and upon its successors and assignees. This 

Contract shall be binding upon the City in accordance with its terms and provisions. 

 

M. All of the reports, information, data, records or documents of any kind, prepared or assembled 

by the Contractor under this Contract are matters of public record, but that the Contractor agrees 
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that they shall only be made available to any individual or organization by the City and the 

Contractor shall not make them available to any individual or organization without the prior 

written approval of the City. 

 

N. Every exhibit, schedule and appendix attached to this Contract and referred to herein is hereby 

incorporated into this Contract by reference unless this Contract expressly provides otherwise. 

This Contract, exhibits and other documents include, but are not limited to the Conflict of Interest 

Statement, Non-collusion Affidavit, Business Information Record for Subconsultants 

/Subcontractors, Local Business Enterprise, and Mentor Protégé Implementation forms are 

incorporated by reference in this Contract and set forth the entire understanding between the 

parties hereto regarding the subject matter hereof.  
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Witness the parties’ respective hands and seals on the date first written below. 
 

 
 

CITY OF COLUMBIA, SOUTH CAROLINA 
 
 

 
________________________       ________________________________                      
 Witness                   Teresa Wilson, City Manager  Date: 
 
                                        
 
 
 
 

CITI, INC. 
 
 

 
________________________      _______________________________                    
Print: Name/Title  Signature     Date:   
   
        
 
(Corporate Seal) 
 
Attest 
 
 
 
 
_______________________________                          
Signature         Date: 
        
 
 
 

 

1/9/2025
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List of Exhibits 

 
Exhibit A – Scope of Work 

 
Exhibit B – Schedule for Completion of Services 

 
Exhibit C – Compensation 

 
Exhibit D – Business Information Statement for Subconsultants/Subcontractors 
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EXHBIT A - SCOPE OF WORK 
 

1. Licenses and Certifications. 
 

Contractor shall be registered with the South Carolina Secretary of State’s Office. 

 
The City of Columbia requires every person or business engaged in or intending to engage in any calling, 

business, occupation or profession, in whole or in part, within the limits of the city to pay an annual license 
fee and obtain a business license as provided in the ordinance. A valid City of Columbia Business License 
must be in place prior to issuance of a Notice to Proceed and valid City of Columbia Purchase Order. Business 

License inquiries, requirements, and application can be accessed at: 
https://businesslicensing.columbiasc.gov/ 

 
2. Project Specific Licenses and Certifications 

Project Specific Licenses and Certifications incorporated by reference from RFP008-24-25-KDD SCADA 
Instrumentation Maintenance.  

3. Special Standards of Responsibility 

 
The awarded Certified Controls System Technician (CCST), as defined by the International Society of 

Automation, must reside within 50 miles of the specific plant they are providing services. 
 

Contractor must have a UL listed manufacturing facility located within 100 miles of the specific plant they 

are providing services for. 
 

The Contractor must comply with the project management requirements of the Clean Water 2020 Program. 

 
The Contractor must within 15 days of contract award, read and become familiar with the Consent Decree 

(33TUCivil Action No. 3:13-2429-TLWU33T) and its requirements for firms and contractors assisting with the 
City and CW 2020 with compliance and reporting activities. 

 

4. Project Specific Scope of Services 
 

The Contractor must provide support to the City for monitoring and some controls throughout the treatment 
plants with PLC (Programmable Logic Controller) control panels interconnected with a fiber optic network.  
The PLC’s are located by plant as follows: 

 
 Columbia Canal & Lake Murray Treatment Plants 103 total 

Columbia Canal 36 on site 
Lake Murray  27 on site 
Remote   40  

 Metro WWTP 63 Total 
  MWWTP  44 on site 

  Remote   19  
 
Instrumentation and Control (I & C) system components are provided within the Columbia Canal Water 

Treatment Plant, the Lake Murray Water Treatment Plant, and Metro WWTP.  Some remote pumping and 
monitoring stations utilize a hybrid of 900 MHz MAS licensed frequencies with master radios located on 

elevated tanks or towers and cellular telemetry masters to communicate with the remote site Remote 
Terminal Units (RTUs). 
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The City reserves the right to increase or decrease the number of on-site and/or remote control panels. 
 

Contractor assigned staff shall not be considered an employee of the City of Columbia. 
 

Contractor assigned staff shall perform the following tasks and are applicable to all plant locations:  

A. Routine maintenance, City directed changes and troubleshooting of, which includes but is not limited 
to, control systems, networks, operator interface components, SCADA system hardware and software, 

and Tier 2 SCADA application. This includes network and cyber security measures, software patching, 
and updating.  

B. Routine maintenance and testing of remote site communication systems, which includes but is not 
limited to, spread spectrum radio, cellular communications, and associated telemetry systems, 
ensuring their security and functionality.  

C. Preventative maintenance and calibrations of field instruments per the manufacturer’s 
recommendations. The preventative maintenance and calibrations shall include, but not be limited 

to, necessary adjustments and cleaning.  

D. Support to the City for monitoring and some controls throughout the treatment plant with on-site 
PLC (Programmable Logic Controller) control panels interconnected with a fiber optic network. This 

includes ensuring the security and functionality of hardware used to support the SCADA network.  

E. Provide knowledge and expertise in the use of 4G and 5G cellular technology in order to maintain the 

telemetry system securely.  

F. Provide labels which shall be attached to each controller and sensors when they are calibrated. The 

label shall include, but not be limited to the date and time when the work was performed and the 
name of the technician who performed the task.  

G. Training of City staff on the maintenance, calibration, and operation of instruments that the 

Contractor is responsible for replacing, emphasizing network security protocols and procedures.  

H. Provide response to reported emergencies from City staff within 2 hours upon receiving notification 

by either repairing, calibrating, or submitting a request for replacement to the City.  

I. Provide assistance to the City with recovery of the system after SCADA system failures due to 
computer system hardware failures, software failures, RTU and PLC component failures, lighting, 

vandalism, floods, etc., ensuring network security measures are in place during recovery.  

J. Provide supplemental training for plant personnel on the Human Machine Interface (HMI) software 

product, PLC programming, instrumentation repairs or calibrations, or other training related to the 
overall SCADA and instrumentation system, incorporating network security best practices.  

K. Provide implementation and adherence to internal quality assurance and quality control (QA/QC) 

procedures, ensuring network security measures are integrated into all processes. The Contractor 
must ensure work performed by subcontractors meets or exceeds established quality control and 

assurance procedures.  

L. Without assistance of City personnel and at Contractor expense, familiarize themselves with the 
instrumentation and controls (I&C) at the plant, including remote stations, telemetry systems, PLCs, 

SCADA servers, networks, programming, and hardware standards, radio communications, and 
cellular telemetry. This process shall be completed within 45 days after the award of the contract. 

Following this independent assessment, the Contractor must provide a schedule of calibration, 
maintenance, and recommended repairs. The schedule shall include recommended monthly, weekly, 
and daily activities and shall be submitted to the City for review, with a focus on network security 

enhancements.  
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M. Provide mobile devices and software for the instrumentation technicians to digitally capture 
equipment calibration data in the field for input to the City’s CMMS (Computerized Maintenance 

Management System). The cost of the devices and software shall be the responsibility of the 
Contractor, with a focus on ensuring the security of data transmission.  

N. Provide maintenance and services for, but not limited to, the following instruments and control 
system components, with a focus on implementing and maintaining network security measures:  

a.  Flow, pressure, level, pH, dissolved oxygen, ammonia, total residual chlorine, suspended solids, 

etc.  

b.  Programmable logic controller based control panels and remote terminal units  

c.  In-plant and distribution system communication network, including but not limited to, fiber optic, 
Ethernet, licensed frequency spread spectrum radio, cellular communications, and remote access 
monitoring system maintenance.  

d.  Control logic and programming for control equipment, including but not limited to, chemical feed 
and pumping units.  

e.  SCADA system hardware and software.  

O. Provide an annual Cyber-Security network penetration testing and provide the City with the data and 
analysis. 

Repair Parts and Instrument Repairs  

When the replacement of components or equipment is required, the Contractor should utilize spare parts 

from the City’s inventory, whenever possible. Components or parts not in the inventory may be obtained by 
the Contractor as an extra billable item separate from this contract. The Contractor will need to submit a 

quote for the components or parts to the Project Manager or designee. The quote will be reviewed, and if 
acceptable and approved, a separate purchase order from the City will initiate the delivery of goods. After 
the delivery, an itemized bill of all the goods received will be required. The City of Columbia reserves the 

right to request a quote from others if in the best interest of City. Service reports as described below, will 
include details of any spare parts used. This will allow for the City to replace inventory as necessary.  

Reports  
 
The Contractor shall maintain a daily timesheet which correlates with the work as directed by the City. These 

timesheets shall be submitted by the 15th of the following month. (If the 15th falls on a non-business day, 
documentation must be submitted the next business day). The Contractor must provide supporting 

justification for expenditures with monthly invoices for payment.  
 
The Contractor shall maintain accurate records of activities conducted at the plant, including but not limited 

to, instrument and control system component location, operating status, date of last maintenance, date of 
last calibration, replacement date, and a description of all work performed. 

The Contractor must submit written weekly reports of activities completed during that period shall be 
submitted by Wednesday of the following week to the City. 
 

The Contractor shall supply a monthly summary of instrument and control (I&C) system component status. 
This report shall be submitted to the City by the 15th of the following month. (If the 15th falls on a non-

business day, documentation must be submitted the next business day).  
 
Reports shall be submitted for each plant separately. 
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EXHIBIT B – SCHEDULE FOR COMPLETION OF SERVICES 
 

Columbia Canal and Lake Murray Treatment Plants: 

Contractor will provide one (1) site technician for 16 hours per week, one (1) software 
programmer for eight (8) hours per month, and one (1) project manager for eight (8) hours per 

month. The City reserves the right at any time to increase or reduce the number of staff 
members hired or hours worked under this contract. 
 

Contractor shall perform activities during regular working hours (7:00 am to 5:30 pm (ET)) 
Monday and Tuesday, except on designated City holidays or as directed through emergency 

services, maintaining network security protocols. 
 
Metro Wastewater Treatment Plant (WWTP): 

Contractor will provide two (2) full time site technicians, one (1) software programmer for eight 
(8) hours per month, and one (1) project manager for eight (8) hours per month. The City 

reserves the right at any time to reduce the number of staff members hired or hours worked 
under this contract. 
 

The Contractor shall perform the activities described within this document during normal 
working hours (7:00 am to 5:30 pm) Monday to Friday, except on City Holidays or as directed 

through emergency services. The Contractor onsite staff must work a forty (40) hour workweek 
composed of four (4) ten (10) hour days. (Note: The schedules of the two full time contractor 
technicians will be interleafed to ensure a contract technician is present at the plant five days 

per week.) 

 

Columbia Canal and Lake Murray Treatment Plants 
 

Position Title Annual Hours* 

Site Technician  832 

Software Programmer  96 

Project Manager  96 

 

Metro Wastewater Treatment Plant 
 

Position Title Annual Hours* 

Site Technician  4160 

Software Programmer  96 

Project Manager  96 

 
*The Annual Hours do not guarantee that hours will be authorized to contractor staff. All work is to be 
assigned on a when and as-needed basis and may vary significantly from estimated quantities and 

location.  
 
Note Regarding On Call Services: 

As part of the after-hour service program, Contractor will keep one technician on-call every other 
week, available and ready to respond within 3 hours to emergency situations.  To maintain a technician 

on-call, we will apply a standby charge of $9.00 per hour while the technician is on-call for any time 
outside of normal working hours, including holidays.  A Field Activity Report will be provided for each 
service call received.  Services will be billed on a monthly basis. 
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EXHIBIT C - COMPENSATION / STAFF HOURLY RATES 
 

Year 1 – 5 Month Term (Initial Term of Contract) 

 
Columbia Canal and Lake Murray Treatment Plants 

 
Position Title Hourly Rate Annual Hours* Annual Total Monthly Total Year 1 Total 

Site Technician  $ 78.00 832 $ 64,896.00 $ 5,408.00 $ 27,040.00 

Software Programmer  $ 135.00 96 $ 12,960.00 $ 1,080.00 $ 5,400.00 

Project Manager  $ 155.00 96 $ 14,880.00 $ 1,240.00 $ 6,200.00 

  Grand Total $ 92,736.00 $ 7,728.00 $ 38,640.00 

 

Metro Wastewater Treatment Plant 
 

Position Title Hourly Rate Annual Hours* Annual Total Monthly Total Year 1 Total 

Site Technician  $ 78.00 4160 $ 324,480.00 $ 27,040.00 $ 135,200.00 

Software Programmer  $ 135.00 96 $ 12,960.00 $ 1,080.00 $ 5,400.00 

Project Manager  $ 155.00 96 $ 14,880.00 $ 1,240.00 $ 6,200.00 

  Grand Total $ 352,320.00 $ 29,360.00 $ 146,800.00 

 
Years 2 – 6 (Annual Renewal Terms) 

 
Columbia Canal and Lake Murray Treatment Plants 

 
Position Title Hourly Rate Annual Hours* Annual Total 

Site Technician  $ 78.00 832 $ 64,896.00 

Software Programmer  $ 135.00 96 $ 12,960.00 

Project Manager  $ 155.00 96 $ 14,880.00 

  Grand Total $ 92,736.00 

 

Metro Wastewater Treatment Plant 
 

Position Title Hourly Rate Annual Hours*  Annual Total 

Site Technician  $ 78.00 4160 $ 324,480.00 

Software Programmer  $ 135.00 96 $ 12,960.00 

Project Manager  $ 155.00 96 $ 14,880.00 

  Grand Total $ 352,320.00 

 
*The Annual Hours do not guarantee that hours will be authorized to contractor staff. All work is to be 

assigned on a when and as-needed basis and may vary significantly from estimated quantities and 
location.  

 
All pricing provided by contractor includes all costs for performing the work associated with price. Except 
as otherwise provided in RFP008-24-25-KDD, contractor’s price shall be fixed for the duration of this 

contract, including option year terms. 
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Additional Hourly Rates  

  Site Technician  Software Programmer  Project Manager  

Overtime  $ 117.00 $ 202.50 $ 232.50 

Holiday  $ 117.00 $ 202.50 $ 232.50 

Weekends  $ 117.00 $ 202.50 $ 232.50 

 

On-Call Hourly Rates  

  Site Technician  Software Programmer  Project Manager  

Standard  $ 120.00 $ 205.00 $ 235.00 

Overtime $ 120.00 $ 205.00 $ 235.00 

Holiday  $ 120.00 $ 205.00 $ 235.00 

Weekends  $ 120.00 $ 205.00 $ 235.00 

 
Note Regarding On Call Services: 
As part of the after-hour service program, Contractor will keep one technician on-call every other 

week, available and ready to respond within 3 hours to emergency situations.  To maintain a technician 
on-call, we will apply a standby charge of $9.00 per hour while the technician is on-call for any time 
outside of normal working hours, including holidays.  A Field Activity Report will be provided for each 

service call received.  Services will be billed on a monthly basis. 
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 STAFF HOURLY  RATES  
 

Firm Name:  

HOURLY RATES 

Please provide hourly rates for all personnel assigned to the project and for all categories 

of personnel expected to be assigned to the project.  

 

Principal 
 

/ hour 

Project Manager 
 

/ hour 

Site Technician 
 

/ hour 

Software Programmer 
 

/ hour 

Wonderware Application Developer: 
 

/ hour 

Hirschmann Industrial Network 

Professional: 

 

/ hour 

Certified Automation Professional: 
 

/ hour 

Ignition Gold Certified Developer: 
 

/ hour 

Aveva Historian Developer: 
 

/ hour 

Certified Ethical Hacker: 
 

/ hour 

Certified Ubiquiti Engineer: 
 

                           / hour 

Other: 
 

                           / hour 

Other: 
 

                           / hour 

 

Additional staff and categories can be added if not already listed. 
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7/16/19 | CITY OF COLUMBIA FORM 0710 V.2 

EXHBIT D - BUSINESS INFORMATION RECORD for SUBCONSUTANTS/SUBCONTRACTORS 
 

The Bidder shall list all subcontractors and vendors, who will be providing subcontracting services, furnishing materials, etc. for this      

project.  The list shall be submitted in the format provided below.  Any proposed changes from the list shall be submitted in writing to 

the Owner prior to initiation of any action, with the reason for proposed changes. 

 

            MUST BE TYPED AND REFLECT ONLY THOSE PROVIDING A SERVICE “NO LINE STRIKE THROUGH” 
 

 

Business Name  

(as shown on W9 or SAM.gov) / 

SAM.gov Unique Entity ID & 

CAGE # 

(Required) 

 

 

City of 

Columbia 

Vendor number 

(Required) 

Services  

and/or  

 Materials 

Provided 

 

Cost of Services 

and/or 

Material 

($ Value)  

 

Percentage 

of  

Total 

Contract 

 
MBE, WBE,  

SBE, DBE, LBE, 

CDBE  

(indicate all that 

apply) 

 
Minority 

Association 
Code 

(If applicable - 
Use 2 letter Code 

– See Key 
Below)  

 
 
 
 

    
%    

 

  

 
 
 
 

    
 

% 

  

 
 
 
 

    
%    

 

  

 
 
 
 

    
 

% 

  

 
 
 
 

    
%    

 

  

 
 
 
 

    
 

% 

  

  Key: Minority/Women Owned Business Enterprise Association Code 

AF – Asian American Female AM – Asian American Male       BF – African American Female  
BM – African American Male FB – Non-Minority Female Owned HF – Hispanic American Female 

HM – Hispanic American Male NF – Native American Female  NM – Native American Male 

 

COMBINED TOTAL SUB AMOUNT $________________________ 

TOTAL CONTRACT AMOUNT: $___________________________ 
 

                I certify this information is true, correct, complete and active. 
         

                  Business Name: ______________________________________________________________ 

Representative Name/Title: _______________________________________________________ 

Date: ______________________________________            
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Updated: 1/16/2025 11:50 AM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Procurement and Contracts 
 

FROM: Shannon Lizewski, Director 
 
SUBJECT: Council is asked to approve Contract Amendment 

#3 for Project SS753901; Major Sewer Pipe 
Rehabilitation Project, as requested by Columbia 
Water on December 10, 2024. Award to Black and 

Veatch Corporation in the amount of $245,800.00. 
The current term of the contract ends on September 

9, 2025. This firm is located in Columbia, SC. 
 
REQUISITION NO.: R205424 

 
BUSINESS PROGRAM: Mentor Protege Program 
 

CLEAN WATER 2020?: Yes 
 
FOCUS AREAS: Built Infrastructure 

PURPOSE: 

This is a Mentor Protégé Project. Black and Veatch is the Mentor and will 

provide additional design services at 55.25% ($135,800.00) of the 
amendment amount.  Highfill Infrastructure Engineering, PC of Columbia, 
SC is the protégé and will assist with design and construction phase 

services at 44.75% ($110,000.00) of the amendment amount.  
 

  
ATTACHMENTS: 

 #a: SS753901 PM Memo Request for Approval CA#3  (PDF) 

 #b: PO Mod SS753901 Major Sewer Pipe Rehab. P186005  C000148  (PDF) 

 #c: SS753901 Justification CA#3 (PDF) 

 #d: CA#3 SS753901 Major Sewer Pipe Rehab Black Veatch (PDF) 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

Funding Source: Water and Sewer Capital Projects – 

Major Sewer Pipe Rehabilitation (5529999-SS753901-

658650.The original budget amount is $5,044,695.00. The 

budget amount for this amendment is $245,800.00. The 

revised budget amount is $5,290,495.00. 
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Action Item (ID # 9846)  Meeting of January 21, 2025 

Updated: 1/16/2025 11:50 AM  Page 2 

 #e: SS753901_IPA OBO _ Dec 2024 (002)   (PDF) 

 #f: SS753901 Amendment Details_CA#3_Nov 2024 (PDF) 

 #g: SS753901 Location Map  (PDF) 
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1136 Washington St. Columbia, SC 29201 

803-545-3300 | columbiascwater.net 

  
 
TO: Honorable Daniel J. Rickenmann, Mayor & Members of City Council 

Ms. Teresa Wilson, City Manager 
 

FROM: Mr. Clint Shealy, Assistant City Manager, Columbia Water   
Mr. Jeff Palen, Assistant City Manager/Chief Financial Officer   
ACM for the Department of Procurement and Contracts  
  

DATE: January 21, 2025 
 

SUBJECT: Recommendation for Approval  
Amendment No. 3 – Black & Veatch  
SS753901 – Major Pipe Rehab 

  
 
The Department of Procurement and Contracts in coordination with Columbia Water respectfully 
request your review and approval of the Contract Amendment No. 3 with Black & Veatch to provide 
funding for additional design modifications due to easement acquisition issues.  The amount of 
Contract Amendment No. 3 is $245,800.00. 
 
The purpose of this project is to assist the City of Columbia in the rehabilitation of large diameter 
gravity sewer (15-inch and greater) using various rehabilitation methods including Cured-In-Place 
(CIPP), Geopolymer and Pipe Bursting.   The services performed as a part of this Scope of Service 
include design, permitting, and construction services for the rehabilitation of the sewers as 
outlined in the original contract and previous contract amendment #2.   Additional design 
modifications are needed due to easement acquisition issues and additional time is required due 
to project delays related to construction funding availability, hence a time extension is also 
requested.  
 
This Project is a Clean Water 2020 project directly related to CD requirement with Consent Decree 
clauses with no Liquidated Damages.  
 
If you have questions or concerns, please do not hesitate to contact our office.   
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CITY OF COLUMBIA 
DEPARTMENT OF PROCUREMENT AND CONTRACTS 
1800 MAIN STREET, 2nd FLOOR, COLUMBIA, SC 29201 

OFFICE: 803-545-3470 FAX: 803-733-8408 
procurement@columbiasc.gov 

 
 

Justification/Determination for Requested Amendment/Change Order 

[Amendment/Change Order] #3 – [Black & Veatch] SS753901 [Major Pipe Rehab] 

(Check all applicable boxes below and attach Amendment with supporting documentation) 
 

Change(s) to Scope of Work/Services due to: 

☐      Unforeseen Work Discovered during performance 

☐ Additional Work Identified to avoid future costly repairs 

☒ Alterations/Change(s) to Architectural Design  

☐ Additional Goods, Parts, Equipment, Supplies, etc. 

☐ Force Majeure or Other Reasons beyond the Owner/Contractors control 

Change(s) to Compensation due to: 

☒ Original Cost Estimate/Projection Inadequate for Full Contract Period 

☐   Market Conditions/Increase in Material & Supply Costs, Supply Chain Issues, etc. 

☐  Staffing, Capacity and Other Resource Limitations requiring cost adjustments 

☒     Unforeseen Additional Requirements 

Renewal and Extensions due to: 

☐  Exercising Right to Renew per Original Contract/Agreement 

☒ Requesting Extension outside of Original Contract/Agreement 

☐ Time Only – No Cost Change 

☐ Add/Deduct for Final Contract Closeout Purposes 
 

Other Change(s) not identified above: 

☐  Administrative Only Change 

☐ Subconsultant/Subcontractor Change 

☐ Other Reasons not identified above (attach details) 
 
 

 
 

Signature of Project Manager or Authorized Designee Date 
 
 

Signature of Purchasing Agent or Deputy Director Date 
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Please indicate the services the protege will be providing for this change order/amendment (in box 
below): 

Preparation and coordination of permit application submittals to appropriate regulatory agencies. 
Assistance with preparation of bid documents for advertisement. Easement exhibit revisions in 
response to requests from City Real Estate design plan revisions resulting from easement 
revisions. 

B. If Protege will not be providing any services on this change order/amendment, please indicate why in the box
below:

N/A 

5. Revised scope of work

Additional design modifications and easement exhibit revisions initiated during the easement 
acquisition process. 

By signing below, all parties agree to the information submitted in this document. Additionally, the protege 
also agrees that they have received notification of the referenced change order/amendment for this project 
and were gi� ortunity to proyrde services. 

EXECUTED oy ����t-£,1-;;,;,____,..q;;_J.L.1,.£------ (Mentor Firm) this L day of December 20 24 . 

By: Jonathan {add Title: Associate Vice President 

Veatch Corporation 

EXECUTED by_�=-.... � __________ {Protege Firm) this ,;-!!day of December 20 24.

By: :5, KAY kx I PE Title: �Q. \ltw Pn.eSJ1)6t,if 

Firm Name: Highfill Infrastructure Engineering, PC

OBO Statement for the change order/amendment:

RECOMMENDED FOR APPROVAL: EXECUTED by the Office of Business of Opportunities, Compliance on this __ day 
of ______ � 20 __ . 

By: _____________ _ Title: __________________ _ 

*This information is only required if the amendment is greater than $50,000, and the amendment must be approved by 
the City Council.

Page 2 of 2 

Program Compliance SpecialistLaTonya B Germany
24December

12th

OBO has reviewed this funding increase, time extension and revised work scope contract amendment. The original project contract 
amount was $3,735,445.00. The original amount received by the protégé was $794,550.00 or 21.27% of the total contract amount. The 
revised project contract amount, to include previous amendments and the current amendment, is $5,290,495.00. The protégé will receive 
$1,217,725.00 or 23.02% of the revised total contract amount.
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SS7539 CA#3 

November 26, 2024 

 

COST CHANGE AMENDMENT DETAILS 

Contract Amendment #3 
Major Sewer Pipe Rehabilitation Project 

CIP NUMBER: SS7539 
 
   

I. SCOPE ADDITION/DELETION  
 

Black & Veatch (CONSULTANT) will provide the Scope of Services as described in the scope of 

services included in the Agreement between the City of Columbia (CITY) and Consultant dated 

September 9, 2020 and Contract Amendment #2 dated May 21, 2021 for the named project. 

This Contract Amendment proposes a four (4) year time extension based on the updated 

prospective bid year for each project group provided by CW2020 and an increase in Contract 

Value for Task 100 – Evaluation and Project Administration, Tasks 600 – Permits and Property, 

Task 700 – Bidding and Award, and Task 1100 – Contingency for Additional Services.  

 

Task 100 – Evaluation and Project Administration   

Additional project administration includes but is not limited to efforts associated with the 

following items: 

• General Project Management and Administration. 

• Development of Trend Log to identify potential tasks and associated hour estimates. 

• Revision to schedule for each project group.  

 

Task 600 – Permits and Property   

Additional permit efforts include review and revisions of prepared permit applications to 

incorporate any design changes resulting from easement exhibit acquisitions and from other 

changes to the design made after submittal and comment revisions on the 90% design plans.  

Task 700 – Bidding and Award  

The City anticipates the following revised bid years:  

• Geopolymer Project Group - 2026 (original contract bid year 2022) 

• CIPP Project Group – 2027 (original contract bid year 2023) 

• Pipe Bursting Project Group – 2028 (original contract bid year 2023) 

To account for cost escalation from the original contract bid year to the anticipated bid year for 

each project group, the original contract fee for Task 700 is being adjusted based on a 5% 

annual escalation. 
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SS7539 CA#3 

November 26, 2024 

 

Task 1100 – Additional Services 

1110  General Task 

The CITY reserves the right to amend this Agreement so that Consultant may furnish additional 

services such as those listed below: 

• General project management tasks. 
• Additional gravity sewer and manhole replacement above the limits included in Phase 

1 of the Cured-In-Place Pipe Rehabilitation Project. 
• Additional gravity sewer and manhole replacement above the limits included in Phase 

1 of the Spray Applied Geopolymer Rehabilitation Project. 
• Additional gravity sewer and manhole replacement above the limits included in Phase 

1 of the Pipe Bursting Rehabilitation Project.   
• Easement Exhibits required in addition to the one hundred eighty-six (186) previously 

prepared for the Major Sewer Pipe Rehabilitation Project. Additional exhibits will be 
paid for as stated in the following table. Unit prices include all tasks associated with 
these items in the scope as if they were originally included in the project scope. Unit 
price includes budget for up to two (2) revision requests per exhibit initiated by the 
City of Columbia Real Estate Department. 

 
Service Unit Unit Price 

Additional Exhibit EA $2,000.00 

 

• Revisions to any easement exhibit with greater than two (2) revision requests initiated 
by the City of Columbia Real Estate Department. 

• Revisions to design plans for all project types resulting from easement revision 
requests initiated by the City of Columbia Real Estate Department. 

• Additional Surveying outside original scope or for Record Drawings. 
• Additional Wetland Delineation outside original scope. 
• Additional Construction Services beyond the hours and time allotted under Task 800 

and Task 900 in this Scope of Services for the original Agreement and Contract 
Amendment #2. 

• Flood Study or Flood Impact Analysis. 
• Professional engineering services related to additional or extended design, bidding, 

and construction services.  Bidding services are based on a forty-five (45) day 
advertisement period. 

• Additional meetings with homeowners and agencies beyond those scheduled in the 
original Agreement and Contract Amendment #2.  

• Coordination with SCDES to obtain permission to operate new piping and/or 

improvements not identified in Table 2 of the original Agreement or Contract 

Amendment #2.  
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SS7539 CA#3 

November 26, 2024 

 

For services rendered under Task 1100 - Additional Services, compensation to the Consultant will 

be negotiated with the CITY.  An allowance is provided in this proposal to cover additional 

services.  No additional services will be performed without written approval from the CITY.  A list 

of potential tasks that have been identified and their associated Not to Exceed (NTE) estimates 

is provided in the table below. 

Task Description  NTE Estimate 

Scope change to remove Segment 24325MH_24326MH  $1,000 

Scope change to remove Segment 06679MH_06678MH $1,000 

Scope change to remove Capital City Park group of segments $2,000 

Additional design work associated with Segment 34785MH_27325MH 

with inverted siphon on Lincoln Street 

$14,500 

Scope change to remove Segments 24218MH_24219MH, 

24214_24213MH, 24213MH_24212MH, and 08221MH_21214MH 

$3,500 

Specification revisions associated with changing manhole rehabilitation 

method from Epoxy to Calcium Aluminate 

$21,900 

Design revisions for Segment 20941MH_20942MH $16,700 

Revisions to Brandon Hills project group plan sheets based on easement 

revisions requested by City Real Estate 

$6,500 

Additional revisions for outstanding easements (more than two (2) 

revision requests by City Real Estate) 

$110,000 

Field survey for Riverbanks Zoo project group to provide requested power 

pole information and adding information to easement exhibits 

$16,900 

Additional scope changes to remove segments or other modifications $11,000 

Additional wetlands delineation necessary for temporary construction 

easements in the Brandon Hills and I-77 & Bluff Road project groups 

$10,000 

Estimated NTE Total $215,000 
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SS7539 CA#3 

November 26, 2024 

 

II. COMPENSATION 

The following changes to the SS7539 contract are recommended for this proposed amendment: 

 Task 100 – “Evaluation and Project Administration” – $7,400.00 

 Task 200 – “Preliminary Planning, Investigation, Engineering and Alternative Analysis” – 
$0 

 Task 300 – “Survey and Utility Mapping” – $0 

 Task 400 – “Geotechnical Investigation” – $0 

 Task 500 – “Final Design” – $0 

 Task 600 – “Permits and Property” – $14,900.00 

 Task 700 – “Bidding and Award” – $8,500.00 

 Task 800 – “Engineering Services During Construction” – $0 

 Task 900 – “Full Time Construction Inspection” – $0 

 Task 1000 – “Project Closeout” – $0 

 Task 1100 – “Additional Services” – $215,000.00 

The new contract values based on the above recommended changes are presented below: 

 Task 100 – “Evaluation and Project Administration” - $480,290.00 

 Task 200 – “Preliminary Planning, Investigation, Engineering and Alternative Analysis” - 
$140,690.00 

 Task 300 – “Survey and Utility Mapping” - $616,085.00 

 Task 400 – “Geotechnical Investigation” - $103,205.00 

 Task 500 – “Final Design” - $1,360,975.00 

 Task 600 – “Permits and Property” - $107,620.00 

 Task 700 – “Bidding and Award” - $45,650.00 

 Task 800 – “Engineering Services During Construction” - $1,099,970.00 

 Task 900 – “Full Time Construction Inspection” - $850,000.00 

 Task 1000 – “Project Closeout” - $121,010.00 

 Task 1100 – “Additional Services” - $365,000.00 

 Total - $5,290,495.00 
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The new contract values based on the above recommended changes are presented below (Not-
to-Exceed): 

Task 
Number 

Task Title 
Original 
Contract 

Previous 
Amendments 

Current 
Amendment 

New Contract 
Value 

Task 100 Evaluation and 

Project 

Administration 

$348,220.00 $124,670.00 $7,400.00 $480,290.00 

Task 200 Preliminary 

Planning, 

Investigation, 

Engineering and 

Alternative 

Analysis 

$108,400.00 $32,290.00 $0 $140,690.00 

Task 300 Survey and Utility 

Mapping 

$ 438,960.00  $177,125.00 $0 $616,085.00 

Task 400 Geotechnical 

Investigation 

$70,430.00  $32,775.00 $0 $103,205.00 

Task 500 Final Design $1,008,065.00 $352,910.00 $0 $1,360,975.00 

Task 600 Permits and 

Property 

$67,230.00 $25,490.00 $14,900.00 $107,620.00 

Task 700 Bidding and Award $23,540.00 $13,610.00 $8,500.00 $45,650.00 

Task 800 Engineering 

Services During 

Construction 

$845,020.00 $254,950.00 $0 $1,099,970.00 

Task 900 Full Time 

Construction 

Inspection 

$630,000.00 $220,000.00 $0 $850,000.00 

Task 1000 Project Closeout $95,580.00 $25,430.00 $0 $121,010.00 

Task 1100 Contingency $100,000.00 $50,000.00 $215,000.00 $365,000.00 

Total Fee $3,735,445.00 $1,309,250.00 $245,800.00 $5,290,495.00 

 

III. SCHEDULE 

The overall project duration has been extended to a final completion date of October 2, 2029.  

Updated schedules for each project group are included herein for reference.  
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IV. SUBCONSULTANT FIRM INFORMATION  

The original contract included Highfill Infrastructure Engineering (HIE) as a Protégé Firm, Bunnell-

Lammons Engineering (BLE) as a sub-consultant Firm, for a Protégé percentage of 21.2% and 

total combined Protégé/Sub-consultant fee of 22.6%.  The updated Protégé and sub-consultant 

percentages and amounts are listed in the table below for the original contract and each contract 

amendment, as well as the updated total.  This amendment will increase the Protégé participation 

from the original contract from 21.2% to 23.0%. 

 Total Contract 

Amount 

HIE Amount 

(Protégé) 

% of 

Contract 

Amount 

BLE 

Amount 

(Sub-

consultant) 

% of 

Contract 

Amount 

Original 

Contract 

$3,735,445.00 $794,550.00 21.2% $55,000.00 1.4% 

CA#1 $0.00 $0.00 0.0% $0.00 0.0% 

CA#2 $1,309,250.00 $313,175.00 23.9% $24,125.00 1.8% 

This 

Amendment 

(CA#3) 

$245,800.00 $110,000.00 44.8% $0.00 0.0% 

New Total 

Contract 

Amount 

$5,290,495.00 $1,217,725.00 23.0% $79,125.00 1.5% 
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ID Task Name Duration Start Finish Predecessors % 

Complete

1 Spray Applied Geopolymer Rehabilitation Project 1708 days Wed 9/9/20 Fri 3/26/27 72%

2 NTP 0 days Wed 9/9/20 Wed 9/9/20 100%

3 Task 100 - Evaluation and Design Phase Administration 753 days Wed 9/9/20 Fri 7/28/23 69%

4 Project Kickoff 0 days Mon 9/21/20 Mon 9/21/20 2SS+7 days 100%

5 110 - General Project Administration 753 days Wed 9/9/20 Fri 7/28/23 2SS 69%

6 140 - Public Outreach 0 days Thu 1/27/22 Thu 1/27/22 35SS+5 days 100%

7 Task 200 - Preliminary Planning, Investigation, Engineering and 

Alternatives Analysis

80 days Wed 9/9/20 Tue 12/29/20 100%

8 210 - General Data Collection, Field Recon, and Coordination 40 days Wed 9/9/20 Tue 11/3/20 2SS 100%

9 220 - Preliminary Agency Coordination 40 days Wed 9/9/20 Tue 11/3/20 100%

10 230 - Preliminary Utility Coordination 40 days Wed 9/9/20 Tue 11/3/20 100%

11 240 - Design Criteria 80 days Wed 9/9/20 Tue 12/29/20 100%

12 30% Preliminary Design Report - NA (Completed Prior Project) 0 days Wed 9/9/20 Wed 9/9/20 100%

13 Task 300 - Survey and Utility Mapping 783 days Wed 9/9/20 Fri 9/8/23 94%

14 Notification to Access Within Existing Easement 10 days Thu 10/8/20 Wed 10/21/20 100%

15 Provide List of Impacted Properties 38 days Wed 9/9/20 Fri 10/30/20 100%

16 Permission to Access Property 80 days Mon 11/2/20 Fri 2/19/21 15 100%

17 310 - Field Survey 308 days Wed 9/9/20 Fri 11/12/21 100%

18 320 - Property Research and Easement Exhibits/Acceptance by City RE 513 days Wed 9/9/20 Fri 8/26/22 80%

19 Easement Figures Assembled and Submitted 357 days Wed 9/9/20 Thu 1/20/22 100%

20 Easement Figure Review by City Real Estate 475 days Mon 11/15/21 Fri 9/8/23 19 94%

21 330 - Utility Mapping 198 days Wed 9/9/20 Fri 6/11/21 100%

22 340 - Wetlands Delineation 198 days Wed 9/9/20 Fri 6/11/21 100%

23 Task 400 - Geotechnical and Environmental Investigation - NA 0 days Wed 9/9/20 Wed 9/9/20 100%

24 Task 500 - Final Design 818 days Wed 9/9/20 Fri 10/27/23 83%

25 510 - Roadway Coordination 463 days Wed 9/9/20 Fri 6/17/22 100%

26 520 - Utility Coordination 463 days Wed 9/9/20 Fri 6/17/22 100%

27 530 - Project Plans and Specifications 818 days Wed 9/9/20 Fri 10/27/23 78%

28 60% Design 238 days Wed 9/9/20 Fri 8/6/21 100%

29 60% QA/QC 5 days Mon 8/9/21 Fri 8/13/21 28 100%

30 60% City Review 24 days Mon 8/16/21 Thu 9/16/21 29 100%

31 60% Workshop 0 days Thu 9/16/21 Thu 9/16/21 30 100%

32 90% Design 56 days Fri 9/17/21 Fri 12/3/21 31 100%

33 90% QA/QC 14 days Mon 12/6/21 Thu 12/23/21 32 100%

34 90% City Review 20 days Fri 12/24/21 Thu 1/20/22 33 100%

35 90% Workshop 0 days Thu 1/20/22 Thu 1/20/22 34 100%

36 100% Design 24 days Fri 1/21/22 Wed 2/23/22 35 100%

37 100% QA/QC 5 days Thu 2/24/22 Wed 3/2/22 36 100%

38 100% City Review 20 days Thu 3/3/22 Wed 3/30/22 37 100%

39 100% Workshop 0 days Wed 3/30/22 Wed 3/30/22 38 100%

40 Final Design 47 days Thu 3/31/22 Fri 6/3/22 39 100%

41 Final Design QA/QC 365 days Mon 6/6/22 Fri 10/27/23 40 16%

42 Final Bidding Document Submittal to City Procurement 0 days Fri 10/27/23 Fri 10/27/23 41 0%

43 540 - Regulatory Agency Coordination 818 days Wed 9/9/20 Fri 10/27/23 83%

44 550 - Opinion of Probable Construction Cost 818 days Wed 9/9/20 Fri 10/27/23 83%

45 560 - Design Reviews 818 days Wed 9/9/20 Fri 10/27/23 83%

46 Task 600 - Permits and Property 537 days Mon 8/29/22 Tue 9/17/24 0%

47 610 - Property and Right-of-Way Assistance/Easement Acquisition 365 days Mon 8/29/22 Fri 1/19/24 0%

48 620 - Permits/Submit & Obtain 129 days Wed 4/23/25 Mon 10/20/25 0%

49 USACE - Wetlands, J.D., Nationwide Permit Review 129 days Wed 4/23/25 Mon 10/20/25 0%

50 SCDOT/County/City DOT Encroachment Permit Review 21 days Mon 9/22/25 Mon 10/20/25 0%

51 SCDHEC Permit to Construct 42 days Fri 8/22/25 Mon 10/20/25 0%

52 City of Columbia/Richland County Stormwater 21 days Mon 9/22/25 Mon 10/20/25 0%

53 Task 700 - Bidding and Award 154 days Mon 1/19/26 Thu 8/20/26 0%

54 City Procurement Prepares Project for Bidding 59 days Mon 1/19/26 Thu 4/9/26 0%

55 Bid Advertise 0 days Thu 4/9/26 Thu 4/9/26 54 0%

56 710 - Bidding Assistance 35 days Fri 4/10/26 Thu 5/28/26 55 0%

57 Bid Opening 0 days Thu 5/28/26 Thu 5/28/26 56 0%

58 720 - Award Recommendation/Evalute Bids/Submit to City Council 20 days Fri 5/29/26 Thu 6/25/26 57 0%

59 City Council Agenda & Approval - Encumbered 40 days Fri 6/26/26 Thu 8/20/26 58 0%

60 Notice to Proceed Issued to Contractor 0 days Thu 8/20/26 Thu 8/20/26 59 0%

61 Task 800 - Engineering Services During Construction 280 days Thu 8/20/26 Wed 9/15/27 60 0%

62 Construction Contract 280 days Thu 8/20/26 Wed 9/15/27 0%

63 Substantial Completion 0 days Thu 2/25/27 Thu 2/25/27 0%

64 Task 900 - Full Time Construction Inspection 240 days Thu 10/15/26 Wed 9/15/27 61SS+40 days 0%

65 Task 1000 - Project Closeout 25 days Thu 9/16/27 Wed 10/20/27 64 0%

66 1010 - Record Drawings 25 days Thu 9/16/27 Wed 10/20/27 64 0%

67 1020 -  Punchlist and Final Inspection 20 days Thu 9/16/27 Wed 10/13/27 64 0%

68 1030 - O&M Submittals 20 days Thu 9/16/27 Wed 10/13/27 64 0%

69 1040 - Final Notice of Acceptability/Final Completion 0 days Wed 10/13/27 Wed 10/13/27 67 0%
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ID Task Name Duration Start Finish Predecessors % 

Complete

1 Cured-In-Place Pipe Rehabilitation Project 1900 days Wed 9/9/20 Tue 12/21/27 64%

2 NTP 0 days Wed 9/9/20 Wed 9/9/20 100%

3 Task 100 - Evaluation and Design Phase Administration 753 days Wed 9/9/20 Fri 7/28/23 69%

4 Project Kickoff 0 days Mon 9/21/20 Mon 9/21/20 2SS+7 days 100%

5 110 - General Project Administration 753 days Wed 9/9/20 Fri 7/28/23 2SS 69%

6 140 - Public Outreach 0 days Thu 1/27/22 Thu 1/27/22 39SS+5 days 100%

7 Task 200 - Preliminary Planning, Investigation, Engineering and Alternatives Analysis 80 days Wed 9/9/20 Tue 12/29/20 100%

8 210 - General Data Collection, Field Recon, and Coordination 40 days Wed 9/9/20 Tue 11/3/20 2SS 100%

9 220 - Preliminary Agency Coordination 40 days Wed 9/9/20 Tue 11/3/20 100%

10 230 - Preliminary Utility Coordination 40 days Wed 9/9/20 Tue 11/3/20 100%

11 240 - Design Criteria 80 days Wed 9/9/20 Tue 12/29/20 100%

12 30% Preliminary Design Report - NA (Completed Prior Project) 0 days Wed 9/9/20 Wed 9/9/20 100%

13 Task 300 - Survey and Utility Mapping 808 days Wed 9/9/20 Fri 10/13/23 89%

14 Notification to Access Within Existing Easement 10 days Thu 10/8/20 Wed 10/21/20 100%

15 Provide List of Impacted Properties 38 days Wed 9/9/20 Fri 10/30/20 100%

16 Permission to Access Property 80 days Mon 11/2/20 Fri 2/19/21 15 100%

17 310 - Field Survey 308 days Wed 9/9/20 Fri 11/12/21 100%

18 320 - Property Research and Easement Exhibits/Acceptance by City RE 513 days Wed 9/9/20 Fri 8/26/22 80%

19 Easement Figures Assembled and Submitted 357 days Wed 9/9/20 Thu 1/20/22 100%

20 Easement Figure Review by City Real Estate 500 days Mon 11/15/21 Fri 10/13/23 70%

21 330 - Utility Mapping 198 days Wed 9/9/20 Fri 6/11/21 100%

22 340 - Wetlands Delineation 198 days Wed 9/9/20 Fri 6/11/21 100%

23 Task 400 - Geotechnical and Environmental Investigation 328 days Wed 9/9/20 Fri 12/10/21 100%

24 Notification to Access Within Existing Easement 10 days Thu 10/8/20 Wed 10/21/20 100%

25 Provide List of Impacted Properties 38 days Wed 9/9/20 Fri 10/30/20 100%

26 Permission to Access Property 80 days Mon 11/2/20 Fri 2/19/21 25 100%

27 410 - Field Investigation 210 days Mon 2/22/21 Fri 12/10/21 26 100%

28 Task 500 - Final Design 818 days Wed 9/9/20 Fri 10/27/23 83%

29 510 - Roadway Coordination 463 days Wed 9/9/20 Fri 6/17/22 100%

30 520 - Utility Coordination 463 days Wed 9/9/20 Fri 6/17/22 100%

31 530 - Project Plans and Specifications 818 days Wed 9/9/20 Fri 10/27/23 78%

32 60% Design 238 days Wed 9/9/20 Fri 8/6/21 100%

33 60% QA/QC 5 days Mon 8/9/21 Fri 8/13/21 32 100%

34 60% City Review 24 days Mon 8/16/21 Thu 9/16/21 33 100%

35 60% Workshop 0 days Thu 9/16/21 Thu 9/16/21 34 100%

36 90% Design 56 days Fri 9/17/21 Fri 12/3/21 35 100%

37 90% QA/QC 14 days Mon 12/6/21 Thu 12/23/21 36 100%

38 90% City Review 20 days Fri 12/24/21 Thu 1/20/22 37 100%

39 90% Workshop 0 days Thu 1/20/22 Thu 1/20/22 38 100%

40 100% Design 24 days Fri 1/21/22 Wed 2/23/22 39 100%

41 100% QA/QC 5 days Thu 2/24/22 Wed 3/2/22 40 100%

42 100% City Review 20 days Thu 3/3/22 Wed 3/30/22 41 100%

43 100% Workshop 0 days Wed 3/30/22 Wed 3/30/22 42 100%

44 Final Design 47 days Thu 3/31/22 Fri 6/3/22 43 100%

45 Final Design QA/QC 365 days Mon 6/6/22 Fri 10/27/23 44 16%

46 Final Bidding Document Submittal to Procurement 0 days Fri 10/27/23 Fri 10/27/23 45 0%

47 540 - Regulatory Agency Coordination 818 days Wed 9/9/20 Fri 10/27/23 83%

48 550 - Opinion of Probable Construction Cost 818 days Wed 9/9/20 Fri 10/27/23 83%

49 560 - Design Reviews 818 days Wed 9/9/20 Fri 10/27/23 83%

50 Task 600 - Permits and Property 785 days Mon 8/29/22 Fri 8/29/25 5%

51 610 - Property and Right-of-Way Assistance/Easement Acquisition 785 days Mon 8/29/22 Fri 8/29/25 10%

52 620 - Permits/Submit & Obtain 261 days Mon 10/20/25 Mon 10/19/26 0%

53 USACE - Wetlands, J.D., Nationwide Permit Review 32 days Fri 9/4/26 Mon 10/19/26 0%

54 CSX Railroad Encroachment Agreement Review 261 days Mon 10/20/25 Mon 10/19/26 0%

55 Norfolk Southern Railroad Encroachment Agreement Review 261 days Mon 10/20/25 Mon 10/19/26 0%

56 SCDOT/County/City DOT Encroachment Permit Review 22 days Fri 9/18/26 Mon 10/19/26 0%

57 SCDHEC Permit to Construct 60 days Tue 7/28/26 Mon 10/19/26 0%

58 City of Columbia/Richland County Stormwater 22 days Fri 9/18/26 Mon 10/19/26 0%

59 Task 700 - Bidding and Award 154 days Mon 1/18/27 Thu 8/19/27 0%

60 City Procurement Prepares Project for Bidding 59 days Mon 1/18/27 Thu 4/8/27 0%

61 Bid Advertise 0 days Thu 4/8/27 Thu 4/8/27 60 0%

62 710 - Bidding Assistance 35 days Fri 4/9/27 Thu 5/27/27 61 0%

63 Bid Opening 0 days Thu 5/27/27 Thu 5/27/27 62 0%

64 720 - Award Recommendation/Evaluate Bids/Submit to City Council 20 days Fri 5/28/27 Thu 6/24/27 63 0%

65 City Council Agenda & Approval - Encumbered 40 days Fri 6/25/27 Thu 8/19/27 64 0%

66 Notice to Proceed Issued to Contractor 0 days Thu 8/19/27 Thu 8/19/27 65 0%

67 Task 800 - Engineering Services During Construction 430 days Fri 8/20/27 Thu 4/12/29 66 0%

68 Construction Contract 430 days Fri 8/20/27 Thu 4/12/29 66 0%

69 Substantial Completion 0 days Tue 11/23/27 Tue 11/23/27 0%

70 Task 900 - Full Time Construction Inspection 390 days Fri 10/15/27 Thu 4/12/29 67SS+40 days 0%

71 Task 1000 - Project Closeout 25 days Thu 4/12/29 Thu 5/17/29 70 0%

72 1010 - Record Drawings 25 days Fri 4/13/29 Thu 5/17/29 70 0%

73 1020 -  Punchlist and Final Inspection 20 days Fri 4/13/29 Thu 5/10/29 70 0%

74 1030 - O&M Submittals 20 days Fri 4/13/29 Thu 5/10/29 70 0%

75 1040 - Final Notice of Acceptability/Final Completion 0 days Thu 4/12/29 Thu 4/12/29 0%
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ID Task Name Duration Start Finish Predecessors % 

Complete

1 Pipe Bursting Rehabilitation Project 2181 days Tue 5/25/21 Tue 10/2/29 60%

2 NTP 0 days Tue 5/25/21 Tue 5/25/21 0%

3 Task 100 - Evaluation and Design Phase Administration 569 days Tue 5/25/21 Fri 7/28/23 70%

4 Project Kickoff 0 days Tue 5/25/21 Tue 5/25/21 100%

5 110 - General Project Administration 569 days Tue 5/25/21 Fri 7/28/23 2SS 70%

6 140 - Public Outreach 13 days Mon 5/30/22 Mon 7/4/22 39SS+5 days 85%

7 Task 200 - Preliminary Planning, Investigation, Engineering and 

Alternatives Analysis

80 days Tue 5/25/21 Mon 9/13/21 100%

8 210 - General Data Collection, Field Recon, and Coordination 40 days Tue 5/25/21 Mon 7/19/21 2SS 100%

9 220 - Preliminary Agency Coordination 40 days Tue 5/25/21 Mon 7/19/21 100%

10 230 - Preliminary Utility Coordination 40 days Tue 5/25/21 Mon 7/19/21 100%

11 240 - Design Criteria 80 days Tue 5/25/21 Mon 9/13/21 100%

12 30% Preliminary Design Report - NA (Completed Prior Project) 0 days Tue 5/25/21 Tue 5/25/21 100%

13 Task 300 - Survey and Utility Mapping 679 days Tue 5/25/21 Fri 12/29/23 83%

14 Notification to Access Within Existing Easement 10 days Tue 5/25/21 Mon 6/7/21 100%

15 Provide List of Impacted Properties 10 days Tue 5/25/21 Mon 6/7/21 100%

16 Permission to Access Property 80 days Tue 6/8/21 Mon 9/27/21 15 100%

17 310 - Field Survey 359 days Tue 5/25/21 Fri 10/7/22 100%

18 320 - Property Research and Easement Exhibits/Acceptance by City RE 384 days Tue 5/25/21 Fri 11/11/22 72%

19 Easement Figures Assembled and Submitted 408 days Tue 5/25/21 Thu 12/15/22 100%

20 Easement Figure Review by City Real Estate 271 days Fri 12/16/22 Fri 12/29/23 19 30%

21 330 - Utility Mapping 105 days Tue 5/25/21 Mon 10/18/21 100%

22 340 - Wetlands Delineation 105 days Tue 5/25/21 Mon 10/18/21 100%

23 Task 400 - Geotechnical and Environmental Investigation 144 days Tue 5/25/21 Fri 12/10/21 100%

24 Notification to Access Within Existing Easement 10 days Tue 5/25/21 Mon 6/7/21 100%

25 Provide List of Impacted Properties 10 days Tue 5/25/21 Mon 6/7/21 100%

26 Permission to Access Property 80 days Tue 6/8/21 Mon 9/27/21 25 100%

27 410 - Field Investigation 54 days Tue 9/28/21 Fri 12/10/21 26 100%

28 Task 500 - Final Design 709 days Tue 5/25/21 Fri 2/9/24 72%

29 510 - Roadway Coordination 419 days Tue 5/25/21 Fri 12/30/22 100%

30 520 - Utility Coordination 419 days Tue 5/25/21 Fri 12/30/22 100%

31 530 - Project Plans and Specifications 709 days Tue 5/25/21 Fri 2/9/24 64%

32 60% Design 140 days Tue 5/25/21 Mon 12/6/21 100%

33 60% QA/QC 10 days Tue 12/7/21 Mon 12/20/21 32 100%

34 60% City Review 20 days Tue 12/21/21 Mon 1/17/22 33 100%

35 60% Workshop 0 days Mon 1/17/22 Mon 1/17/22 34 100%

36 90% Design 60 days Tue 1/18/22 Mon 4/11/22 35 100%

37 90% QA/QC 10 days Tue 4/12/22 Mon 4/25/22 36 100%

38 90% City Review 32 days Tue 4/26/22 Wed 6/8/22 37 100%

39 90% Workshop 0 days Wed 6/8/22 Wed 6/8/22 38 100%

40 100% Design 15 days Thu 6/9/22 Wed 6/29/22 39 100%

41 100% QA/QC 365 days Thu 6/30/22 Wed 11/22/23 40 0%

42 100% City Review 20 days Thu 11/23/23 Wed 12/20/23 41 0%

43 100% Workshop 0 days Wed 12/20/23 Wed 12/20/23 42 0%

44 Final Design 10 days Thu 12/21/23 Wed 1/3/24 43 0%

45 Final Design QA/QC 27 days Thu 1/4/24 Fri 2/9/24 44 0%

46 Final Bidding Document Submittal to Procurement 0 days Fri 2/9/24 Fri 2/9/24 45 0%

47 540 - Regulatory Agency Coordination 709 days Tue 5/25/21 Fri 2/9/24 72%

48 550 - Opinion of Probable Construction Cost 709 days Tue 5/25/21 Fri 2/9/24 72%

49 560 - Design Reviews 709 days Tue 5/25/21 Fri 2/9/24 72%

50 Task 600 - Permits and Property 1098 days Mon 7/31/23 Wed 10/13/27 1%

51 610 - Property and Right-of-Way Assistance/Easement Acquisition 300 days Mon 7/31/23 Fri 9/20/24 0%

52 620 - Permits/Submit & Obtain 261 days Tue 10/20/26 Tue 10/19/27 1%

53 USACE - Wetlands, J.D., Nationwide Permit Review 128 days Fri 4/23/27 Tue 10/19/27 0%

54 CSX Railroad Encroachment Agreement Review 261 days Tue 10/20/26 Tue 10/19/27 0%

55 Nofolk Southern Railroad Encroachment Agreement Review 261 days Tue 10/20/26 Tue 10/19/27 3%

56 SCDOT/County/City DOT Encroachment Permit Review 22 days Mon 9/20/27 Tue 10/19/27 0%

57 SCDHEC Permit to Construct 42 days Mon 8/23/27 Tue 10/19/27 0%

58 City of Columbia/Richland County Stormwater 22 days Mon 9/20/27 Tue 10/19/27 0%

59 Task 700 - Bidding and Award 166 days Wed 1/19/28 Wed 9/6/28 0%

60 City Procurement Prepares Project for Bidding 59 days Wed 1/19/28 Mon 4/10/28 0%

61 Bid Advertise 0 days Mon 4/10/28 Mon 4/10/28 60 0%

62 710 - Bidding Assistance 35 days Tue 4/11/28 Mon 5/29/28 61 0%

63 Bid Opening 0 days Thu 6/15/28 Thu 6/15/28 62 0%

64 720 - Award Recommendation/Evaluate Bids/Submit to City Council 20 days Thu 6/15/28 Wed 7/12/28 63 0%

65 City Council Agenda & Approval - Encumbered 40 days Thu 7/13/28 Wed 9/6/28 64 0%

66 Notice to Proceed Issued to Contractor 0 days Wed 9/6/28 Wed 9/6/28 65 0%

67 Task 800 - Engineering Services During Construction 260 days Wed 9/6/28 Tue 9/4/29 66 0%

68 Construction Contract 260 days Wed 9/6/28 Tue 9/4/29 66 0%

69 Substantial Completion 0 days Tue 9/4/29 Tue 9/4/29 0%

70 Task 900 - Full Time Construction Inspection 220 days Wed 11/1/28 Tue 9/4/29 67SS+40 days 0%

71 Task 1000 - Project Closeout 20 days Wed 9/5/29 Tue 10/2/29 70 0%

72 1010 - Record Drawings 25 days Wed 9/5/29 Tue 10/9/29 70 0%

73 1020 -  Punchlist and Final Inspection 20 days Wed 9/5/29 Tue 10/2/29 70 0%

74 1030 - O&M Submittals 20 days Wed 9/5/29 Tue 10/2/29 70 0%

75 1040 - Final Notice of Acceptability/Final Completion 0 days Tue 10/2/29 Tue 10/2/29 0%
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Text Box
SS7539 - Major Sewer Pipe Rehabilitation Project - Contract Amendment #3



 

 
 

Updated: 1/16/2025 5:24 PM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Procurement and Contracts 
 

FROM: Shannon Lizewski, Director 
 
SUBJECT: Council is asked to approve new Contracts for 

Project SS7604; Continuing Sewer Assessment 
Program (CSAP) Preventative Maintenance 
Assistance, as requested by Columbia Water on 

June 11, 2024. Award to the following contractors 
in a total amount not to exceed $987,400.00. The 

initial term of the contracts will take effect upon 
issuance of the Notice to Proceed with an end date 
five (5) months from commencement and the 

option to renew for four (4) additional one-year 
periods. 

 

REQUISITION NO.: R231980, R231981 

 
BUSINESS PROGRAM: Columbia Disadvantaged Business Enterprise 

Program 
 

CLEAN WATER 2020?: Yes 

PURPOSE: 

This is a Columbia Disadvantaged Business Enterprise (CDBE) program 

project with a 7% CDBE goal. The CDBE Goal is currently being met at 
7.53%. 
 

Contractor 1 
Gavel & Dorn Engineering, PLLC is the prime contractor and will provide project 

management services at 11.00% ($54,091.40) of the total contract amount. 
 
The following subcontractors/suppliers will provide the following services/supplies: 

 
KRCS, LLC dba Keefer Engineering, LLC, a Minority Business Enterprise (W) and 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

Funding Source: Utilities Wastewater Maintenance - 

Special Contracts-Water/Sewer, Stormwater (5516205-

638200) $987,400.00.  The original budget amount is 

$987,400.00. 
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Action Item (ID # 9851)  Meeting of January 21, 2025 

Updated: 1/16/2025 5:24 PM  Page 2 

Columbia Disadvantaged Business Enterprise located in Lexington, SC, will provide 
CCTV review, smoke testing, SL-RAT inspections, MACP Level 2 inspections and dye 

testing at 8.00% ($39,339.20) of the total contract amount. 
 
Woolpert, Inc., located in Columbia, SC, will provide CCTV (mains inspections) 

services at 35.00% of ($172,109.00) of the total contract amount. 
 
United Sewer Solutions, located in Hoboken, Georgia, will provide CCTV (lateral 

inspections) services at 46.00% of ($226,200.40) of the total contract amount. 
 

Contractor 2 
McKim & Creed is the prime contractor and will provide smoke testing, SL-RAT 
inspections, MACP Level 2 inspections, lateral inspections and dye testing at 

92.94% ($460,660.00) of the total contract amount. 
 
The following subcontractor/supplier will provide the following services/supplies: 

 
SAC Underground, a Minority Business Enterprise (W) and Columbia Disadvantaged 

Business Enterprise located in Lexington, SC, will provide cleaning and CCTV 
inspections at 7.06% ($35,000.00) of the total contract amount. 
 

There were three (3) submittals for RFP002-24-25-RMH Continuing Sewer 
Assessment Program (CSAP) Preventative Maintenance Assistance. 
  

ATTACHMENTS: 

 #a:

 Memo.MT9851.SS7604ContinuingSewerAssessmentProgram(CSAP)Pre
ventiveMaint (PDF) 

 #b: Final Contract Gavel Dorn RFP002 (PDF) 

 #c: Final Contract McKim Creed RFP002 (PDF) 

 #d: CSAP.SS7604.LocationMap (PDF) 

8
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Office of Business Opportunities 
1401 Main Street Columbia, SC 29201 • Phone: 803-545-3950 

_ 

To: 

From: 

Date: 

Subject: 

Honorable Daniel J. Rickenmann, Mayor & Members of City Council 
Ms. Teresa Wilson, City Manager 

Ayesha Driggers, Director 
Office of Business Opportunities 

January 13, 2025

New Contract- Continuing Sewer Assessment Program (CSAP) 
Preventative Maintenance Assistance Project (SS7604) CDBE 

This is a Columbia Disadvantaged Business Enterprise (CDBE) program project with a 7% 
CDBE goal. The CDBE goal is currently exceeded at 7.53%. There are two (2) separate 
contracts for this project. To ensure the City achieves the quality and schedule necessary for this 
work, it was determined awarding two (2) Contractors would be necessary, also enabling 
increased flexibility throughout the contract should the need arise.

Gavel & Dorn Engineering, PLLC is the prime contractor and will provide project management 
services at 11.00% ($54,091.40) of the total contract amount. 

The following subcontractors/suppliers will provide the following services/supplies: 

KRCS, LLC dba Keefer Engineering, LLC, a Minority Business Enterprise (W) and Columbia 
Disadvantaged Business Enterprise located in Lexington, SC, will provide CCTV review, smoke 
testing, SL-RAT inspections, MACP Level 2 inspections and dye testing at 8.00% ($39,339.20) of 
the total contract amount.

Woolpert, Inc.,  located in Columbia, SC, will provide CCTV (mains inspections) services at 
35.00% of ($172,109.00) of the total contract amount.

United Sewer Solutions, located in Hoboken, Georgia, will provide CCTV (lateral inspections) 
services at 46.00% of ($226,200.40) of the total contract amount.

McKim & Creed  is the prime contractor and will provide smoke testing, SL-RAT inspections, 
MACP Level 2  inspections, lateral inspections and dye testing at 92.94% ($460,660.00) of the 
total contract amount.

The following subcontractor/supplier will provide the following services/supplies: 

SAC Underground, a Minority Business Enterprise (W) and Columbia Disadvantaged Business 
Enterprise located in Lexington, SC, will provide cleaning and CCTV inspections at 7.06% 
($35,000.00) of the total contract amount.

If you have any questions or concerns please do not hesitate to contact our office. 

www.columbiasc.gov 
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 Gavel & Dorn Engineering, PLLC is currently exceeding the CDBE goal at 8.00% and McKim & Creed is 
 currently exceeding the CDBE goal at 7.06%. The combined CDBE goal is currently at 7.53%.

 If you have any questions or concerns please do not hesitate to contact our office.
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Gavel & Dorn Engineering, PLLC 
Continuing Sewer Assessment Program (CSAP) Preventive Maintenance Assistance 
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CONTRACT FOR PROFESSIONAL SERVICES 
 
This Contract awarded under procurement method RFP002-24-25-RMH Continuing Sewer Assessment 
Program (CSAP) Preventive Maintenance Assistance. 
  
1. PURPOSE  This Contract is entered into as of the date of the last signature affixed hereto, by and 

Gavel & Dorn 
Engineering, PLLC Contractor provide Continuing Sewer Assessment 
Program (CSAP) maintenance assistance for the City of Columbia, SC. 
 
For and in consideration of the mutual covenants and promises contained herein, the parties agree as 
follows:  
     

2. SCOPE OF SERVICES  Upon written notification by the City to proceed, the Contractor shall provide the 
scope of work more fully described in Exhibit A, attached hereto. The Contractor shall perform any and 
all incidental services not specifically set forth in Exhibit A, which are necessary to fully complete the 
scope of services described in Exhibit A.   
 

3. SUPPLEMENTAL OR ADDITIONAL SERVICES  The City may require supplemental or additional services 
of the Contractor or recommended by the Contractor and approved by the City in writing.  
 
The Contractor must obtain written approval from the City for any supplemental or additional services 
prior to the work being performed.  If the Contractor fails to obtain prior written approval to perform the 
work, the City is under no obligation to compensate the Contractor for services performed. 
 

4. TERM OF CONTRACT  The term of the Contract is the date of the execution of a Notice to Proceed and a 
valid Purchase Order from the City of Columbia for an initial term of five (5) months, with the option to 
renew or continue with work for four (4) additional one (1) year periods at the mutual pleasure of both 
parties. 
 
The decision whether to extend the Contract, upon written request, shall be the sole and exclusive 
discretion of the City and neither party shall be under any obligation to agree to an extension of the initial 
term or any additional term.  The decision to extend the initial term and any subsequent extension periods 
may be determined no later than 90 days prior to the end date of each period.  
  

5. SCHEDULE FOR COMPLETION OF SERVICES  The Contractor shall complete any and all services 
performed under this Contract within the timeframes as outlined in Exhibit B, attached hereto. 
 

6. COMPENSATION  (See Exhibit C) 
 

A. The total compensation to be paid by the City to the Contractor under this Contract shall not 
exceed Four Hundred Ninety-One Thousand, Seven Hundred Forty Dollars and Zero/100 
($491,740.00).   
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B. The Contractor shall submit invoices no more frequently than monthly for services rendered 
during each phase of the Project. Each invoice submitted must describe the services for which 
payment is requested, show payment calculations and specify the person(s) rendering such 
service(s). Contractor must invoice monthly regardless of work being completed during that 
period. If no work is completed, a zero balance invoice should be submitted.  Each invoice must 
also clearly identify any portion of the fee invoiced for subcontracted services, including 
any such services that are specified in the Summary of Proposed SubContractors shown 
on Exhibit D hereto.  Each invoice shall bear the signature of the Contractor, whose signature 
shall certify that the information contained in the invoice is true and accurate and that the 
invoice amount is currently due and owing. The City will not pay interest or penalty on any past 
due amount. 

 
C. Invoicing Procedure  

Failure of the Contractor to follow these invoice requirements will result in the delay of payment 
of the invoice. 
 

D. Prompt Payment to SubContractors and Material Suppliers (Use Prompt Payment Affidavit) 
 

1. The Contractor is required to pay all SubContractors and material suppliers for all work 
that the SubContractor has satisfactorily completed, no later than twenty (20) calendar 
days after the Contractor has received payment from the City. 
 

2. In addition, all retainage amounts received from the City by the Contractor must be paid 
by the Contractor to the SubContractor no later than fourteen (14) calendar days after 
the SubContractor has, in the opinion of the City, or designee, satisfactorily completed 
its portion of the Work.  
 

3. A delay in or postponement of payment to the SubContractor or material supplier 
requires good cause and prior written approval of the City or designee. 
 

4. The Contractor is required to include, in each Subcontract, a clause requiring the use of 
appropriate arbitration mechanisms or other method to resolve all payment disputes. 

 
5. The City will not pay the Contractor for subsequent work performed unless and until the 

Contractor ensures that the SubContractors have been promptly paid for the work they 
have performed under all previous payment requests, as evidenced by the filing of City 
lien waivers, canceled checks (if requested), and the Contractors sworn statement that 
it has complied with the prompt payment requirements. The Contractor must submit a 
Prompt Payment Affidavit, SubContractor list that identifies each SubContractor (both 
Disadvantaged Business Enterprises (DBEs) and non-DBEs) including Subcontract values 
and the date and amount of the last payment to such SubContractor(s). That 
documentation must be provided with every payment request submitted to the City, 
except for the first payment request.  

 
6. Failure to comply with these prompt payment requirements is a breach of this Contract. 

The City reserves the right to pursue any and all remedies permitted under law for 
breach of contract, including, but not limited to, Contractor debarment. 
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E.  
 

 
objectives may be obtained by 

contacting the following office: City of Columbia Office of Business Opportunities, 1401 Main 
Street, 4th Floor, Columbia, SC  29201, (803) 545-3950. 
 

and WBE firms 
(whether as a prime Contractor or SubContractor) is dependent upon the business community 
partnering with the City in this important endeavor. 
 
The Contractor must comply with the affirmative action terms and conditions as outlined herein. 
The Contractor, shall in the performance of the Contract, make constructive efforts to assist the 
City in complying with best practices in contracting as it relates to meeting affirmative action 
objectives. 
 

F. Subcontracting Goals 
Under this Contract, the subcontracting goals are as follows: 
 

   
   
   
   

 
Contractor

 
 
7. MENTOR-PROTÉGÉ PROGRAM 

 
 

Contractor Contractor

Contractor
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8. INDEMNIFICATION & INSURANCE 

 
A. The Contractor shall procure and shall maintain during the life of this Contract, whether such 

operation be by itself or by a SubContractor or anyone directly or indirectly employed by either 
of them, such insurance as required by statute, ordinance, or this Contract, to adequately 
protect the City from any claims or damages including bodily injury or death, which may arise 
during performance and operations under this Contract. 
 

 
 

Contractor

Contractor

Contractors Contractor

 
 

Contractor

 
 

 
 

 
 

B. The Contractor shall furnish the City with a certificate showing satisfactory proof of carriage of 
the insurance required hereunder and such insurance shall be approved by the City prior to the 
Contractor and any SubContractor of the Contractor commencing any services under this 
Contract and this insurance shall remain in effect throughout the term of this Contract, and any 
extensions of service. Insurance shall remain in effect for the duration of the project and for a 
period of one (1) year after completion.  The City of Columbia shall be the Certificate Holder and 
shall be named as an Additional Insured. 

 
C. The Contractor shall indemnify, defend, hold harmless and reimburse the City, its agents, and 

employees from and against any and all losses, liabilities, expenses, and all claims for damages 
of any nature whatsoever relating to or arising out of any action or failure to act by Contractor, 
its SubContractors, officers, agents and employees of any of the obligations under the Contract.  
Losses, liabilities, expenses and claims for damages shall include, but will not be limited to, civil 

8.b

Packet Pg. 113



Gavel & Dorn Engineering, PLLC 
Continuing Sewer Assessment Program (CSAP) Preventive Maintenance Assistance 

 

5 | P a g e  
 

and criminal fines and penalties, loss of use or services, bodily injury, death, personal injury, or 
injury to real or personal property, defense costs, legal fees and costs, and 
an appeal. 

 
The Contractor will also agree to promptly notify the City of any civil or criminal actions filed 
against the Contractor or of any notice of violation from any federal or state agency, or of any 
claim as soon as practical as relates to the services provided under this Contract.  The City, upon 
receipt of such notice, shall have the right at its election to defend any and all actions or suits 
or to join in defense. 

 
9. PERMITS & LICENSES 

  
A. The Contractor shall be responsible for obtaining any approvals, permits and/or licenses as may 

be required of the Contractor in performing the services required under this Contract. The 
Contractor shall be responsible for any costs relating to same. 

 
B. The Contractor shall be responsible for identifying the necessity for and providing any 

applications and supporting documentation to the City for any approvals and/or permits 
required of the City in order for the Contractor to perform the services required under this 
Contract. Such approvals and/or permits may include, but not be limited to, South Carolina 
Department of Health and Environmental Control (SCDHEC) Construction Permits, SCDHEC 
Stormwater Management for Construction Sites Permits, SCDHEC Water Resources Permits, 
Corps of Contractor s Permits, City/County/ South Carolina Department of Health and 
Environmental Control (SCDOT) Encroachment Permits, encroachment permits for other utility 
rights-of-way and railroad right-of-way encroachment permits/Contracts. The City shall obtain 
the approvals and/or permits identified by the Contractor and pay any costs relating to same.   

 
C. The Contractor shall answer questions and consult with the City and/or appropriate authorities 

 
 
D. The Contractor shall procure a City of Columbia business license while performing services under 

this Contract. 
 

10. DUTIES UPON TERMINATION  At termination of this Contract, the Contractor shall immediately provide 
the City with all records and data in any format the Contractor is capable of producing and at no cost to 
the City, which were generated, created or received by the Contractor in performance of the services 
required by this Contract or as the City may deem necessary to perform the required services by the City 
or the Contractors successor. All records shall be free from any proprietary claims or interest. The 
Contractor agrees to fully cooperate with the City and any successor to ensure an effective transition to 
continuously provide the required services. 
 

11. INTEREST OF CONTRACTOR   The Contractor covenants that Contractor presently has no interest and 
shall not acquire any interest, direct or indirect, which would conflict in any manner or degree with the 
performance of services required to be performed under this Contract or which is adverse to the interests 
of the City. The Contractor further covenants that in the performance of this Contract no person having 
such interest shall be employed. 
 
The Contractor is expected to make Contractors services available to other entities but agrees to refrain 
from representing other entities in matters where the position of the City conflicts with that of the other 
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entity.   The City may at its discretion, waive this provision.   The Contractor has provided a list of all of 
its clients with whom there may be potential conflicts with the City. This list shall be supplemented 
throughout the duration of this Contract. 
 

12. TERMINATION OF CONTRACT  The City may terminate this Contract at any time upon any of the 
following grounds: 
 

A. DUE TO UNAVAILABILITY OF FUNDS: Payment and performance obligations for succeeding fiscal 
periods shall be subject to the availability and appropriation of funds therefor. When funds are 
not appropriated or otherwise made available to support continuation of performance in a 
subsequent fiscal period, the contract shall be canceled. In the event of a cancellation pursuant 
to this paragraph, contractor will be reimbursed the resulting unamortized, reasonably incurred, 
nonrecurring costs. Contractor will not be reimbursed any costs amortized beyond the initial 
contract term; 

 
B. The Contractor fails to perform any of the services required in this Contract and does not correct 

such deficiency within fifteen (15) days after being notified by the City of such deficiency; 
 
C. Force Majeure; 

 
D. The City, at its sole option and discretion, has the right to terminate this Contract for any reason 

whatsoever. A termination for default under this Contract, if wrongfully made, shall be treated 
as a termination for convenience under this clause; 
 

E. Upon expiration of the term of this Contract; and 
 
F. By mutual Contract. 

Notice of termination shall be sent by registered mail, return receipt requested. In the event of 
termination, the Contractor shall only be entitled to the actual direct costs of all labor and 
material expended on the services required under this Contract prior to the effective date of the 
termination or the Engineer shall be entitled to be paid a pro-rata percentage of the total 
Contract price which is equal to its percent of completion, whichever of the two methods 
provides the lowest sum to be paid to the Contractor. In no event shall the Contractor be entitled 
to anticipatory profit or damages for any termination under this Contract. In no event shall the 
Contractor be entitled to assert a claim in quantum meruit or any other measure of damages 
other than that stated herein. 
 

13. OWNERSHIP OF PROJECT - A
Contractor Contractor

Contractor 
 

 
14. OWNERSHIP OF PROJECT DOCUMENTS - All data, documents or other information of any description 

generated by or used by the Contractor or any SubContractor retained by the Contractor and related to 
the services required by this Contract shall be the property of the City and shall not be used by the 
Contractor for any purpose whatsoever except to perform the services required by this Contract. 
 

15. NOTICE - All notices and communications in connection with this Contract will be addressed to the 
following: 
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City of Columbia Gavel & Dorn Engineering, PLLC 
Name: Office of Procurement and Contracts Name: James McCulley  
Title: Purchasing Agent Title: Client Manager  
Address: 1800 Main Street Address: 6730 Freedom Drive 
Second Floor Charlotte, NC 28214 
Columbia, SC 29201 Phone: (704) 919-1900 
Phone: (803) 545-3470 Email: tmcculley@gaveldorn.com 
Email: procurement@columbiasc.gov 
 
16. CONSENT DECREE  

 
A. Contractor

Contractor
Contractor

 
 
B. In addition to the requirements above, the Contractor shall comply with the document retention 

requirements of Paragraph 68 of the Consent Decree which includes, but is not limited to, the 
obligation to preserve all non-identical copies of all documents, records, or other information 
(including documents, records, or other information in electronic form) in the Contractors 
possession or control that relate in any manner to the Contractors performance under this 
Contract Contractors performance of all services required 
under this Contract, the Contractor shall provide the City with all Preserved Documents.  In 
addition to the requirements above, the Contractor shall provide the City with all Preserved 
Documents upon termination of this Contract. 

 
C. Upon the occurrence of a force majeure event as defined in Paragraph 55 of the Consent Decree, 

the Contractor 
by phone, or by electronic mail within twenty-four (24) hours of when the Contractor first knew 
or should have known that the event might cause a delay.  Within three (3) days thereafter, the 
Contractor shall provide written notice in accordance with Section XII above to include the 
following information:  an explanation and description of the reasons for the delay; the 
anticipated duration of the delay; all actions taken or to be taken in an effort to prevent or 
minimize the delay; a schedule for implementation of any measures to be taken in an effort to 
prevent or mitigate the delay or the effect of the delay; and the Contractors rationale for 
attributing such delay to a force majeure event.  The Contractor shall include with any notice all 
available documentation supporting the claim that the delay was attributable to a force majeure 
event. 

 
D. The Contractor shall reimburse the City the amount of any stipulated penalties imposed on the 

City pursuant to Paragraph 47 of the Consent Decree if the Contractor neglects, fails, or refuses 
to meet the deadlines set forth in Exhibit B attached hereto.  The Contractor agrees that any 

the Consent Decree except in the event of force majeure notice by the Contractor that results in 
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the extension of said deadline by the U.S. Environmental Protection Agency under the Consent 
Decree.  The City reserves all other remedies available for the Contractors failure to perform 
pursuant to the Contract. 

 
E. The Contractor shall perform the services pursuant to this Contract using sound Contractoring 

practices as set forth in Paragraph 9 of the Consent Decree. 
 

17. MISCELLANEOUS 
 
A. Nothing in this Contract shall be construed to give any rights or benefits to anyone other than 

the City and the Contractor. 
 
B. The Contractor shall be responsible for performance of all services required by this Contract. The 

Contractor  
 

C. The Contractor will not assign or sublet its obligations to perform the services required by this 
Contract without the written consent of the City. The Contractor shall be as fully responsible to 
the City for the acts and omission of its SubContractors, as it is for the acts and omissions of 
persons directly employed by the Contractor. 

Contractor
 

 
D. In the event there are any disagreements between the City and the Contractor with regard to 

any of the requirements, specifications or interpretation of this Contract, the Contractor agrees 
to defer to the reasonable interpretations of the City as, from time to time, may be made by the 
City. Ambiguities in the terms of this Contract, if any, shall not be construed against the City. 

 
E. This Contract shall be construed in accordance with the laws and City of Columbia Code of 

Ordinances and those of the State of South Carolina. The Contractor agrees to subject itself to 
the jurisdiction and venue of the courts of Richland or Lexington County, State of South Carolina 
as to all matters and disputes arising or to arise under this Contract and the performance thereof. 

Contractor agrees to pay such fees as awarded by the 
 sought by, nor will be paid to, the Contractor. 

 
F. This Contract represents the entire Contract between the City and the Contractor and supersedes 

all prior communications, negotiations, representations or Contracts, either written or oral. The 
parties may amend this Contract at any time provided that such Amendments are executed in 
writing, signed by a duly authorized representative of both organizations, and approved, where 
applicable, by the City's governing body. 
The City may, in its discretion, amend this Contract to conform with federal, state, or local 
governmental guidelines, policies and available funding amounts, or for other reasons.  If such 
Amendments result in a change in the funding, the scope of services, or schedule of, the activities 
to be undertaken as part of the Contract, such modifications will be incorporated only by written 
amendment signed by both the City and the Contractor. 
 

G. The failure of either the Contractor or the City to insist upon the strict performance of any 
provision of this Contract shall not be deemed to be a waiver of the right to insist upon strict 
performance of such provision or of any other provision of this Contract at any time. Partial 
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payment by the City shall not be construed as a waiver. Waiver of any breach of this Contract 
shall not constitute waiver of a subsequent breach. 

 
H. In the event any provision of this Contract is determined to be void or unenforceable, all other 

provisions shall remain in full force and effect. 
 
I. This Contract is subject to City Council approval. 
 
J. The Contractor acknowledges, for itself and its SubContractors, that it is subject to the provisions 

of the 1991 Ethics Reform Act (8-13-100, et seq, South Carolina Code of Laws, 1976, as amended). 

to a public official, public member, or public employee with intent to: 
 

1. 
official responsibilities; 

 
2. influence a public official, public member, or public employee to commit, aid in 

committing, collude in, or allow fraud on a governmental entity; or, 
 

3. induce a public official, public member, or public employee to perform or fail to perform 

responsibilities. 
 

entertainment, food, meals, beverages, money, gifts, honorariums, discounts and 
interest-free loans. 

 
K. In carrying out the service, the Contractor shall not discriminate against any employee or 

identity or expression, sexual orientation, race, religion, creed, color, disability, national origin, 
veteran or military status, political affiliation, or any other characteristic protected by federal, 

  The Contractor shall take affirmative steps to 
ensure equal employment opportunities for all applicants for employment, without regard to their 
protected characteristics.  For the purpose of this Non-Discrimination in Contracting Policy, the 

or related medical conditions pursuant to the South Carolina Pregnancy Accommodations Act, 
2018 S.C. Act No. 244.  This Non-Discrimination in Contracting Policy extends to all aspects of the 
Contractor Contractor
(including selection, hiring, assignment, re-assignment, training, promotion, transfer, 
compensation, layoff, leave of absence, return from layoff or leave of absence, discipline, and 
termination); selection of volunteers and vendors, and provision of services.  The Contractor shall 
post in conspicuous places, available to employees and applicants for employment, notices to be 
provided by the government setting forth the provisions of this Non-Discrimination in Contracting 
Policy.  The Contractor shall incorporate the provisions of this Non-Discrimination in Contracting 
Policy in all subcontracts for service work.  
 

L. This Contract shall be binding upon the respondent and upon its successors and assignees. This 
Contract shall be binding upon the City in accordance with its terms and provisions. 
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M. All of the reports, information, data, records or documents of any kind, prepared or assembled 
by the Contractor under this Contract are matters of public record, but that the Contractor agrees 
that they shall only be made available to any individual or organization by the City and the 
Contractor shall not make them available to any individual or organization without the prior 
written approval of the City. 

 
N. Every exhibit, schedule and appendix attached to this Contract and referred to herein is hereby 

incorporated into this Contract by reference unless this Contract expressly provides otherwise. 
This Contract, exhibits and other documents include, but are not limited to the Conflict of Interest 
Statement, Non-collusion Affidavit, Business Information Record for SubContractors 
/Subcontractors, Local Business Enterprise, and Mentor Protégé Implementation forms are 
incorporated by reference in this Contract and set forth the entire understanding between the 
parties hereto regarding the subject matter hereof.  

 
 

REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK  SIGNATURE PAGE FOLLOWS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

8.b

Packet Pg. 119



Gavel & Dorn Engineering, PLLC
Continuing Sewer Assessment Program (CSAP) Preventive Maintenance Assistance 

 

11 | P a g e  
 

 
 
 
Witness the parties� respective hands and seals on the date first written below. 
 

 
 

CITY OF COLUMBIA, SOUTH CAROLINA 
 
 

 
________________________       ________________________________                      
 Witness                   Teresa Wilson, City Manager  Date: 
 
                                        
 
 
 
 

GAVEL & DORN ENGINEERING, PLLC 
 
 

 
________________________      _______________________________                    
Print: Name/Title  Signature     Date:   
   
        
 
(Corporate Seal) 
 
Attest 
 
 
 
 
_______________________________                          
Signature         Date: 
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List of Exhibits 
 

Exhibit A  Scope of work 
 

Exhibit B  Schedule for Completion of Services 
 

Exhibit C  Compensation 
 

Exhibit D  Business Information Statement for SubContractors/Subcontractors 
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EXHIBIT A  SCOPE OF WORK 
 
The Contractor shall perform the Project Scope of Work as described in RFP002-24-25-RMH Exhibit CSAP 
Project Specifications SS7604 Continuing Sewer Assessment Program (CSAP) Preventive Maintenance 
Assistance - Annual Maintenance Contract and Exhibit - Project Manual SS7604 Continuing Sewer Assessment 
Program (CSAP) Preventive Maintenance Assistance  Annual Maintenance Contract FY 2024-2025, which 
includes, Gravity Sewer System pipe, manhole, and service lateral inspection, condition documentation, and 
cleaning for the Owner. The majority of the Gravity Sewer System pipelines are located within Owner owned 
property or easements owned, leased, or operated by the Owner. [CSAP PM 2.1] 
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EXHIBIT B  SCHEDULE FOR COMPLETION OF SERVICES 
 
The Contractor shall perform the Project Scope of Work as described in a phased approach.  Each Phase shall 
represent the work to be completed during an annual period.  The City, at its discretion, may increase, 
decrease or adjust the work to be completed within each year. 
 
The City will provide the Contractor with the specific Sub Basin requirements to be completed within each 
period of performance. 
 

Year One: Phase I  the following sub-basins listed for Phase 1/Contract Year 1 
 

Sub Basin Linear Footage 
No. of 

Manholes Recommended Work 

Major Gravity 
Assets 

26,600 110 
(PACP and MACP, CCTV) 

Major Gravity 
Assets 

12,500 0 Inspect Major Pipes (PACP, MSI) 

Major Gravity 
Assets 

7,820 0 Clean Major Gravity Assets. 

Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 

SR11 28,600 40 Inspect Minor Gravity Assets (PACP and MACP). 

SR12 59,900 60 Inspect Minor Gravity Assets (PACP and MACP). 

SR12 11,980 0 Clean Minor Gravity Assets. 

SR12 15,200 0 Inspect Service Laterals (LACP, estimated footage, estimated 
760 laterals). 

SR12 3,040 0 Clean Service Laterals (estimated footage). 

 
Year Two: Phase 2 - the following sub-basins listed for Phase 1/Contract Year 2 

 
Sub Basin Linear Footage No. of 

Manholes 
Recommended Work 

Major Gravity 
Assets 

21,500 90 Inspect Major Pipes (PACP, CCTV) 

Major Gravity 
Assets  

13,600 0 Inspect Major Pipes (PACP, MSI) 

Major Gravity 
Assets 

7,100 0 Clean Major Gravity Assets. 

Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 
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SR09 84,500 90 Inspect Minor Gravity Assets (PACP and MACP). 

SR09 16,900 0 Clean Minor Gravity Assets. 

SR09 19,000 0 Inspect Service Laterals (LACP, estimated footage, estimated 
950 laterals). 

SR09 3,800 0 Clean Service Laterals (estimated footage). 

 
Year Three: Phase 3 - the following sub-basins listed for Phase 1/Contract Year 3 

 
Sub Basin Linear Footage No. of 

Manholes 
Recommended Work 

Major Gravity 
Assets 

29,000 90 Inspect Major Pipes and Manholes (PACP and MACP, CCTV) 

Major Gravity 
Assets 

5,200 0 Inspect Major Pipes (PACP, MSI) 

Major Gravity 
Assets 

6,900 0 Clean Major Gravity Assets. 

Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 

SR13 43,900 240 Inspect Minor Gravity Assets (PACP and MACP). 

SR13  19,800 0 Inspect Service Laterals (LACP, estimated footage, estimated 
990 laterals). 

CC05 30,400 160 Inspect Minor Gravity Assets (PACP and MACP). 

CC05 6,100 0 Clean Minor Gravity Assets. 

CC05 3,400 0 Inspect Service Laterals (LACP, estimated footage, estimated 
170 laterals). 

CC05 700 0 Clean Service Laterals (estimated footage). 

 
Year Four: Phase 4 - the following sub-basins listed for Phase 1/Contract Year 4 

 

Sub Basin Linear Footage No. of 
Manholes 

Recommended Work 

Major Gravity 
Assets 

31,300 50 Inspect Major Pipes and Manholes (PACP and MACP, CCTV) 

Major Gravity 
Assets 

6,300 0 Clean Major Gravity Assets. 
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Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 

RB02 98,000 360 Inspect Minor Gravity Assets (PACP and MACP). 

RB02 19,600 0 Clean Minor Gravity Assets. 

RB02 18,800 0 Inspect Service Laterals (LACP, estimated footage, estimated 
940 laterals). 

RB02 3,800 0 Clean Service Laterals (estimated footage). 
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EXHIBIT C  COMPENSATION & STAFF HOURLY RATES 
 
 
 

 
 

Work Description U/M Unit Price 

1 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 
<15" diameter) 
Incl. MACP Inspection/Data Processing/Submission  
(Section 02770) 

EA $184.80 

2 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 
<15" diameter); Special Methods Required 
Incl. MACP Inspection/Data Processing/Submission (Section 02770) (See 
Revised Pricing Note 1) 

EA $784.00 

3 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 15" and 
Greater) 
Incl. MACP Inspection/Data Processing/Submission 
(Section 02770) 

EA $196.00 

4 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 15" and Greater); 
Special Methods Required 
Incl. MACP Inspection/Data Processing/Submission  
(Section 02770) (See Revised Pricing Note 1) 

EA $784.00 

5 

Sewer Service Lateral CCTV Inspection 
Incl. LACP Insp./Data Processing & Submission Incl. light cleaning/bypass 
as required 
Incl. lateral connection insp. and lateral launch 
(Section 02731) 

EA $672.00 

6 

Sanitary Sewer CCTV Inspection (8" to <15" Pipe Diameter) 
Incl. PACP Insp./Data Processing & Submission 
Incl. light cleaning/bypass as required (Section 02731) 

LF $3.19 

7 

Sanitary Sewer CCTV Inspection (15" to 30" Pipe Diameter) 
Incl. PACP Insp./Data Processing & Submission 
Incl. light cleaning/bypass as required (Section 02731) LF $3.70 

8 

Sanitary Sewer Multi-Sensor Inspection (36" to 60" Pipe Diameter) 
Incl. PACP Insp./Data Processing & Submission 
Incl. light cleaning/bypass as required (Section 02730) LF $11.20 

9 
Hydraulic Light Sewer Cleaning (8" to <15" Pipe Diameter) 
Incl. debris removal & disposal (Section 02650) LF $2.02 

10 
Hydraulic Light Sewer Cleaning (15" Pipe Diameter and Greater) 
Incl. debris removal & disposal (Section 02650) LF $2.58 
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Work Description U/M Unit Price 

11 

Mechanical Heavy Sewer Cleaning/ Root Removal (Sewer Service 
Laterals) 
Incl. root cutting/sawing | Incl. debris removal & disposal 
(Section 02650) (See Revised Pricing Note 2) 

EA $140.00 

12 

Mechanical Heavy Sewer Cleaning/ Root Removal (8" to 
<15" Pipe Diameter) 
Incl. root cutting/sawing 
Incl. debris removal & disposal (Section 02650) 

LF $4.76 

13 

Mechanical Heavy Sewer Cleaning/ Root Removal (15" Pipe Diameter and 
Greater) 
Incl. root cutting/sawing 
Incl. debris removal & disposal (Section 02650) 

LF $8.68 

14 
SL-RAT Inspections 
Incl. Downloading Assessment Data & Records Management (SL-RAT 
Process Manual SOPs) 

LF $0.84 

15 
Dye Testing for Assessment 
Incl. Documentation/Data Processing & Submission Incl. site restoration 
as required (Section 02760) 

EA $1,260.00 

16 
Smoke Testing for Assessment 
Incl. Documentation/Data Processing & Submission Incl. site restoration 
as required (Section 02764) 

LF $1.12 
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APPENDIX – STAFF HOURLYRATES

RFP002-24-25-RMH, SS7604 Continuing Sewer Assessment Program (CSAP)

Preventive Maintenance Assistance

Firm Name: Gavel & Dorn Engineering, PLLC

PleaseprovideHourlyRateSheets forallpersonnel assignedtotheProjectandforallcategories of 
personnel expected to be assigned to the project.

Principal:

Licensed PE with over 10 years’ experience 
and firm ownership.

       $236.00  / hour

Project Manager:

Licensed PE with over 5 years’ directly related 
experience after licensure.

       $223.00 / hour

Staff Engineer:

BS in Civil Engineering or related discipline and 
passed FE Exam.

$150.00 / hour

CAD Technician N/A / hour

Senior Engineering Technician:

Over 5 years’ directly related experience and 
appropriate licensure for work area.

$143.00 / hour

Engineering Technician:

0-5 years’ directly related experience and at 
minimum appropriate safety and NASSCO 
certifications.

$113.00 / hour

Administrative Support: $85.00 / hour

Additional: / hour

Additional: / hour

Additional: / hour

Please provide a brief description for each category; including years of experience, certification, 
etc. You may add additional categories as needed.

Form 0412
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Form 0412 

 
 
 
 

APPENDIX  STAFF HOURLY RATES 
 
 

RFP002-24-25-RMH, SS7604 Continuing Sewer Assessment Program Preventive Maintenance Assistance 

Firm Name:   

Please provide Hourly Rate Sheets for all personnel assigned to the Project and for all categories of 
personnel expected to be assigned to the project.  

 

Principal 

 

/ hour 

 

Project Manager 

 

/ hour 

 

Staff Engineer 

 

/ hour 

 

CAD Technician 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

Please provide a brief description for each category; including years of experience, certification, 
etc. You may add additional categories as needed. 
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EXHBIT D - BUSINESS INFORMATION RECORD for SUBCONSUTANTS/SUBCONTRACTORS

The Bidder shall list all subcontractors and vendors, who will be providing subcontracting services, furnishing materials, etc. for this 
project.  The list shall be submitted in the format provided below.  Any proposed changes from the list shall be submitted in writing to the 
Owner prior to initiation of any action, with the reason for proposed changes. 

MUST BE TYPED AND REFLECT ONLY THOSE PROVIDING A SERVICE “NO LINE STRIKE THROUGH” 

 
Business Name  

(as shown on W9 or SAM.gov) / 
SAM.gov Unique Entity ID & 

CAGE # 
(Required) 

 

City of 
Columbia 

Vendor number 
(Required) 

Services  
and/or  

 Materials 
Provided 

 
Cost of Services 

and/or 
Material 
($ Value)  

 

Percentage 
of  

Total 
Contract 

MBE, WBE,  
SBE, DBE, LBE, 

CDBE  
(indicate all that 

apply) 

 
Minority 

Association Code 
(If applicable - 

Use 2 letter Code 
– See Key Below)  

KRCS, LLC dba Keefer 
Engineering, LLC 
UEI#YVHWYXP4S527 

V017850 CCTV Review,
Smoke Testing, 
SL-RAT, MACP 
Level 2, Dye 
Testing

$ 39,339.20 8 %    
 

CDBE N/A

Woolpert, Inc.
UEI#LD8UDJB9JLU1 
CAGE #1PPK3 

V003190 CCTV (Mains) $172,109.00 35 % N/A N/A

United Sewer Solutions 
UEI#T31ZF8Q3JPM8 

Pending CCTV (Laterals) $226,200.40 46 %   
 

N/A N/A

    
 

% 

 

    
%   

 

 

    
 

% 

 

Key: Minority/Women Owned Business Enterprise Association Code 

AF – Asian American Female  AM – Asian American Male       BF – African American Female  
BM – African American Male  FB – Non-Minority Female Owned HF – Hispanic American Female 
HM – Hispanic American Male  NF – Native American Female  NM – Native American Male 
 
COMBINED TOTAL SUB AMOUNT $ 437,648.60 

TOTAL CONTRACT AMOUNT: $ 491,740.00 
 

                I certify this information is true, correct, complete and active. 
         
 Business Name: Gavel & Dorn Engineering 
 Representative Name/Title: Jason Dorn, PhD, PE/Partner 
 Date: December 30, 2024
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Business Information for Subconsultants/Subcontractors- Continued

List information for each Subcontractor or Subconsultant below. 

1) Subcontractors Company information (Primary/Main office location)

________________________________________________________________________________________________________
Company Name

_________________________________________________________________________________________________________
Physical Address

_________________________________________________________________________________________________________
Mailing Address

_________________________________________________________________________________________________________
City/State   Zip Code + 4

(______ )_______________________________________ (_____ ) _________________________________________________
Phone number Fax number

_______________________________________________ ________________________________________________________
Primary Contact Name Secondary Contact Name

________________________________________________________________________________________________________
Secondary Contact Email Address

________________________________________________________________________________________________________
Vendor #

2) Subcontractors Company information (Primary/Main office location)

_______________________________________________________________________________________________ _________
Company Name

_________________________________________________________________________________________________________
Physical Address

_________________________________________________________________________________________________________
Mailing Address

_________________________________________________________________________________________________________
City/State   Zip Code + 4

(______ )_______________________________________ (_____ ) _________________________________________________
Phone number Fax number

_______________________________________________ ________________________________________________________
Primary Contact Name Secondary Contact Name

________________________________________________________________________________________________________
Secondary Contact Email Address

________________________________________________________________________________________________________
Vendor # 

KRCS, LLC dba Keefer Engineering, LLC

423 Saddlebrooke Road (Lexington, SC 29072-7854)

PO Box 2771

Tom Keefer Mandy Keefer

tom.keefer@keeferengineering.com mandy.keefer@keeferengineering.com
Primary Contact Email Address

V017850

Columbia, SC 29201-2771

Columbia, SC 29201-3162

807 Gervais Street, Suite 102

Woolpert, Inc.

803   731-0261

Trevor Gauron, P.E.

trevor.gauron@woolpert.com

Richard Washington, P.E.

richard.washington@woolpert.com
Primary Contact Email Address

V003190
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3) Subcontractors Company information (Primary/Main office location) 

 
 United Sewer Solutions         
Company Name 

 53 Hill Street          
Physical Address
 
 
 PO Box 89, Blackshear, Georgia 31516        
Mailing Address
 
 
 Hoboken, Georgia 31542-3336         
City/State   Zip Code  
 
 
(912) 614-6040      (_____ ) _____________________________________________ 
Phone number         Fax number 
 
 
 Danny Herrin       Lander McCall     
Primary Contact Name      Secondary Contact Name 
 
 
 danny@united-uss.com     lander@united-uss.com
Primary Contact Email Address     Secondary Contact Email Address 
 
 
 T31ZF8Q3JPM8      PENDING      
Sam.gov UEID #       Vendor # 
 
 

4) Subcontractors Company information (Primary/Main office location) 
 
________N/A_______________________________________________________________________________________________ 
Company Name 
 
 
_________________________________________________________________________________________________________ 
Physical Address 
 
 
_________________________________________________________________________________________________________ 
Mailing Address 
 
 
_________________________________________________________________________________________________________ 
City/State   Zip Code  
 
 
(______ )_______________________________________  (_____ ) _________________________________________________ 
Phone number         Fax number 
 
 
_______________________________________________ ________________________________________________________ 
Primary Contact Name      Secondary Contact Name 
 
 
________________________________________________________________________________________________________ 
Primary Contact Email Address     Secondary Contact Email Address 
 
 
________________________________________________________________________________________________________ 
Sam.gov UEID #       Vendor # 
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CONTRACT FOR PROFESSIONAL SERVICES 
 
This Contract is awarded under procurement method RFP002-24-25-RMH Continuing Sewer Assessment 
Program (CSAP) Preventive Maintenance Assistance. 
  
1. PURPOSE � This Contract is entered into as of the date of the last signature affixed hereto, by and 

between the City of Columbia, South Carolina (hereinafter referred to as the �City�) and McKim & Creed, 
Inc., (hereinafter referred to as the �Contractor�), to provide Continuing Sewer Assessment Program 
(CSAP) maintenance assistance for the City of Columbia, SC. 
 
For and in consideration of the mutual covenants and promises contained herein, the parties agree as 
follows:  
     

2. SCOPE OF SERVICES � Upon written notification by the City to proceed, the Contractor shall provide the 
scope of work more fully described in Exhibit A, attached hereto. The Contractor shall perform any and 
all incidental services not specifically set forth in Exhibit A, which are necessary to fully complete the 
scope of services described in Exhibit A.   
 

3. SUPPLEMENTAL OR ADDITIONAL SERVICES � The City may require supplemental or additional services 
of the Contractor or recommended by the Contractor and approved by the City in writing. 
 
The Contractor must obtain written approval from the City for any supplemental or additional services 
prior to the work being performed.  If the Contractor fails to obtain prior written approval to perform the 
work, the City is under no obligation to compensate the Contractor for services performed. 
 

4. TERM OF CONTRACT � The term of the Contract is the date of the execution of a Notice to Proceed and a 
valid Purchase Order from the City of Columbia for an initial term of five (5) months, with the option to 
renew or continue with work for four (4) additional one (1) year periods at the mutual pleasure of both 
parties. 
 
The decision whether to extend the Contract, upon written request, shall be the sole and exclusive 
discretion of the City and neither party shall be under any obligation to agree to an extension of the initial 
term or any additional term.  The decision to extend the initial term and any subsequent extension periods 
may be determined no later than 90 days prior to the end date of each period.  
  

5. SCHEDULE FOR COMPLETION OF SERVICES � The Contractor shall complete any and all services 
performed under this Contract within the timeframes as outlined in Exhibit B, attached hereto. 
 

6. COMPENSATION � (See Exhibit C) 
 

A. The total compensation to be paid by the City to the Contractor under this Contract shall not 
exceed Four Hundred Ninety-Five Thousand, Six Hundred Sixty Dollars and Zero/100 
($495,660.00).   
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B. The Contractor shall submit invoices no more frequently than monthly for services rendered 
during each phase of the Project. Each invoice submitted must describe the services for which 
payment is requested, show payment calculations and specify the person(s) rendering such 
service(s). Contractor must invoice monthly regardless of work being completed during that 
period. If no work is completed, a zero balance invoice should be submitted.  Each invoice must 
also clearly identify any portion of the fee invoiced for subcontracted services, including 
any such services that are specified in the Summary of Proposed SubContractors shown 
on Exhibit D hereto.  Each invoice shall bear the signature of the Contractor, whose signature 
shall certify that the information contained in the invoice is true and accurate and that the 
invoice amount is currently due and owing. The City will not pay interest or penalty on any past 
due amount. 

 
C. Invoicing Procedure  

Failure of the Contractor to follow these invoice requirements will result in the delay of payment 
of the invoice. 
 

D. Prompt Payment to SubContractors and Material Suppliers (Use Prompt Payment Affidavit) 
 

1. The Contractor is required to pay all SubContractors and material suppliers for all work 
that the SubContractor has satisfactorily completed, no later than twenty (20) calendar 
days after the Contractor has received payment from the City. 
 

2. In addition, all retainage amounts received from the City by the Contractor must be paid 
by the Contractor to the SubContractor no later than fourteen (14) calendar days after 
the SubContractor has, in the opinion of the City, or designee, satisfactorily completed 
its portion of the Work.  
 

3. A delay in or postponement of payment to the SubContractor or material supplier 
requires good cause and prior written approval of the City or designee. 
 

4. The Contractor is required to include, in each Subcontract, a clause requiring the use of 
appropriate arbitration mechanisms or other method to resolve all payment disputes. 

 
5. The City will not pay the Contractor for subsequent work performed unless and until the 

Contractor ensures that the SubContractors have been promptly paid for the work they 
have performed under all previous payment requests, as evidenced by the filing of City 
lien waivers, canceled checks (if requested), and the Contractors sworn statement that 
it has complied with the prompt payment requirements. The Contractor must submit a 
Prompt Payment Affidavit, SubContractor list that identifies each SubContractor (both 
Disadvantaged Business Enterprises (DBEs) and non-DBEs) including Subcontract values 
and the date and amount of the last payment to such SubContractor(s). That 
documentation must be provided with every payment request submitted to the City, 
except for the first payment request.  

 
6. Failure to comply with these prompt payment requirements is a breach of this Contract. 

The City reserves the right to pursue any and all remedies permitted under law for 
breach of contract, including, but not limited to, Contractor debarment. 

 
E. Affirmative Action Procurement and Contracting Goals: 
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It is the goal of the City of Columbia, SC to maximize opportunities for historically Disadvantaged 
Business Enterprises (DBEs) including, but not limited to, Small Business Enterprises (SBEs), 
Minority Business Enterprises (MBEs), and Women-Owned Business Enterprises (WBEs).  The 
City has implemented an overall citywide 15% goal to encourage socially and economically 
disadvantaged business participation.  This goal extends to bidders, contractors, SubContractors 
and suppliers on its procurement and contracting offerings.  
Additional information on the City�s affirmative action goals and objectives may be obtained by 
contacting the following office: City of Columbia Office of Business Opportunities, 1401 Main 
Street, 4th Floor, Columbia, SC  29201, (803) 545-3950. 
 
The City�s success in tracking the amount of business received by SBE, MBE and WBE firms 
(whether as a prime Contractor or SubContractor) is dependent upon the business community 
partnering with the City in this important endeavor. 
 
The Contractor must comply with the affirmative action terms and conditions as outlined herein. 
The Contractor, shall in the performance of the Contract, make constructive efforts to assist the 
City in complying with best practices in contracting as it relates to meeting affirmative action 
objectives. 
 

F. Subcontracting Goals 
Under this Contract, the subcontracting goals are as follows: 
 

SB Goals N/A % 
MBE 7.06 % 
WBE N/A % 
LSA N/A % 

        
The Contractor will ensure SubContractor performance during the period of performance, 
and optional periods as applicable.  Achievement of these goals are expected during the life 
of the Contract, including any extensions thereof. 

 
7. MENTOR-PROTÉGÉ PROGRAM (http://www.columbiasc.net/business-outreach/) Non-applicable � The 

City of Columbia encourages, where economically feasible, establishment of mentor-protégé relationships 
to ensure contracting opportunities for all businesses, including minority / women / small business 
enterprises. The Mentor-Protégé Program (MPP) helps develop private sector business relationships and 
enhances the contracting capabilities of minority-owned business enterprises (MBE), women-owned 
business enterprises (WBE), and small business enterprises (SBE).  In order to provide opportunities for 
growth and to encourage hands-on business relationships, certain capital improvement projects may be 
designated by the City of Columbia as Mentor-Protégé Program projects.  The City of Columbia has 
determined that participation in the City�s Mentor-Protégé Program is required for this project.   
 
The Contractor must comply with Mentor-Protégé Program Guidelines.  The Contractor agrees that the 
Mentor Protégé Program does not create any third-party beneficiary status or contractual rights and/or 
duties between the City and the Protégé and that the City is not a party to the Implementation Plan.  The 
Contractor agrees that it has or will enter into a separate contractual Contract with the Protégé to which 
the City is not a party. 
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8. INDEMNIFICATION & INSURANCE 
 

A. The Contractor shall procure and shall maintain during the life of this Contract, whether such 
operation be by itself or by a SubContractor or anyone directly or indirectly employed by either 
of them, such insurance as required by statute, ordinance, or this Contract, to adequately 
protect the City from any claims or damages including bodily injury or death, which may arise 
during performance and operations under this Contract. 
 
Each insurance policy required by these instructions shall be endorsed to state that coverage 
shall not be suspended, voided, OR cancelled by either party, reduced in coverage or in limits, 
unless thirty (30) days prior written notice, by certified mail, return receipt requested, has been 
given to the City. 

 
Workers Compensation Insurance: The Contractor shall procure and shall maintain during the 
life of this Contract, Workers Compensation Insurance for all employees to be engaged in work 
on the project under this Contract, and in case any work is subcontracted, the Contractor shall 
require the SubContractor similarly to provide Worker Compensation Insurance for all of the 
latter employees to be engaged in such work unless such employees are covered by the 
protection afforded by the Contractors Worker Compensation Insurance.  The Contractor shall 
not permit any person who is not protected by Workers Compensation Insurance or a properly 
approved Self-Insured Workers Compensation Program to perform any activity related to this 
Contract. 

 
General Liability: The Contractor shall provide to the City evidence of General Liability insurance 
in an amount not less than One Million Dollars and no/100 ($1,000,000) per occurrence, and Two 
Million Dollars and no/100 ($2,000,000) dollars aggregate in accordance with the current Code 
of Ordinances, City of Columbia, South Carolina, which can be located at www.columbiasc.net.  

 
Professional Liability: Professional Liability Insurance in an amount not less than One Million 
Dollars and No/100 ($1,000,000.00) per claim, and Two Million Dollars and No/100 
($2,000,000.00) Aggregate. 

 
Automobile Liability Insurance: Five Hundred Thousand Dollars and No/100 ($500,000.00) 
combined single limit per accident for bodily injury and property damage. 

 
B. The Contractor shall furnish the City with a certificate showing satisfactory proof of carriage of 

the insurance required hereunder and such insurance shall be approved by the City prior to the 
Contractor and any SubContractor of the Contractor commencing any services under this 
Contract and this insurance shall remain in effect throughout the term of this Contract, and any 
extensions of service. Insurance shall remain in effect for the duration of the project and for a 
period of one (1) year after completion.  The City of Columbia shall be the Certificate Holder and 
shall be named as an Additional Insured. 

 
C. The Contractor shall indemnify, defend, hold harmless and reimburse the City, its agents, and 

employees from and against any and all losses, liabilities, expenses, and all claims for damages 
of any nature whatsoever relating to or arising out of any action or failure to act by Contractor, 
its SubContractors, officers, agents and employees of any of the obligations under the Contract.  
Losses, liabilities, expenses and claims for damages shall include, but will not be limited to, civil 
and criminal fines and penalties, loss of use or services, bodily injury, death, personal injury, or 
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injury to real or personal property, defense costs, legal fees and costs, and attorney�s fees for 
an appeal. 

 
The Contractor will also agree to promptly notify the City of any civil or criminal actions filed 
against the Contractor or of any notice of violation from any federal or state agency, or of any 
claim as soon as practical as relates to the services provided under this Contract.  The City, upon 
receipt of such notice, shall have the right at its election to defend any and all actions or suits 
or to join in defense. 

 
9. PERMITS & LICENSES 

  
A. The Contractor shall be responsible for obtaining any approvals, permits and/or licenses as may 

be required of the Contractor in performing the services required under this Contract. The 
Contractor shall be responsible for any costs relating to same. 

 
B. The Contractor shall be responsible for identifying the necessity for and providing any 

applications and supporting documentation to the City for any approvals and/or permits 
required of the City in order for the Contractor to perform the services required under this 
Contract. Such approvals and/or permits may include, but not be limited to, South Carolina 
Department of Health and Environmental Control (SCDHEC) Construction Permits, SCDHEC 
Stormwater Management for Construction Sites Permits, SCDHEC Water Resources Permits, 
Corps of Contractor s Permits, City/County/ South Carolina Department of Health and 
Environmental Control (SCDOT) Encroachment Permits, encroachment permits for other utility 
rights-of-way and railroad right-of-way encroachment permits/Contracts. The City shall obtain 
the approvals and/or permits identified by the Contractor and pay any costs relating to same.   

 
C. The Contractor shall answer questions and consult with the City and/or appropriate authorities 

as necessary to assist the City�s efforts in obtaining required permits/approvals.   
 
D. The Contractor shall procure a City of Columbia business license while performing services under 

this Contract. 
 

10. DUTIES UPON TERMINATION � At termination of this Contract, the Contractor shall immediately provide 
the City with all records and data in any format the Contractor is capable of producing and at no cost to 
the City, which were generated, created or received by the Contractor in performance of the services 
required by this Contract or as the City may deem necessary to perform the required services by the City 
or the Contractors successor. All records shall be free from any proprietary claims or interest. The 
Contractor agrees to fully cooperate with the City and any successor to ensure an effective transition to 
continuously provide the required services. 
 

11. INTEREST OF CONTRACTOR �  The Contractor covenants that Contractor presently has no interest and 
shall not acquire any interest, direct or indirect, which would conflict in any manner or degree with the 
performance of services required to be performed under this Contract or which is adverse to the interests 
of the City. The Contractor further covenants that in the performance of this Contract no person having 
such interest shall be employed. 
 
The Contractor is expected to make Contractors services available to other entities but agrees to refrain 
from representing other entities in matters where the position of the City conflicts with that of the other 
entity.   The City may at its discretion, waive this provision.   The Contractor has provided a list of all of 
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its clients with whom there may be potential conflicts with the City. This list shall be supplemented 
throughout the duration of this Contract. 
 

12. TERMINATION OF CONTRACT � The City may terminate this Contract at any time upon any of the 
following grounds: 
 

A. DUE TO UNAVAILABILITY OF FUNDS: Payment and performance obligations for succeeding fiscal 
periods shall be subject to the availability and appropriation of funds therefor. When funds are 
not appropriated or otherwise made available to support continuation of performance in a 
subsequent fiscal period, the contract shall be canceled. In the event of a cancellation pursuant 
to this paragraph, contractor will be reimbursed the resulting unamortized, reasonably incurred, 
nonrecurring costs. Contractor will not be reimbursed any costs amortized beyond the initial 
contract term; 

 
B. The Contractor fails to perform any of the services required in this Contract and does not correct 

such deficiency within fifteen (15) days after being notified by the City of such deficiency; 
 
C. Force Majeure; 

 
D. The City, at its sole option and discretion, has the right to terminate this Contract for any reason 

whatsoever. A termination for default under this Contract, if wrongfully made, shall be treated 
as a termination for convenience under this clause; 
 

E. Upon expiration of the term of this Contract; and 
 
F. By mutual Contract. 

Notice of termination shall be sent by registered mail, return receipt requested. In the event of 
termination, the Contractor shall only be entitled to the actual direct costs of all labor and 
material expended on the services required under this Contract prior to the effective date of the 
termination or the Engineer shall be entitled to be paid a pro-rata percentage of the total 
Contract price which is equal to its percent of completion, whichever of the two methods 
provides the lowest sum to be paid to the Contractor. In no event shall the Contractor be entitled 
to anticipatory profit or damages for any termination under this Contract. In no event shall the 
Contractor be entitled to assert a claim in quantum meruit or any other measure of damages 
other than that stated herein. 
 

13. OWNERSHIP OF PROJECT - All data, documents or other information of any description generated by or 
used by the Contractor or any SubContractor retained by the Contractor and related to the services 
required by this Contract shall be the property of the City and shall not be used by the Contractor for any 
purpose whatsoever except to perform the services required by this Contract. 
 

14. OWNERSHIP OF PROJECT DOCUMENTS - All data, documents or other information of any description 
generated by or used by the Contractor or any SubContractor retained by the Contractor and related to 
the services required by this Contract shall be the property of the City and shall not be used by the 
Contractor for any purpose whatsoever except to perform the services required by this Contract. 
 

15. NOTICE - All notices and communications in connection with this Contract will be addressed to the 
following: 
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City of Columbia McKim & Creed, Inc. 
Name: Office of Procurement and Contracts Name: Derek Holderman  
Title: Purchasing Agent Title: Wet Weather Program Operations Mgr.  
Address: 1800 Main Street Address:  
Second Floor 
Columbia, SC 29201 Phone: (843) 459-7894 
Phone: (803) 545-3470 Email: dholderman@mckimcreed.com 
Email: procurement@columbiasc.gov 
 
16. CONSENT DECREE  

 
A. The services performed by the Contractor pursuant to this Contract are required in whole or in 

part to satisfy the terms of the Consent Decree entered by the United Stated District Court for 
the District of South Carolina on May 21, 2014, in the case captioned The United States of America 
and State of South Carolina by and through the Department of Health and Environmental Control 
v. City of Columbia, Civil Action No. 3:13-2429-TLW (the �Consent Decree�), a copy of which has 
been provided to the Contractor by the City and is incorporated by reference herein.  The 
Contractor shall perform the services pursuant to this Contract in conformity with the terms of 
the Consent Decree as required by Paragraph 5 therein. 

 
B. In addition to the requirements above, the Contractor shall comply with the document retention 

requirements of Paragraph 68 of the Consent Decree which includes, but is not limited to, the 
obligation to preserve all non-identical copies of all documents, records, or other information 
(including documents, records, or other information in electronic form) in the Contractors 
possession or control that relate in any manner to the Contractors performance under this 
Contract (�Preserved Documents�).  Upon the Contractors performance of all services required 
under this Contract, the Contractor shall provide the City with all Preserved Documents.  In 
addition to the requirements above, the Contractor shall provide the City with all Preserved 
Documents upon termination of this Contract. 

 
C. Upon the occurrence of a force majeure event as defined in Paragraph 55 of the Consent Decree, 

the Contractor shall provide notice to the City�s Director of Utilities and Engineering in person, 
by phone, or by electronic mail within twenty-four (24) hours of when the Contractor first knew 
or should have known that the event might cause a delay.  Within three (3) days thereafter, the 
Contractor shall provide written notice in accordance with Section XII above to include the 
following information:  an explanation and description of the reasons for the delay; the 
anticipated duration of the delay; all actions taken or to be taken in an effort to prevent or 
minimize the delay; a schedule for implementation of any measures to be taken in an effort to 
prevent or mitigate the delay or the effect of the delay; and the Contractors rationale for 
attributing such delay to a force majeure event.  The Contractor shall include with any notice all 
available documentation supporting the claim that the delay was attributable to a force majeure 
event. 

 
D. The Contractor shall reimburse the City the amount of any stipulated penalties imposed on the 

City pursuant to Paragraph 47 of the Consent Decree if the Contractor neglects, fails, or refuses 
to meet the deadlines set forth in Exhibit B attached hereto.  The Contractor agrees that any 
failure to meet such deadlines will result in the City�s failure to meet the deadlines set forth in 
the Consent Decree except in the event of force majeure notice by the Contractor that results in 
the extension of said deadline by the U.S. Environmental Protection Agency under the Consent 

Suite 200
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Decree.  The City reserves all other remedies available for the Contractors failure to perform 
pursuant to the Contract. 

 
E. The Contractor shall perform the services pursuant to this Contract using sound Contractoring 

practices as set forth in Paragraph 9 of the Consent Decree. 
 

17. MISCELLANEOUS 
 
A. Nothing in this Contract shall be construed to give any rights or benefits to anyone other than 

the City and the Contractor. 
 
B. The Contractor shall be responsible for performance of all services required by this Contract. The 

Contractor does not act as the City�s agent or employee. 
 

C. The Contractor will not assign or sublet its obligations to perform the services required by this 
Contract without the written consent of the City. The Contractor shall be as fully responsible to 
the City for the acts and omission of its SubContractors, as it is for the acts and omissions of 
persons directly employed by the Contractor. 
The Contractor shall furnish and its SubContractors shall furnish all information and reports 
required hereunder. 
 

D. In the event there are any disagreements between the City and the Contractor with regard to 
any of the requirements, specifications or interpretation of this Contract, the Contractor agrees 
to defer to the reasonable interpretations of the City as, from time to time, may be made by the 
City. Ambiguities in the terms of this Contract, if any, shall not be construed against the City. 

 
E. This Contract shall be construed in accordance with the laws and City of Columbia Code of 

Ordinances and those of the State of South Carolina. The Contractor agrees to subject itself to 
the jurisdiction and venue of the courts of Richland or Lexington County, State of South Carolina 
as to all matters and disputes arising or to arise under this Contract and the performance thereof. 
The City may seek attorney�s fees and the Contractor agrees to pay such fees as awarded by the 
Court or other body. No attorney�s fees may be sought by, nor will be paid to, the Contractor. 

 
F. This Contract represents the entire Contract between the City and the Contractor and supersedes 

all prior communications, negotiations, representations or Contracts, either written or oral. The 
parties may amend this Contract at any time provided that such Amendments are executed in 
writing, signed by a duly authorized representative of both organizations, and approved, where 
applicable, by the City's governing body. 
The City may, in its discretion, amend this Contract to conform with federal, state, or local 
governmental guidelines, policies and available funding amounts, or for other reasons.  If such 
Amendments result in a change in the funding, the scope of services, or schedule of, the activities 
to be undertaken as part of the Contract, such modifications will be incorporated only by written 
amendment signed by both the City and the Contractor. 
 

G. The failure of either the Contractor or the City to insist upon the strict performance of any 
provision of this Contract shall not be deemed to be a waiver of the right to insist upon strict 
performance of such provision or of any other provision of this Contract at any time. Partial 
payment by the City shall not be construed as a waiver. Waiver of any breach of this Contract 
shall not constitute waiver of a subsequent breach. 
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H. In the event any provision of this Contract is determined to be void or unenforceable, all other 

provisions shall remain in full force and effect. 
 
I. This Contract is subject to City Council approval. 
 
J. The Contractor acknowledges, for itself and its SubContractors, that it is subject to the provisions 

of the 1991 Ethics Reform Act (8-13-100, et seq, South Carolina Code of Laws, 1976, as amended). 
Under this Act, �A person may not, directly or indirectly, give, offer, or promise anything of value 
to a public official, public member, or public employee with intent to: 
 

1. influence the discharge of a public official�s, public member�s, or public employee�s 
official responsibilities; 

 
2. influence a public official, public member, or public employee to commit, aid in 

committing, collude in, or allow fraud on a governmental entity; or, 
 

3. induce a public official, public member, or public employee to perform or fail to perform 
an act in violation of the public official�s, public member�s, or public employee�s official 
responsibilities. 
 
�Anything of value� includes, but is not limited to, lodging, transportation, 
entertainment, food, meals, beverages, money, gifts, honorariums, discounts and 
interest-free loans. 

 
K. In carrying out the service, the Contractor shall not discriminate against any employee or 

applicant for employment because of that employee or applicant�s age, sex, gender, gender 
identity or expression, sexual orientation, race, religion, creed, color, disability, national origin, 
veteran or military status, political affiliation, or any other characteristic protected by federal, 
state, or local laws (�protected characteristic�).  The Contractor shall take affirmative steps to 
ensure equal employment opportunities for all applicants for employment, without regard to their 
protected characteristics.  For the purpose of this Non-Discrimination in Contracting Policy, the 
term �sex� includes medical needs and / or lactation needs arising from pregnancy, childbirth, 
or related medical conditions pursuant to the South Carolina Pregnancy Accommodations Act, 
2018 S.C. Act No. 244.  This Non-Discrimination in Contracting Policy extends to all aspects of the 
Contractor�s operations, including, but not limited to the Contractor�s employment practices 
(including selection, hiring, assignment, re-assignment, training, promotion, transfer, 
compensation, layoff, leave of absence, return from layoff or leave of absence, discipline, and 
termination); selection of volunteers and vendors, and provision of services.  The Contractor shall 
post in conspicuous places, available to employees and applicants for employment, notices to be 
provided by the government setting forth the provisions of this Non-Discrimination in Contracting 
Policy.  The Contractor shall incorporate the provisions of this Non-Discrimination in Contracting 
Policy in all subcontracts for service work.  
 

L. This Contract shall be binding upon the respondent and upon its successors and assignees. This 
Contract shall be binding upon the City in accordance with its terms and provisions. 

 
M. All of the reports, information, data, records or documents of any kind, prepared or assembled 

by the Contractor under this Contract are matters of public record, but that the Contractor agrees 
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that they shall only be made available to any individual or organization by the City and the 
Contractor shall not make them available to any individual or organization without the prior 
written approval of the City. 

 
N. Every exhibit, schedule and appendix attached to this Contract and referred to herein is hereby 

incorporated into this Contract by reference unless this Contract expressly provides otherwise. 
This Contract, exhibits and other documents include, but are not limited to the Conflict of Interest 
Statement, Non-collusion Affidavit, Business Information Record for SubContractors 
/Subcontractors, Local Business Enterprise, and Mentor Protégé Implementation forms are 
incorporated by reference in this Contract and set forth the entire understanding between the 
parties hereto regarding the subject matter hereof.  

 
 

REMAINDER OF THIS PAGE INTENTIONALLY LEFT BLANK � SIGNATURE PAGE FOLLOWS 
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Witness the parties� respective hands and seals on the date first written below. 
 

 
 

CITY OF COLUMBIA, SOUTH CAROLINA 
 
 

 
________________________       ________________________________                      
 Witness                   Teresa Wilson, City Manager  Date: 
 
                                        
 
 
 
 

MCKIM & CREED, INC. 
 
 

 
________________________      _______________________________                    
Print: Name/Title  Signature     Date:   
   
        
 
(Corporate Seal) 
 
Attest 
 
 
 
 
_______________________________                          
Signature         Date: 
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List of Exhibits 
 

Exhibit A � Scope of work 
 

Exhibit B � Schedule for Completion of Services 
 

Exhibit C � Compensation 
 

Exhibit D � Business Information Statement for SubContractors/Subcontractors 
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EXHIBIT A � SCOPE OF WORK 
 
The Contractor shall perform the Project Scope of Work as described in RFP002-24-25-RMH Exhibit CSAP 
Project Specifications SS7604 Continuing Sewer Assessment Program (CSAP) Preventive Maintenance 
Assistance - Annual Maintenance Contract and Exhibit - Project Manual SS7604 Continuing Sewer Assessment 
Program (CSAP) Preventive Maintenance Assistance � Annual Maintenance Contract FY 2024-2025, which 
includes, Gravity Sewer System pipe, manhole, and service lateral inspection, condition documentation, and 
cleaning for the Owner. The majority of the Gravity Sewer System pipelines are located within Owner owned 
property or easements owned, leased, or operated by the Owner. [CSAP PM 2.1] 
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EXHIBIT B � SCHEDULE FOR COMPLETION OF SERVICES 
 
The Contractor shall perform the Project Scope of Work as described in a phased approach.  Each Phase shall 
represent the work to be completed during an annual period.  The City, at its discretion, may increase, 
decrease or adjust the work to be completed within each year. 
 
The City will provide the Contractor with the specific Sub Basin requirements to be completed within each 
period of performance. 
 

Year One: Phase I � the following sub-basins listed for Phase 1/Contract Year 1 
 

Sub Basin Linear Footage 
No. of 

Manholes Recommended Work 

Major Gravity 
Assets 

26,600 110 Inspect Major Pipes and Manholes (pipe size 15� or greater) 
(PACP and MACP, CCTV) 

Major Gravity 
Assets 

12,500 0 Inspect Major Pipes (PACP, MSI) 

Major Gravity 
Assets 

7,820 0 Clean Major Gravity Assets. 

Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 

SR11 28,600 40 Inspect Minor Gravity Assets (PACP and MACP). 

SR12 59,900 60 Inspect Minor Gravity Assets (PACP and MACP). 

SR12 11,980 0 Clean Minor Gravity Assets. 

SR12 15,200 0 Inspect Service Laterals (LACP, estimated footage, estimated 
760 laterals). 

SR12 3,040 0 Clean Service Laterals (estimated footage). 

 
Year Two: Phase 2 - the following sub-basins listed for Phase 1/Contract Year 2 

 
Sub Basin Linear Footage No. of 

Manholes 
Recommended Work 

Major Gravity 
Assets 

21,500 90 Inspect Major Pipes (PACP, CCTV) 

Major Gravity 
Assets  

13,600 0 Inspect Major Pipes (PACP, MSI) 

Major Gravity 
Assets 

7,100 0 Clean Major Gravity Assets. 

Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 
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SR09 84,500 90 Inspect Minor Gravity Assets (PACP and MACP). 

SR09 16,900 0 Clean Minor Gravity Assets. 

SR09 19,000 0 Inspect Service Laterals (LACP, estimated footage, estimated 
950 laterals). 

SR09 3,800 0 Clean Service Laterals (estimated footage). 

 
Year Three: Phase 3 - the following sub-basins listed for Phase 1/Contract Year 3 

 
Sub Basin Linear Footage No. of 

Manholes 
Recommended Work 

Major Gravity 
Assets 

29,000 90 Inspect Major Pipes and Manholes (PACP and MACP, CCTV) 

Major Gravity 
Assets 

5,200 0 Inspect Major Pipes (PACP, MSI) 

Major Gravity 
Assets 

6,900 0 Clean Major Gravity Assets. 

Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 

SR13 43,900 240 Inspect Minor Gravity Assets (PACP and MACP). 

SR13  19,800 0 Inspect Service Laterals (LACP, estimated footage, estimated 
990 laterals). 

CC05 30,400 160 Inspect Minor Gravity Assets (PACP and MACP). 

CC05 6,100 0 Clean Minor Gravity Assets. 

CC05 3,400 0 Inspect Service Laterals (LACP, estimated footage, estimated 
170 laterals). 

CC05 700 0 Clean Service Laterals (estimated footage). 

 
Year Four: Phase 4 - the following sub-basins listed for Phase 1/Contract Year 4 

 

Sub Basin Linear Footage No. of 
Manholes 

Recommended Work 

Major Gravity 
Assets 

31,300 50 Inspect Major Pipes and Manholes (PACP and MACP, CCTV) 

Major Gravity 
Assets 

6,300 0 Clean Major Gravity Assets. 

8.c

Packet Pg. 147



Minor Gravity 
Pipe 

25,000 0 Clean Minor Gravity Assets 

RB02 98,000 360 Inspect Minor Gravity Assets (PACP and MACP). 

RB02 19,600 0 Clean Minor Gravity Assets. 

RB02 18,800 0 Inspect Service Laterals (LACP, estimated footage, estimated 
940 laterals). 

RB02 3,800 0 Clean Service Laterals (estimated footage). 
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EXHIBIT C � COMPENSATION & STAFF HOURLY RATES 
 
 
 

 
 

Work Description U/M Unit Price 

1 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 
<15" diameter) 
Incl. MACP Inspection/Data Processing/Submission  
(Section 02770) 

EA $150.00 

2 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 
<15" diameter); Special Methods Required 
Incl. MACP Inspection/Data Processing/Submission (Section 02770) (See 
Revised Pricing Note 1) 

EA $225.00 

3 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 15" and 
Greater) 
Incl. MACP Inspection/Data Processing/Submission 
(Section 02770) 

EA $150.00 

4 

Level 2 MACP Manhole Inspections (Incoming Pipe Size 15" and Greater); 
Special Methods Required 
Incl. MACP Inspection/Data Processing/Submission  
(Section 02770) (See Revised Pricing Note 1) 

EA $225.00 

5 

Sewer Service Lateral CCTV Inspection 
Incl. LACP Insp./Data Processing & Submission Incl. light cleaning/bypass 
as required 
Incl. lateral connection insp. and lateral launch 
(Section 02731) 

EA $225.00 

6 

Sanitary Sewer CCTV Inspection (8" to <15" Pipe Diameter) 
Incl. PACP Insp./Data Processing & Submission 
Incl. light cleaning/bypass as required (Section 02731) 

LF $3.95 

7 

Sanitary Sewer CCTV Inspection (15" to 30" Pipe Diameter) 
Incl. PACP Insp./Data Processing & Submission 
Incl. light cleaning/bypass as required (Section 02731) LF $4.65 

8 

Sanitary Sewer Multi-Sensor Inspection (36" to 60" Pipe Diameter) 
Incl. PACP Insp./Data Processing & Submission 
Incl. light cleaning/bypass as required (Section 02730) LF $12.50 

9 
Hydraulic Light Sewer Cleaning (8" to <15" Pipe Diameter) 
Incl. debris removal & disposal (Section 02650) LF $2.50 

10 
Hydraulic Light Sewer Cleaning (15" Pipe Diameter and Greater) 
Incl. debris removal & disposal (Section 02650) LF $3.50 
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Work Description U/M Unit Price 

11 

Mechanical Heavy Sewer Cleaning/ Root Removal (Sewer Service 
Laterals) 
Incl. root cutting/sawing | Incl. debris removal & disposal 
(Section 02650) (See Revised Pricing Note 2) 

EA $4.50 

12 

Mechanical Heavy Sewer Cleaning/ Root Removal (8" to 
<15" Pipe Diameter) 
Incl. root cutting/sawing 
Incl. debris removal & disposal (Section 02650) 

LF $5.50 

13 

Mechanical Heavy Sewer Cleaning/ Root Removal (15" Pipe Diameter and 
Greater) 
Incl. root cutting/sawing 
Incl. debris removal & disposal (Section 02650) 

LF $6.50 

14 
SL-RAT Inspections 
Incl. Downloading Assessment Data & Records Management (SL-RAT 
Process Manual SOPs) 

LF $1.50 

15 
Dye Testing for Assessment 
Incl. Documentation/Data Processing & Submission Incl. site restoration 
as required (Section 02760) 

EA $1,200.00 

16 
Smoke Testing for Assessment 
Incl. Documentation/Data Processing & Submission Incl. site restoration 
as required (Section 02764) 

LF $.55 

 
 

8.c

Packet Pg. 150



Form 0412 

 
 
 
 

APPENDIX � STAFF HOURLY RATES 
 
 

RFP002-24-25-RMH, SS7604 Continuing Sewer Assessment Program Preventive Maintenance Assistance 

Firm Name

Please provide Hourly Rate Sheets for all personnel assigned to the Project and for all categories of 
personnel expected to be assigned to the project.  

 

Principal 

 

/ hour 

 

Project Manager 

 

/ hour 

 

Staff Engineer 

 

/ hour 

 

CAD Technician 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

Please provide a brief description for each category; including years of experience, certification, 
etc. You may add additional categories as needed. 

McKim & Creed, Inc. 

Operations Manager: 
experience performing pipeline condition 
assessment services. Will hold NASSCO 

Crew Lead: At least 2 years of experience 
performing pipeline condition assessment 
services. Will hold NASSCO PACP, MACP, 

Field Technician: At least 3 months of 
experience performing pipeline condition 
assessment services. Will hold NASSCO 

$328.00

$251.00

$241.00

$93.00

Data Analyst:
experience performing pipeline condition 
assessment services. Will hold NASSCO 

$168.00

$159.00

$132.00

$208.00
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McKim & Creed | RFP002-24-25-RMH 5

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

1 Person Hydraulic Sewer Cleaning 
Crew: At least two years of experience 
performing hydraulic sewer cleaning. 

2 Person MACP Crew: Crew lead will 
have at least two years of experience 
performing NASSCO MACP Manhole 

3 Person MACP Crew: Crew lead will 
have at least two years of experience 
performing NASSCO MACP Manhole 

2 Person Sewer Service Lateral CCTV 
Inspection Crew: Crew lead will have at least two 
years of experience performing NASSCO LACP 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

 

Additional: 

 

/ hour 

2 Person Sanitary Sewer CCTV Inspection 
Crew: Crew lead will have at least two years of 
experience performing NASSCO PACP Pipeline 

2 Person Smoke Testing Crew: Crew 
lead will have at least two years of 
experience performing Smoke Testing.

2 Person Dye Testing Crew: Crew lead 
will have at least two years of experience 
performing NASSCO PACP Pipeline 

 

Additional: 

 

/ hour 

2 Person SL-RAT Inspections Crew: 
Crew lead will have experience 
performing SL-RAT Inspections.

1 Person Mechanical Heavy Sewer 
Cleaning Crew: At least two years of 
experience performing hydraulic sewer 
cleaning.

Hourly charges on this page include essential equipment for the task but do not include complex 

$425.00

$195.00

$285.00

$415.00

$415.00

$205.00

$415.00

$205.00

$425.00
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EXHBIT D - BUSINESS INFORMATION RECORD for SUBCONSUTANTS/SUBCONTRACTORS 
 

The Bidder shall list all subcontractors and vendors, who will be providing subcontracting services, furnishing materials, etc. for this 
project.  The list shall be submitted in the format provided below.  Any proposed changes from the list shall be submitted in writing to the 
Owner prior to initiation of any action, with the reason for proposed changes. 

MUST BE TYPED AND REFLECT ONLY THOSE PROVIDING A SERVICE �NO LINE STRIKE THROUGH� 

 
Business Name  

(as shown on W9 or SAM.gov) / 
SAM.gov Unique Entity ID & 

CAGE # 
(Required) 

 

 
City of 

Columbia 
Vendor number 

(Required) 

Services  
and/or  

 Materials 
Provided 

 
Cost of Services 

and/or 
Material 
($ Value)  

 

Percentage 
of  

Total 
Contract 

 
MBE, WBE,  

SBE, DBE, LBE, 
CDBE  

(indicate all that 
apply) 

 
Minority 

Association Code 
(If applicable - 

Use 2 letter Code 
� See Key Below)  

SAC Underground 
 

V016691 
Cleaning and 
CCTV 

$35,000.00 
 

7.06%  
 

CDBE, WBE FB 

 
RedZone Robotics V014156 

Multi-Sensor 
Inspection TBD 0.00% - - 

    
%  

 

  

    
 

% 

  

    
%  

 

  

    
 

% 

  

Key: Minority/Women Owned Business Enterprise Association Code 

AF � Asian American Female  AM � Asian American Male       BF � African American Female  
BM � African American Male  FB � Non-Minority Female Owned HF � Hispanic American Female 
HM � Hispanic American Male  NF � Native American Female  NM � Native American Male 
 
COMBINED TOTAL SUB AMOUNT $____35,000.00___________ 

TOTAL CONTRACT AMOUNT: $_______495,660.00__________ 
 
 I certify this information is true, correct, complete and active. 
         
 Business Name: McKim & Creed 
 Representative Name/Title: Derek Holderman, Wet Weather Program Director 
 Date: 12/19/2024          
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Business Information for Subconsultants/Subcontractors- Continued 

List information for each Subcontractor or Subconsultant below.  

1) Subcontractors Company information (Primary/Main office location) 
 
________________________________________________________________________________________________________ 
Company Name 
 
 
_________________________________________________________________________________________________________ 
Physical Address 
 
 
_________________________________________________________________________________________________________ 
Mailing Address 
 
 
_________________________________________________________________________________________________________ 
City/State   Zip Code  
 
 
(______ )_______________________________________  (_____ ) _________________________________________________ 
Phone number         Fax number 
 
 
_______________________________________________ ________________________________________________________ 
Primary Contact Name      Secondary Contact Name 
 
 
________________________________________________________________________________________________________ 
Primary Contact Email Address     Secondary Contact Email Address 
 
 
________________________________________________________________________________________________________ 
Sam.gov UEID #       Vendor # 
 

2) Subcontractors Company information (Primary/Main office location) 

 
________________________________________________________________________________________________________ 
Company Name 
 
 
_________________________________________________________________________________________________________ 
Physical Address 
 
 
_________________________________________________________________________________________________________ 
Mailing Address 
 
 
_________________________________________________________________________________________________________ 
City/State   Zip Code  
 
 
(______ )_______________________________________  (_____ ) _________________________________________________ 
Phone number         Fax number 
 
 
_______________________________________________ ________________________________________________________ 
Primary Contact Name      Secondary Contact Name 
 
 
________________________________________________________________________________________________________ 
Primary Contact Email Address     Secondary Contact Email Address 
 
 
________________________________________________________________________________________________________ 
Sam.gov UEID #       Vendor # 
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Packet Pg. 154



3Q

_̂

£¤76

£¤176

£¤321

£¤1

£¤21

£¤76

£¤176

£¤378

£¤1

£¤21

§̈¦126

§̈¦26

§̈¦26

§̈¦77

§̈¦77

§̈¦20

§̈¦20

¬«262

¬«602
¬«215

¬«215

¬«12

¬«2

¬«769

¬«768

¬«16

¬«48

¬«760

¬«60 ¬«12

¬«6

¬«269

¬«277

¬«555

Lake Murr ay

Congaree River

Sa luda R iver

Kershaw County

Richland County

Lexington County

Richland County

Crane Creek

Mill Creek

Rocky Branch

Gills Creek

Gil

ls Cree
k

Smith Branch

N

PJA:  Aug 22, 2016
CW2020\Production_Maps\ProjectLocation_Maps\SS6786

0 10,000 20,000
Feet

1 inch = 3 miles

SS6786 Manhole Rehab
City of Columbia
SS Service Area
Prepared For: Clean Water 2020

_̂ City Hall

3Q Metro WWTP

Broad River
Crane Creek
Gills Creek
Mill Creek

Rocky Branch
Saluda River
Smith Branch
West Columbia

SS7604 CSAP Preventive
Maintenance Assistance

City of Columbia SS
Service Area

8.d

Packet Pg. 155



 

 
 

Updated: 1/14/2025 10:51 AM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Planning and Development Services 
 

FROM: Krista Hampton, Director 
 
SUBJECT: ZONING MAP AMENDMENT CASE SUMMARY for 2212 

Senate Street, TMS# 11410-22-06 

 
CLEAN WATER 2020?: No 

PURPOSE: 

Ordinance No.: 2025-001 - Amending the Official Zoning Map to modify the 
zoning for 2212 Senate Street, Richland County TMS #11410-22-06 

 

Council District: 2 
 

Proposal: Request to rezone the property from Residential Single Family – 
Small Lot District (RSF-3), Historic Preservation Overlay District (OV-HP, 

Old Shandon/Lower Waverly Historic District Area A) to Residential Mixed 
District (RM-1), Historic Preservation Overlay District (OV-HP, Old 

Shandon/Lower Waverly Historic District Area A). 

 

Applicant: Miles Madden, Handcrafted Property Solutions LLC 

 

Staff Recommendation: Approval 

 

PC Recommendation: 12/12/2024; Approve (7-0) 
 

  
ATTACHMENTS: 

 #a: ZMA_2024-0012_Senate 2212_ZPH Packet (PDF) 

 #b: 2025-001- Zoning Map Amendment for 2212 Senate Street (PDF) 

FUNDING SOURCE & 
ORIGINAL BUDGET: 
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CITY COUNCIL 

 

January 21, 2024 at 4:00 P.M. 

City Hall, 3rd Floor, Council Chambers, 1737 Main Street, Columbia, S.C., 29201 

 

ZONING MAP AMENDMENT CASE SUMMARY 

 

2212 Senate Street, TMS# 11410-22-06 

 

 

Council District: 2 

Proposal: Request to rezone the property from Residential Single Family – Small Lot 

District (RSF-3), Historic Preservation Overlay District (OV-HP, Old 

Shandon/Lower Waverly Historic District Area A) to Residential Mixed 

District (RM-1), Historic Preservation Overlay District (OV-HP, Old 

Shandon/Lower Waverly Historic District Area A). 

Applicant: Miles Madden, Handcrafted Property Solutions LLC 

Staff Recommendation: Approval 

PC Recommendation:  12/12/2024; Approve (7-0) 

 

CURRENT PARCEL CHARACTERISTICS/CONDITIONS 

 

Acreage: 0.25 acres 

Current Use: Vacant Land 

Proposed Use: New Construction Duplex 

Future Land Use Classification: Urban Core Residential Small Lot (UCR-1) 

Current Zoning: Residential Single Family – Small Lot District (RSF-3), Historic Preservation Overlay 

District (OV-HP, Old Shandon/Lower Waverly Historic District Area A) 

Proposed Zoning: Residential Mixed District (RM-1), Historic Preservation Overlay District (OV-HP, 

Old Shandon/Lower Waverly Historic District Area A). 

 

PLANS, POLICIES, AND LAND USE 

 

Comprehensive Plan Land Use Classification 

The subject property is designated as Urban Core Residential Small Lot (UCR-1) in the Columbia 

Compass: Envision 2036 Future Land Use Map  

 

Refer to the attached land use classification description. 

 

Existing Neighborhood, Small Area, Community, and/or Corridor Plans 
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The subject property is located within the study area of A Plan for the Redevelopment of East Central 

City (2004), more specifically within Cluster One (Section 2, Page 4). The Plan’s site analysis map does 

not specifically address the property (Section 3A, Page 5), and the community analysis heralds the 

designation of Lower Waverly as a local historic district (Section 3A, Page 7). The Plan suggests a land 

use of Detached Single Family Residential (Low Density) for the subject property (Section 4A, Page 1). 

The Master Plan indicates that in Cluster One, “the existing single-family residential “cores” of the 

cluster have been well kept and the continued rehabilitation of existing homes should be encouraged. 

New homes that are constructed on in-fill lots should be respectful of the existing single-family fabric 

and incorporate design elements similar to that of the surrounding neighborhood. For example, large 

front porches, side or rear access drives and building setbacks consistent with adjacent properties 

should be provided” (Section 4C, Page 2). The plan does not identify any catalyst projects on or 

adjacent to the subject property (Section 5, Page 1). 

ZONING 

 

The subject property is currently zoned Residential Single Family – Small Lot District (RSF-3), Historic 

Preservation Overlay District (OV-HP, Old Shandon/Lower Waverly Historic District Area A). The 

abutting properties within the City of Columbia are zoned Residential Single Family – Small Lot 

District (RSF-3), Historic Preservation Overlay District (OV-HP, Old Shandon/Lower Waverly Historic 

District Area A) to the west, east, and south, and Residential Mixed District (RM-1), Historic 

Preservation Overlay District (OV-HP, Old Shandon/Lower Waverly Historic District Area A) across 

Senate Street to the north.  

 

The proposed City of Columbia Zoning is Residential Mixed District (RM-1), Historic Preservation 

Overlay District (OV-HP, Old Shandon/Lower Waverly Historic District Area A). 

 

Refer to the attached zoning district descriptions for more information on the existing and proposed 

City of Columbia zoning. 

 

Historic Preservation Overlay District (OV-HP, Old Shandon/Lower Waverly Historic District Area A) 

The purpose of the Historic Preservation Overlay (OV-HP) District is to encourage new development 

and redevelopment that is consistent with the character of original or historic development in the 

historic districts and sites. District standards and guidelines are intended to prevent destruction of 

historic structures and ensure new uses, building design, and site features are compatible with the 

character of historic districts and sites. 

 

STAFF RECOMMENDATION 

 

The lot is in a block that is consistently RSF-3, and while the recommendation to re-zone a property 

to a more intense district within a single-family block is generally discouraged, the maximum density 

that this lot could accommodate for duplex or multifamily use with the proposed zoning district of 

RM-1 is two units. As well, the property is within the Old Shandon/Lower Waverly Historic District. 

The maximum density, combined with the historic overlay-which will require review of the design 

and massing of the structure- provides a level of assurance that a proposed development would be 

compatible with the surrounding neighborhood and provide needed infill development in this area.  

Staff finds that the proposed zoning is consistent with the future land use classification of UCR-1 in 

the Columbia Compass plan and that a recommendation to approve is appropriate. 

 

Of note, this same application was heard by PC in October of 2023 (recommended approval 5-2), and 

City Council (public hearing, first reading deferred 1/23/24); the previous application was abandoned. 

9.a
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Future Land Use Classification 
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URBAN CORE RESIDENTIAL SMALL LOT
(UCR-1)

Urban Core Residential Small Lot neighborhoods are common 

just outside the urban center; most were subdivided before 1950 

and many continue the grid or street network from the original 

planned portion of the City.  This development type may represent 

existing neighborhoods and is a development form appropriate for 

medium to large-scale redevelopments or infill sites.  Traditional 

and contemporary architectural styles have a place in these 

neighborhoods.  When infill development is designed, scale and 

orientation of existing structures on the block should act as design 

presets.

P Tparking transit

UCR-1 BUILDING TYPES/LAND USES

PRIMARY TYPES

•	 Single-family Detached

TERTIARY TYPES

•	 Multi-family Small

•	 Civic/Institutional Small

•	 Business/Employment Small (excl. Flex)

•	 Cemeteries & Mausoleums

LOCAL THROUGH STREET

LOCAL THROUGH STREET
M

IN
O

R A
R

TER
IA

L

M
IN

O
R A

R
TER

IA
L P P

SCHOOL

CHURCH

See matrix for appropriate park/open space types.

SECONDARY TYPES

•	 Single-family Attached

•	 Two-family

•	 Three-family
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UCR-1 DEVELOPMENT PATTERN/CONTEXT

•	 Streets and rights-of-way are wide and typically straight; they 

include sidewalks and tree lawns, preferably lining both sides of 

the street.  Local streets may be narrower than the principal and 

minor arterial roads.

•	 Transit may be found along principal and minor arterials or in 

adjacent activity corridors or centers.

•	 Blocks are square or rectangular and are commonly smaller than 

the blocks in the urban center.  Alleyways are not common but 

can be used in redevelopment or infill to increase accessibility.

•	 The subdivision of blocks is regular and results in equally sized 

lots that average less than 8,700 square feet.  Multiple smaller 

lots are consolidated to accommodate larger buildings like 

schools.  Deeper lots may be found along major roads.

•	 Buildings are set back from the street by small to medium front 

yards with front doors or entrances located on the main façade.  

Front yard setbacks are typically consistent along a block.  

Exceptions are for larger buildings like schools that occupy the 

majority of a block. 

•	 Individual lots may have only one narrow side  yard and have a 

zero lot line setback from front or side property lines, however 

buildings set in the center of the lot are also common.

•	 Housing is primarily single family residential, and most buildings 

are of a similar size, height, and style within a block.  Building 

sizes vary, but most are one to two stories in height with less than 

2,000 square feet of livable space per unit.

•	 Some lots have dedicated parking areas - in driveways, or 

detached garages located in the interior of the block.  On-street 

parking is also common.

•	 Open spaces for community gardens or informal passive 

neighborhood and community scale parks are important open 

space elements in a more densely developed neighborhood.

•	 Architecture is vernacular and detailing is human scale with 

frequent windows, front entrances, porches, stoops, and/or 

balconies.  Neighborhoods display era-specific architectural 

styles which should be used as a reference for scale and massing 

for any infill buildings.
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Existing Zoning District 
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Disclaimer: Zoning district handouts are provided for general informational purposes and may not reflect recent 

updates made to the City Unified Development Ordinance. Please confirm all zoning information with the City of 

Columbia Zoning Department prior to making investment decisions. 

 

  RSF-3: Residential Single Family – Small Lot District  
Purpose 

The purpose of the Residential Single-Family - Small Lot (RSF-3) District is to provide lands that 
accommodate primarily single-family detached dwellings at moderate densities. The district also 
accommodates parks and recreation centers, government offices, and minor utility facilities. District 
regulations discourage development that substantially interferes with the quiet residential nature of the 
district. 

Intensity and Dimensional Standards  

Standard All Uses 

 Lot Area, min. (sf.) 5,000 

 Lot Width, min. (ft.)  50 

 Lot Depth, min. (ft.) 70 

 Lot Coverage, max. (% of site area) 40 

 Density, max. (du/acre)  N/A 

 Front Yard Setback, min. (ft.) 15 

 Side Yard Setback, min. (ft.)  5 

 Rear Yard Setback, min. (ft.) 10 

 Building Height, max. (ft.) 40 

Notes:  ft. = feet    sf. = square feet    du. = dwelling unit 

Use Standards 

Uses are presented below for convenience. Please refer to 17-4.2 through 17-4.4 for complete regulations 
for principal, accessory, and temporary uses. 1 Conditional Use   2 Special Exception 

 

PRINCIPAL USES PERMITTED 

Cottage Neighborhood 

Development  

Dwelling, single-family detached 

Community recreation center 

Cultural facility2 

Day care facility2 

Library 

Place of worship2 

Public safety facility 

Elementary, middle, or high 

school2 

Arboretum or botanical garden2 

Cemetery2 

Park or greenway1 

Utility facility, major2 

Utility facility, minor 

Community garden1 

Crop production and processing2 
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Proposed Zoning District 
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Disclaimer: Zoning district handouts are provided for general informational purposes and may not reflect recent 

updates made to the City Unified Development Ordinance. Please confirm all zoning information with the City of 

Columbia Zoning Department prior to making investment decisions. 

 

            RM-1: Residential Mixed District  
Purpose 

The purpose of the Residential Mixed (RM-1) District is to provide lands that accommodate a walkable, 
moderate-density mix of residential development that allows single-family, two-family, townhouse, and 
multi-family dwellings.  

 

Intensity and Dimensional Standards  

Standard Townhouse All Other Uses 

 Lot Area, min. (sf.) 8,000[1]/1,500[2]  5,000 

 Lot Width, min. (ft.)  75[1]/18[2] 50 

 Lot Depth, min. (ft.) 70  70 

 Lot Coverage, max. (% of site area) 50 50 

 Density, max. (du/acre)  N/A 8.7 

 Front Yard Setback, min. (ft.) 15 15 

 Side Yard Setback, min. (ft.)  [3] 5 

 Rear Yard Setback, min. (ft.) 10 10 

 Building Height, max. (ft.) 40 40 

Notes:  ft. = feet    sf. = square feet    du. = dwelling unit 

[1] Applies to the development lot as a whole rather than individual lots under individual units. 

[2]    Applies to individual lots under individual units. 

[3]    A minimum of five feet required between end units and side yard and ten feet between end units and any secondary front yard.  

Use Standards 

Uses are presented below for convenience. Please refer to 17-4.2 through 17-4.4 for complete regulations 
for principal, accessory, and temporary uses. 1 Conditional Use   2 Special Exception 

 

PRINCIPAL USES PERMITTED 

Cottage neighborhood 

development 

Dwelling, live-work1 

Dwelling, multifamily 

Dwelling, single-family detached 

Dwelling, townhouse 

Dwelling, two-family  

Community recreation center 

Cultural facility2 

Day care facility1 

Library 

Place of worship2 

Public safety facility 

Elementary, middle, or high 

school2 

Arboretum or botanical garden2 

Cemetery2 

Park or greenway1 

Utility facility, major2 

Utility facility, minor 

Dry cleaning pick-up1 

Grocery store or food market2 

Community garden1 

Crop production and processing2 
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Updated: 1/17/2025 3:26 PM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: Legal Department 
 

FROM: Teresa Knox, City Attorney 
 
SUBJECT: Resolution No.: R-2025-006 - Authorizing the City 

Manager to execute the Richland County/City of 
Columbia Intergovernmental Fire Agreement 
between the City of Columbia and Richland County 

 
REQUISITION NO.: R-2025-006 

 

  
ATTACHMENTS: 

 #a: 2025-006 IGA Fire Agreement (PDF) 

 #b: R-2025-006 - Intergovernmental Fire Agreement (PDF) 

FUNDING SOURCE & 

ORIGINAL BUDGET: 
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The Appendix listed herein is subject to change as necessary for growth and expansion of approved 
services with approval by Richland County and the City of Columbia. 
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The Appendix listed herein is subject to change as necessary for growth and expansion of 
approved services with approval by Richland County and the City of Columbia.
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Updated: 1/14/2025 10:52 AM  Page 1 

 
MEETING DATE: January 21, 2025 
 

DEPARTMENT: City Manager 
 

FROM: Teresa Wilson, City Manager 
 
SUBJECT: Richland Lexington Airport District Commission 

 

FUNDING SOURCE & 
ORIGINAL BUDGET: 

 

11

Packet Pg. 196


	Agenda Packet
	CALL TO ORDER 
	INVOCATION 
	PLEDGE OF ALLEGIANCE 
	ADOPTION OF AGENDA 
	PUBLIC INPUT 
	APPROVAL OF MINUTES 
	1. 9854 : Approval of January 7, 2025 Regular Meeting Minutes
	Printout: 9854 : Approval of January 7, 2025 Regular Meeting Minutes
	a. MN_01072025


	PRESENTATIONS 
	2. 9870 : Special Recognition of Mr. Kennis Goodman
	Printout: 9870 : Special Recognition of Mr. Kennis Goodman
	a. WIS Article

	3. 9853 : SBA Helene Update Presentation
	Printout: 9853 : SBA Helene Update Presentation
	a. SBA_Helene_Presentation


	CONSENT AGENDA ITEMS 4 THROUGH 8
	4. 9849 : Elevator Maintenance & Repair Service
	Printout: 9849 : Elevator Maintenance & Repair Service
	a. January 14 2025 Council Memo - General Services Requests
	b. Contract

	5. 9852 : Double Stack Boat Trailers
	Printout: 9852 : Double Stack Boat Trailers
	a. DLX Quote-HAR
	b. North Carolina Sheriff Association-HAR

	6. 9855 : Supervisory Control and Data Acquisition (SCADA) Instrumentation Maintenance
	Printout: 9855 : Supervisory Control and Data Acquisition (SCADA) Instrumentation Maintenance
	a. Memo.MT9855.CITIServices.RFP008-24-25-KDD
	b. Final.Contract.CITIInc.RFP008-24-25-KDD

	7. 9846 : SS753901; Major Sewer Pipe Rehabilitation Project
	Printout: 9846 : SS753901; Major Sewer Pipe Rehabilitation Project
	a. SS753901 PM Memo Request for Approval CA#3 
	b. PO Mod SS753901 Major Sewer Pipe Rehab. P186005  C000148 
	c. SS753901 Justification CA#3
	d. CA#3 SS753901 Major Sewer Pipe Rehab Black Veatch
	e. SS753901_IPA OBO _ Dec 2024 (002)  
	f. SS753901 Amendment Details_CA#3_Nov 2024
	g. SS753901 Location Map 

	8. 9851 : SS7604 Continuing Sewer Assessment Program (CSAP) Preventative Maintenance Assistance
	Printout: 9851 : SS7604 Continuing Sewer Assessment Program (CSAP) Preventative Maintenance Assistance
	a. Memo.MT9851.SS7604ContinuingSewerAssessmentProgram(CSAP)PreventiveMaint
	b. Final Contract Gavel Dorn RFP002
	c. Final Contract McKim Creed RFP002
	d. CSAP.SS7604.LocationMap


	PUBLIC HEARING & FIRST READING FOR ZONING / PLANNING MATTERS
	9. 9850 : ZMA 2212 Senate
	Printout: 9850 : ZMA 2212 Senate
	a. ZMA_2024-0012_Senate 2212_ZPH Packet
	b. 2025-001- Zoning Map Amendment for 2212 Senate Street


	RESOLUTIONS
	10. 9872 : R-2025-006 - Authorizing the City Manager to execute the Intergovernmental Fire Agreement
	Printout: 9872 : R-2025-006 - Authorizing the City Manager to execute the Intergovernmental Fire Agreement
	a. 2025-006 IGA Fire Agreement
	b. R-2025-006 - Intergovernmental Fire Agreement


	APPOINTMENTS
	11. 9847 : Richland Lexington Airport Commission
	Printout: 9847 : Richland Lexington Airport Commission


	CITY COUNCIL COMMITTEE REPORTS, REFERRALS AND NEW BUSINESS
	PUBLIC INPUT 
	ADJOURNMENT 

	Appendix
	1 · 9854 : Approval of January 7, 2025 Regular Meeting Minutes
	1.a · MN_01072025

	2 · 9870 : Special Recognition of Mr. Kennis Goodman
	3 · 9853 : SBA Helene Update Presentation
	3.a · SBA_Helene_Presentation

	4 · 9849 : Elevator Maintenance & Repair Service
	4.a · January 14 2025 Council Memo - General Services Requests
	4.b · Contract

	5 · 9852 : Double Stack Boat Trailers
	5.a · DLX Quote-HAR
	5.b · North Carolina Sheriff Association-HAR

	6 · 9855 : Supervisory Control and Data Acquisition (SCADA) Instrumentation Maintenance
	6.a · Memo.MT9855.CITIServices.RFP008-24-25-KDD
	6.b · Final.Contract.CITIInc.RFP008-24-25-KDD

	7 · 9846 : SS753901; Major Sewer Pipe Rehabilitation Project
	7.a · SS753901 PM Memo Request for Approval CA#3 
	7.c · SS753901 Justification CA#3
	7.d · CA#3 SS753901 Major Sewer Pipe Rehab Black Veatch
	7.e · SS753901_IPA OBO _ Dec 2024 (002)  
	7.f · SS753901 Amendment Details_CA#3_Nov 2024
	7.g · SS753901 Location Map 

	8 · 9851 : SS7604 Continuing Sewer Assessment Program (CSAP) Preventative Maintenance Assistance
	8.a · Memo.MT9851.SS7604ContinuingSewerAssessmentProgram(CSAP)PreventiveMaint
	8.b · Final Contract Gavel Dorn RFP002
	8.c · Final Contract McKim Creed RFP002
	8.d · CSAP.SS7604.LocationMap

	9 · 9850 : ZMA 2212 Senate
	9.a · ZMA_2024-0012_Senate 2212_ZPH Packet
	9.b · 2025-001- Zoning Map Amendment for 2212 Senate Street

	10 · 9872 : R-2025-006 - Authorizing the City Manager to execute the Intergovernmental Fire Agreement
	10.a · 2025-006 IGA Fire Agreement
	10.b · R-2025-006 - Intergovernmental Fire Agreement

	11 · 9847 : Richland Lexington Airport Commission


	Firm Name:  CITI, Inc
	/ hour:             $155
	/ hour_1:             $155
	/ hour_2:             $78
	/ hour_3:             $135
	/ hour_4:             $135
	/ hour_5:             $135
	/ hour_6:             $135
	/ hour_7:             $135
	/ hour_8:             $135
	/ hour_9:             $135
	/ hour_10:             $135
	/ hour_11: 
	/ hour_12: 


